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සංවර්ධන ආයයෝජනයන්හි ප්රතිඵල, අයේක්ෂිත කාලය තුළ ජනනය කිරීයේ අරමුණින්හ, 

වයාපෘති කළමනාකරණ හා අධීක්ෂෂණ යෙපාර්තයේන්හතුව විසින්හ මහා පරිමාණ සංවර්ධන 

වයාපෘතිවල ප්රගතිය සමායලෝචනය කිරීම තුළින්හ එළඹි  නිරීක්ෂෂණ හා යයෝගය නිර්යේශ, 

සුදුසු ප්රතිපත්තතිමය හා උපායමාර්ික තීරණ ගැනීම සඳහා කාර්තුමය වශයයන්හ අමාතය 

මණ්ඩලය යවත ඉදිරිපත්ත යකයර්. ඒ අනුව, එක්ෂ එක්ෂ යර්ඛීය අමාතයාංශ විසින්හ වාර්තා කරන 

ලෙ සංවර්ධන වයාපෘතීන්හි කාර්යය සාධන යතාරතුරු හා ෙත්තත මත පෙනේව සකස් කළ 

2022 වර්ෂයේ යතවන කාර්තුව ෙක්ෂවා  වූ එම වයාපෘතීන්හි සමුච්චිත ප්රගතිය යමම වාර්තාව 

මින්හ ඉදිරිපත්ත කර ඇත. 
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හැඳින්තීම 
 

2022 වර්ෂයේ යතවන කාර්තුව අවසාන වන විට සමස්ත ආයයෝජන වටිනාකම රු. ට්රිලියන 5.8 ක්ෂ 

වන මහා පරිමාණ සංවර්ධන වයාපෘති 260 ක්ෂ යර්ඛීය අමාතයාංශ යටයත්ත ක්රියාත්තමක විය. එම 

වයාපෘතිවලින්හ 45% (118)ක්ෂ ම ණය මින්හ මූලයනය වන වයාපෘති  යේ. 2012 සිට විවිධ වර්ෂයන්හවල 

ආරේභ වී ඇති යමම වයාපෘති සමුච්චඡය තුළ 2022 ි  ආරේභ කළ සංවර්ධන වයාපෘති 11ක්ෂ ෙ යේ. 

2030 ෙක්ෂවා විවිධ වර්ෂයන්හි නිම කිරීමට සැලසුේ කර ඇති යමම සංවර්ධන වයාපෘතීවලින්හ ජනනය 

විය යුතු යතෝරාගත්ත ප්රධාන  නිමැවුේ/ ප්රතිලාභ ඇමුණුම A ි ෙක්ෂවා ඇත.    
 
 

 

2022 වර්ෂයේ යතවන කාර්තුයවි යමම වයාපෘති 260 න්හ බහුතරයක කාර්යසාධනය ඉතාමත්ත දුර්වල 

මට්ටමක පැවති බව වාර්තාගත යතාරතුරුවලින්හ නිරීක්ෂෂණය යේ. වියේශ ණය වාරික ආපසු යගවීයේ 

අපහසුතාවයත්ත සමඟ ඇතිවූ අර්ුෙකාරී ආර්ික පසුබිම සහ යගෝලීය සැපයුේොමයයි ප්රමාෙයන්හ 

යහ්තුයවන්හ 2022 වර්ෂය මැෙ භාගය වන විට පැනනැි සමාජ යනාසන්හසුන්හතාවය හා රාජය පාලනයේ 

සිදු වූ යවනස්කේ සියල්ල සංවර්ධන වයාපෘතිවල සුමට ක්රියාකාරීත්තවයට ෙැඩි යලස බලපා ඇති බව 

යපනී යයි. යමම පසුබිම මත සංවර්ධන වයාපෘති සඳහා යවන්හ කළ හැකිව තිබූ ප්රාග්ධන අරමුෙල් 

ප්රවාහය ජනතා මූලික අවශයතා සපුරාලීම අරමුණු කර ගනිමින්හ පුනරාවර්තන වියෙේ යවනුයවන්හ 

යයෙවීමට සිදුවීය. යමයට අමතරව, ඉන්හධන ි ඟය යමන්හම දෙනික විදුලි කේපාදුවෙ, රට තුළ උේගත 

වූ වියේශ විනිමය අර්ුෙය මත පැන නැගුණු ආනයන සීමා, අමුද්රවය ිඟය, මිල උේධමනය යමන්හම 

ඒ හා බැඳුණු යකාන්හරාත්ත කළමනාකරණ අපහසුතාවන්හෙ යහ්තුයවන්හ සමස්තයක්ෂ වශයයන්හ රජයේ 

සංවර්ධන වයාපෘතීන්හි අඛණ්ඩ ක්රියාකාරීත්තවය සැලකිය යුතු යලස පසු බෑමකට ලක්ෂ වී ඇත. රාජය 

ණය ආපසු යගවීයේ අර්ුෙකාරී තත්තත්තවය මත සංවර්ධන පාර්ශවකරුවන්හ විසින්හ වයාපෘති සඳහා ණය 

අරමුෙල් නිෙහස් කිරීම අත්තිටුවීම යමම අිතකර තත්තත්තවය තීව්ර කිරීමට යහ්තු විය. යේ යහ්තුයවන්හ 

යතවන කාර්තුව තුල යේශීය පමණක්ෂ යනාව වියේශීය ණය මත ක්රියාත්තමක යකයරන වයාපෘති සඳහා 

ෙ අග්රිම නිකුත්ත කිරීම බරපතල යලස පහත වැටී ඇති බව නිරීක්ෂෂණය යේ.  යමම වාතාවරණය තුළ 

2022 වර්ෂය ආරේභයේ දී සංවර්ධන වයාපෘතිවල ප්රශස්ථ මූලය උපයයෝජනයක්ෂ තහවුරු කිරීමට ගත්ත 

කාර්තුමය වශයයන්හ මුලය ප්රතිපාෙන ලබා දීයේ උපායමාර්ික ප්රයේශය ෙ ඵල රිත වී ඇති බව යපනී 

යයි. 

 

 

2022  තෙවන කාර්ුව ෙක්වා වූ මූලය උපතයෝජනය 

යමම වයාපෘති 260 සඳහා 2022 වර්ෂයට  යවන්හ කරන ලෙ ප්රතිපාෙනය ෙළ වශයයන්හ රු. බිලියන 

714කි. යතවන කාර්තුව අවසානය වන විට එයින්හ උපයයෝජනය කිරීමට හැකිවී ඇත්තයත්ත රු. බිලියන 

308 ක්ෂ එනේ 43% ක්ෂ යේ. යමම ප්රමාණයයන්හ යතවන කාර්තුව සඳහා  පමණක්ෂ රු. බිලියන 146  

උපයයෝජනය කිරීමට හැකිව  ඇතත්ත එයින්හ රු.බිලියන 69 කම වියෙේ ෙරා ඇත්තයත්ත එක්ෂ වයාපෘතියක්ෂ 

මිනි. එනේ, “අන්හතර්ගතිකව සේබන්හිත සංවර්ධන වයාපෘතියේ” (Inclusive Connectivity and 

Development Project) හදිසි ප්රතිචාර සංිත සංරචකය (Contingent Emergency Response 
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Component - CERC) මින්හ ආර්ික අර්ුෙයේ බලපෑේ අවම කිරීම සහ සමාජ ස්ථාවරත්තවය යළි 

ඇති කිරීම සඳහා යතවන කාර්තුව තුළ ෙරණ ලෙ අතයාවශය පුනරාවර්තන වියෙේ යේ.   
 

 

වගුව 01:  මූලයනය අනුව මහා පරිමාණ වයාපෘති වර්ීකරණය හා ප්රගතිය 
 

 
මූලයන මූලාශ්රය 

 

 

වයාපෘති 

ගණන 

2022 
ප්රතිපාෙන 

(රු.බි.) 

2022.09.30 දිනට  

සෙය වියෙම 

(රු.බි.) 
මූලය ප්රගතිය  

(%) 
අෙැති 

බිල්පත්ත  

(රු.බි.) 
යේශීය අරමුෙල් 128 147.5 37.4 25.3 92.5 

යේශීය ණය 08 16.4 3.2 19.5 8.3 

වියේශීය ණය 110 545.3 265.6 48.7 30.8 

වියේශීය ප්රොන 14 4.9 1.5 30.6 0.4 

එකුව 260 714.2 307.7 43.1 132.0 
 

 

තගවිය යුු බිල්පත්ත 
 

අර්ුෙකාරී ආර්ික තත්තත්තවය යහ්තුයවන්හ ජන ජීවිතයට වන බලපෑම අවම කිරීම සඳහා රජයේ 

ප්රාග්ධන ආයයෝජන යවතින්හ විතැන්හව පුනරාවර්තන කටයුතු යකයරි වැඩි නැඹුරුවක්ෂ ෙැක්ෂවීම 

සංවර්ධන කටයුතුවලට යයාමු කළ මූලය ප්රවාහයට සෘණාත්තමක බලපෑමක්ෂ සිදු කර ඇත. තවෙ, 2022 

සැේතැේබර් මස අවසන්හ වන විට සංවර්ධන වයාපෘති 138 ක නිම කළ වැඩ යවනුයවන්හ රු. බිලියන 

132 ක අතැති බිල්පත්ත පියවිය යුතුව පැවතිණි. එම බිල්පත්ත අතුරින්හ රු. බිලියන 93 ක්ෂම (70 % ක්ෂ) 

යේශීය අරමුෙල් මත ක්රියාත්තමක වන වයාපෘති සඳහා වන අතර එයින්හ ෙ රු. බිලියන 67 ක්ෂ යගවීමට 

ඇත්තයත්ත  මහාමාර්ග අමාතයාංශය යටයත්ත ක්රියාත්තමක වූ වයාපෘති (07 ක්) සඳහාය. එම ප්රමාණයයන්හ 

ෙ රු. බිලියන 54ක්ෂ ම යගවීමට ඇත්තයත්ත අලුතින්හ වැඩ ආරේභ කිරීම අත්තිටුවා මහජනතාවට 

අවිරයක්ෂ යනාවන පරිදි අර්ධ වශයයන්හ නිමවා ඇති මාර්ග යථාවත්ත කිරීමට පමණක්ෂ යයාමුව ඇති  

යමයතක්ෂ යභෞතික ප්රගතිය 21% ක්ෂ වන “අියේගී හා මහා මාර්ග යායකයරන විකල්ප මාර්ග කි.මී. 

100,000ක්ෂ සංවර්ධනය කිරීයේ වයාපෘතිය” සඳහා  යේ.  වියේශ ණය මින්හ ක්රියාත්තමක වන 

වයාපෘතිවල ෙ   රු. බිලියන 37 ක ි ඟ බිල්පත්ත  පියවීමට පවතින අතර එයින්හ ඉහළ ම අගයක්ෂ ගන්හයන්හ 

42% ක්ෂ වැඩ නිමවා ඇති “මධයම අියේගී මාර්ග- අදියර I ” සඳහා යගවීමට ඇති රු. බිලියන 7.6ක්ෂ 

යේ. යමම තත්තත්තවය තුළ අවධාරණය කළ යුතු තවත්ත එක්ෂ බරපතල කරුණක්ෂ වනුයේ, යේශීය 

අරමුෙල් මින්හ ක්රියාත්තමක වන ඇතැේ වයාපෘතිවල වියේශීය යකාන්හරාත්තකරුවන්හ යවත වියේශ 

මුෙල්වලින්හ යගවිේ කළ යුතු වීමයි. යකයස්වුවෙ, ඉහත මූලය බැදීේවලට අමතරව, වියේශ ණය යටයත්ත 

ක්රියාත්තමක වන වයාපෘති 30 ක පමණ ණය වාරික නිෙහස් කිරීම අත්තිටුවා ඇති බැවින්හ ඒවායේ 

යකාන්හරාත්ත වැඩ සඳහා යගවීේ නතර වී ඇත. එයලස තාවකාලිකව වැඩ නතර කර ඇති  යකාන්හරාත්ත 

නැවත ආරේභ කරන යතක්ෂ වන කාලයන්හට අොළ ව දියනන්හ දින එකතු වන යකාන්හරාත්ත ිවිසුේ 

කඩවීයේ ෙඩ මුෙල්, අිමි වූ ලාභ  සහ යපාළී ඇතුළත්ත අමතර යගවීේ කිරීමට ෙ නැවත 

යකාන්හරාත්තතුවලට එළඹීයේ දී ඉහළ මිල ගණන්හවලට පිරිනැමීමට ෙ  ඉදිරියේ දී සිදු වනු ඇත. 
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ත ෞතික ප්රගතිය 

ඉහත ඌන මූලය උපයයෝජනයට සමගාමීව යතවන කාර්තුව තුළ සංවර්ධන වයාපෘතීන්හි යභෞතික 

කාර්යය සාධනයයි ෙ සමස්තයක්ෂ  වශයයන්හ ෙැඩි මන්හෙගාමී ස්වභාවයක්ෂ නිරූපණය විය. සංවර්ධන 

වයාපෘතිවල සමායලෝිත කාර්තුයවි යභෞතික ප්රගතිය, සමුච්චිත යභෞතික ප්රගතිය, වයාපෘති කාල 

කළමනාකරණය,  මූලය  කළමනාකරණය, අවොනේ/ගැටළු හඳුනා ගැනීම සහ නිරාකරණයට යගන 

ඇති ක්රියාමාර්ග යනා දී කරුණු සළකා බලා විශ්යල්ෂණය කර ඛාණ්ඩ ගත කර වයාපෘති කාර්යය 

සාධනය සඳහා වර්ණ යක්ෂත ලබා දී ඇත. යර්ඛීය අමාතයාංශ අනුව මහා පරිමාණ සංවර්ධන 

වයාපෘතිවල යතවන කාර්තුයවි ප්රගතිය ඇමුණුම - B ි ෙක්ෂවා ඇති අතර එි සාරාංශය පහත ෙක්ෂවා 

ඇත.   
 

 

ඒ අනුව යමම වර්ෂය  තුළ සංවර්ධන වයාපෘති 119 ක ක්රියාකාරකේ නිම කර ප්රතිඵල ජනනය කළ 

යුතුව තිුණ ෙ,  සතය වශයය න්හම වැඩ අවසන්හ වී ඇත්තයත්ත වයාපෘති 20 ක පමණි. එම වයාපෘති 20න්හ 

ෙ කාල දිගු ලබා යනායගන එකඟ වූ කාලය තුළ වැඩ අවසන්හ කර ඇත්තයත්ත වියේශ ප්රොන යටයත්ත 

අරමුෙල් සැපයයන වයාපෘති යෙකක්ෂ පමණි. යමම වසයර් නිම විය යුතුව තිබූ ඉතිරි වයාපෘති 99න්හ  

26ක ම ප්රගතිය 50% කටත්ත වඩා අඩුය. යේ හැර, යතවන කාර්තුව අවසාන වන විට පූර්ණ වශයයන්හ 

අත්තිටුවා ඇති වයාපෘති 17 හැරුණු විට තවත්ත වයාපෘති 37ක පවතින යකාන්හරාත්ත 168ක 

ක්රියාකාරිත්තවය තාවකාලිකව අත්තිටුවා ඇත. එයමන්හ ම කාර්තුව තුළ  කිසිදු ප්රගතියක්ෂ අත්ත කර 

යනාගත්ත වයාපෘති 56 ක්ෂ පැවතීමත්ත  එයින්හ වයාපෘති 16 ක්ෂ  වියේශීය ණය මින්හ ක්රියාත්තමක වන 

වයාපෘති වීමත්ත බරපතල තත්තත්තවයන්හ යලස නිරීක්ෂෂණය විය.    

 

වයාපෘති 260න්හ සතුටුොයක මට්ටමකින්හ ක්රියාත්තමක වනුයේ 32ක්ෂ (12%) පමණි. සංවර්ධන වයාපෘති 

37ක්ෂ මැදිහත්තවීේ තුලින්හ අයේක්ෂිත ප්රගතිය අත්තකරගත හැකි මට්ටමකට යයාමු කර ගත හැකි බව 

නිරීක්ෂෂණය යකයර්. තවෙ, “වියශ්ෂ අවධානයට යයාමුවිය යුතු” හා “තීරණාත්තමක”  වයාපෘති 151න්හ 

27ක්ෂ ම 90%කටත්ත වඩා වැඩි යභෞතික ප්රගතියක්ෂ අත්ත කරයගන ඇති බැවින්හ ඒවායයි ගැටළු විසඳීම 

සඳහා ප්රමුඛතාවය ලබා දී කඩිනමින්හ ප්රතිලාභ මහජනතාව යවත ලබා දීම තහවුරු කළ යුතුය.  

 

වගුව 02:  ප්රගතිය ඛාණ්ඩ අනුව වයාපෘති වර්ීකරණය 

ප්රගති ඛාණ්ඩය 
වර්ණ 

තක්ෙය 
වයාපෘති 

ගණන 

වැඩ අවසන්හ කළ  20 

ඉතා සාර්ථකව ක්රියාත්තමක වන  08 

යහාඳින්හ ක්රියාත්තමක වන  24 

මැදිහත්තවීේ තුලින්හ අයේක්ෂිත ප්රගතිය අත්තකරගත හැකි  37 

වියශ්ෂ අවධානය යයාමුවිය යුතු  59 

තීරණාත්තමක වයාපෘති  95 

අත්තිටුවා ඇති වයාපෘති  17 
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වයාපෘති කළමනාකරණ ඒකක 
 

වයාපෘතිවල ක්රියාකාරීත්තවයට බාධා වන ගැටළු නිරාකරණය කර ගැනීම සඳහා අොළ පාර්ශවයන්හ 

යවත යයාමු වීමත්ත, භාණ්ඩාගාරය හා අරමුෙල් සේපාෙන ආයතන සමඟ සේබන්හධීකරණය වී 

යකාන්හරාත්තකරුවන්හ සඳහා සහය සැපයීමත්ත, සමීප අධීක්ෂෂණයකින්හ යුතුව සැළසුේ කළ පරිදි 

අයේක්ෂිත නිමවුම කාලීනව ජනිත කිරීමත්ත තුළින්හ රජය ෙරන ලෙ ආයයෝජනයට ඵලොයී වටිනාකමක්ෂ 

ලබා දීමත්ත අරමුණු කර ගනිමින්හ පුළුල් විෂය ක්ෂයෂ්රයක්ෂ ආවරණය කරන යබායහෝ වයාපෘතිවලට 

වියශ්ිත වූ කළමනාකරණ ඒකක යවනම ම ස්ථාපිත කර ඇත.  එයස් වුවෙ, ඌණ කාර්යසාධනය 

සහ ගැටළු සිත වයාපෘති සංඛයාව පිළිබඳව අවධානය යයාමු කිරීයේ දී එම වයාපෘති කළමනාකරණ 

ඒකක පිිටුවීයේ පරමාර්ථ ඒ අයුරින්හම ඉෂ්ඨ වූවාෙ යන්හන සැක සිත බව සංවර්ධන ප්රතිඵල ජනන 

ප්රමාෙය තුළින්හ ම පැහැදිළි යේ.  
 

 

 

2020 යතවන කාර්තුව වන විට යස්වයයි යයදී සිටි 7,700ක්ෂ වූ කාර්යය මණ්ඩලය යේ වන විට 

3,176  ෙක්ෂවා අඩු වී ඇත. යකයස් යවතත්ත, වර්තමානයේ වුවෙ, එම වයාපෘති කළමනාකරණ ඒකක 

පවත්තවායගන යායේ වියෙේ යලස මසකට ෙළ වශයයන්හ   රු. මිලියන 500 - 600 අතර ප්රමාණයක්ෂ 

වැය යේ. තවෙ, වයාපෘතියේ වැඩ අවසන්හවී මාස හයකටත්ත වඩා ගත වී ඇතත්ත තවදුරටත්ත පවත්තවායගන 

යන වයාපෘති කළමනාකරණ ඒකක  11ක්ෂ ෙ පවතින බව නිරීක්ෂෂණය වී ඇත.  වයාපෘති ඒකකවල 

සැළකිය යුතු කාර්ය මණ්ඩලයක්ෂ හා ඉහළ යගවිේ ප්රමාණයක්ෂ ඇතුලත්ත වන නිසා 2022 සංයශෝිත 

අයවැය යයෝජනා අනුව පිිටුවා ඇති කමිටුව මින්හ වයාපෘති කාර්යාලවලින්හ අයේක්ෂිත අරමුණු ඉටු 

වී තියේ ෙ යන්හන සහ ඒවා අඛණ්ඩව පවත්තවා යගන යායේ අවශයතාවය පිළිබඳව තව දුරටත්ත 

සමායලෝචනය යකයරමින්හ පවතී.  

වගුව-03 වයාපෘති කළමනාකරණ ඒකක පිළිබඳ තොරුරු 

විස්ෙරය 

විතේශ ණය මඟින්ත 

ක්රියාත්තමක වන 

වයාපෘති 

තේශිය අරමුෙල්  

මඟින්ත ක්රියාත්තමක 

වන වයාපෘති 

 

එකුව 

වයාපෘති කළමනාකරණ ඒකක මින්හ 
ආවරණය වන වයාපෘති සංඛයාව 

111 32 143 

වයාපෘති කළමනාකරණ ඒකක ගණන 108 27 135 

යපෞේගලික යගාඩනැිලිවල ඇති වයාපෘති 
කාර්යාල ගණන 

55 10 65 

වයාපෘති කාර්යාල සෙහා මාසික කුලිය (රු.මි) 26.6 5.4 32.0 

වයාපෘති කාර්යාලවල  
වාහන සංඛයාව 

වයාපෘතියට අයත්ත 472 184 656 

කුලී පෙනම මත ලබා 
ගත්ත 

144 07 151 

වයාපෘති කාර්යය 
මණ්ඩලයේ  සංඛයාව 

ස්ිර 2,585 591 3,176 

1/3 දීමනා ලබන 362 245 607 

වයාපෘති 
කාර්යමණ්ඩල සෙහා 
මාසික වැටුේ හා 
දීමනා  

ස්ිර කාර්යය 
මණ්ඩලය  

343.8 62.2 406.0 
1/3 දීමනා සෙහා 
(රු.මි.) 
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 ගැටළු සහ විසඳුේ 
 

 

සමායලෝිත කාර්තුව තුළ සංවර්ධන වයාපෘති මන්හෙගාමීවීමට යහ්තු වශයයන්හ වාර්තා කර ඇති 

කරුණුවල සාරාංශය පහත ෙැක්ෂයේ.  යමම කාර්තුයේ පැවති වියේශ මුලයයනය මින්හ ක්රියාත්තමක 

වන සංවර්ධන වයාපෘති 30 ක ප්රධාන ගැටළුව වී ඇත්තයත්ත වියේශ ණය වාරික නිෙහස්කිරීම අත්තිටුවීම 

යේ. ඇතැේ සංවර්ධන වයාපෘති සේබන්හධයයන්හ වාර්තා කර ඇති බාධා  හා ගැටළු  අධයයනය කරන 

විට  නිරීක්ෂෂණය වන එක්ෂ වැෙගත්ත කරුණක්ෂ වනුයේ 2020 මාර්තු මාසයට යපර එනේ වර්තමාන 

අර්ුෙකාරී ආර්ික තත්තත්තවයට හා යකාවිඩ් වසංගත තත්තත්තවයට යපර වැඩ අවසන්හ කළ යුතුව තිු 

වයාපෘතීන්හ 58ක (22%ක) මූලිකව සැළසුේ කළ පරිදි  වැඩ අවසන්හ කයළ ්නේ යමම අර්ුධකාරී 

වාතාවරණය එම වයාපෘති සඳහා බලයනාපාන්හනට ඉඩ තිුණ බවය.  තවෙ, එම බාධා  හා ගැටළු  

සඳහා මූලික වශයයන්හ වයාපෘති කළමනාකරණයේ දුර්වලතාවයන්හ යමන්හම ප්රමුඛතා මත පෙනේ වූ 

මූලය ප්රතිපාෙන සහ අග්රිම නිෙහස් කිරීයේ ශකයතාවය තහවුරු යකයරන  සැළසුේගත මූලය 

ප්රවාහයක්ෂ  ක්රියාත්තමක කිරීයේ අපහසුතාවය ෙ අඩු වැඩි වශයයන්හ බලපා ඇති බව යපනී යයි.  

   

වගුව 04- වයාපෘති ක්රියාකාරීත්තවයට බලපා ඇති තනාවිසඳුනු ගැටළු 

ගැටළුව වයාපෘති සංඛයාව 

යතවන පාර්ශවීය අනුමැතීන්හ ලැබීයේ ප්රමාෙයන්හ  42 

ඉඩේ අත්තපත්ත කර ගැනීයේ ප්රමාෙයන්හ 29 

යකාන්හරාත්තකරුවන්හයග් ඌණ කාර්යසාධනය 47 

ඉදිකිරීේ අමුද්රවය හා ඉන්හධන ිඟය  31 

ප්රසේපාෙන ආශ්රිත ගැටළු 29 

මූලය ප්රතිපාෙන සහ අග්රිම ලැබීයේ ප්රමාෙයන්හ  89 

මහජන වියරෝධතා 06 

විෂය පථය යවනස්වීේ 08 

වියේශ ණය වාරික නිෙහස්කිරීම අත්තිටුවීේ 30 

 
 

 

ඉහත සඳහන්හ කරන ලෙ විවිධ ගැටළු සහ වර්තමාන අර්ුෙකාරී ආර්ික තත්තත්තවය යහ්තුයවන්හ ෙැඩි 

යලස මන්හෙගාමී වී ඇති යේශීය සහ වියේශීය ණය මත මූලයයනය වන වයාපෘතිවල ඉදිරි 

ක්රියාකාරීත්තවය  සේබන්හධයයන්හ සමායලෝචනය කර විසඳුේ ලබා දීම සඳහා අමාතය මණ්ඩලය විසින්හ 

අග්රාමාතය යල්කේයග් ප්රධානත්තවයයන්හ යුත්ත “මහා පරිමාණ සංවර්ධන වයාපෘති නැවත 

ක්රයමෝපායකරණය හා කඩිනේ කිරීයේ” (Re-strategizing and Acceleration of Mega Project-

RAMP) නිළධාරී කමිටුව පත්ත කර ඇත. එම නිළධාරී කමිටුව මින්හ යේ වන විට ෙැනට ක්රියාත්තමක 

වන 260 ක්ෂ වූ සියළු මහා පරිමාණ වයාපෘති  සමායලෝචනය කර ඒවා  ක්රියාත්තමක කිරීම 

සේබන්හධයයන්හ විසදුේ ලබා දී ඇත.  
 

 

යමි දී සමායලෝිත සංවර්ධන වයාපෘතිවල ඉදිරි ක්රියාකාරීත්තවය තීරණය කිරීම සඳහා යයාො ගත්ත 

නිර්ණායකයන්හ අතර යමයතක්ෂ ප්රගතිය, ඉදිරි අක්ෂමුෙල් අවශයතාවය, අරමුෙල් ප්රභවය, වියේශීය 
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අරමුෙල් හා බැඳුණු යේශීය අරමුෙල් ප්රමාණය, වියේශ විනිමය අවශයවන ක්රියාකාරකේ, ආනයනික 

අමුද්රවය අවශයතාව, යකාන්හරාත්ත බැඳීේ, ණය යකාන්හයේසි යනාදිය විය. කමිටුව විසින්හ වයාපෘති අයත්ත 

යර්ඛීය අමාතයාංශ යල්කේවරුන්හ, වයාපෘති අධයක්ෂෂවරුන්හ, අොළ භාණ්ඩාගාර යෙපාර්තයේන්හතු 

ප්රධානීන්හ හා අවශය අවස්ථාවන්හි දී අයනකුත්ත අොළ පාර්ශවකරුවන්හ ෙ සමඟ සාකච්චඡාකර යමම 

සංවර්ධන වයාපෘතිවල ඉදිරි ක්රියාකාරීත්තවය සේබන්හධයයන්හ ගතයුතු වඩාත්තම සුදුසු විකල්ප තීරණය 

සේබන්හධයයන්හ අොළ බලධාරීන්හ ෙැනුවත්ත කර ඇත.    
 

 

සංවර්ධන වයාපෘති සඳහා යයාෙවන ආයයෝජනයන්හි ප්රතිලාභ අපේක්ිත කාලයට ප ාලැබීපේ 

ප්රවණතාව පසුගිය දශකය පුරාම දිගින් දිගටම දක් ට ලැබිණි.  ඇතැේ වයාපෘති යභෞතිකව අවසන්හ 

වී ඇතත්ත ඒවායයි ප්රතිලාභ ජනතාව යවත ගලා යා හැකි අයුරින්හ සැළසුේ සේපාෙනය කර යනාමැති 

අවස්ථා බහුල අතර පමම කාර්තුව ුළ ද එම දුර්තවලතාවය තවදුරටත්ත පවතින බව නිරීක්ෂෂණය විය.  

තව ද, ඌ  ප්රගතියක් ඇති ඇතැේ වයාපෘතිවල නිමැවුේ තවත් වයාපෘතියක ප්රතිඵල සමඟ පරායත්ත 

ව  අවස්ථා ද පැවුණ බැවින් පමම අසාර්තථකවීේවල ප්රතිඵලය ඉතා තීරණාත්තමක වී ඇත. ඇතැේ 

සංවර්ධන වයාපෘතිවල ණය සහන කාලය අවසන්හව ආපසු යගවීයේ කාලය ආරේභව ඇතත්ත, 

වයාපෘතියයි ක්රියාකාරකේ නිම වී යනාමැති ඉතා බරපතල අසාර්ථක අවස්ථාවන්හ ෙ වූ අතර ඒවායේ 

යනානිමි ක්රියාකාරකේ සඳහා ප්රතිපාෙන තහවුරු කර ගැනීමට යනාහැකි වීයමන්හ වයාපෘතියයන්හ 

අයේක්ෂෂාකළ නිමැවුම යනාලැබීමත්ත, අර්ධ ඉදිකිරීේ පැවතීයේ නාස්තියත්ත නිරත්තතරයයන්හ 

නිරීක්ෂෂණය විය.  තව ෙ,  ණය වාරික එකඟ වූ පරිදි  කාලීනව නිෙහස්කර යනාගැනීම යහ්තුයවන්හ 

ඇති වන ප්රමාෙ ගාස්තු යගවීයේ අවස්ථාවන්හ බහුල වීම යමන්හම යතවන පාර්ශවයන්හ යලස රාජය 

ආයතනවල සහයයෝගය යනාමැතිවීම යහ්තුයවන්හ ගැටළු හා අවිරතා මඟ හරවා ගැනීමට යනාහැකිව 

පූර්ණ උපයයෝජනයකින්හ යතාරව ණය යකාටසක්ෂ අවලංගු කිරීමට සිදුවූ අවස්ථාවන්හ තිබීමත්ත  යතවන 

කාර්තුව තුළ නිරීක්ෂෂණය විය. ඇතැේ මහා පරිමාණ වයාපෘතිවල අයේක්ෂිත ක්රියාත්තමක කාලය 

යමන්හ යතගුණයක්ෂ ගතව ඇතත්ත වයාපෘති ක්රියාකාරකේවලින්හ අඩක්ෂ වත්ත නිම යනාකළ අවස්ථා ෙ 

අනාවරණය විය.  පකපස් වුව ද, ප්රතිලාභ ජනනය කල්ගත වීපේ ප ්ු සේබන්ධව අදාළ 

පාර්තශවයන්පගන් කරුණු විමසීමත්, ඒවායේ ප්රතිවිපාක පිළිබඳ නිසි ඇගයීමක් සිදුකිරීමත්, 

ඇගයීපමන් උගත් පාඩේ ඉදිරි වයාපෘති සැලසුේ සකස්කිරීපේ දී   ා ඒවා ක්රියාත්මක කිරීපේ දී 

අනිවාර්තයයයන්  පයාදාගැනීමත්  වර්තතමා  සංවර්තධ  වයාපෘති සංදර්තභය ුළ ප්රායයෝිකව සිදු 

යනාවන බැවින්හ “ජාතික ඇගයීේ ප්රතිපත්තතිය”  ක්රියාත්තමක කිරීම තුළින්හ යමම දුර්වලතාවයන්හ මඟ 

හරවා ගත හැකි බව අවධාරණය යකයර්. 

 

එයමන්හම, සංවර්ධන වයාපෘති සඳහා ණය ලබාගැනීමට යපර සිදුකළ යුතු ඉඩේ අත්තපත්ත කර ගැනීම, 

යතවනපාර්ශවීය අනුමැතීන්හ ලබාගැනීම, පාරිසරික සහ සමාජීය බලපෑේ තක්ෂයස්රු කිරීම, 

ප්රසේපාෙන ක්රියාවලියයි මූලික කටයුතු  අවසන්හ යනාකිරීම යහ්තුයවන්හ  ආරේභක අවියයි සිටම 

ප්රශස්ථ ණය උපයයෝජනයක්ෂ සිදුයනාවන වයාපෘති ෙ පැවතිණි. වියශ්ෂයයන්හම, වයාපෘති 

කළමනාකරණ ඒකකයේ හා යර්ඛීය අමාතයාංශයේ අිකාරය අභිබවා යතවනපාර්ශවීය ආයතනවල 

මැදිහත්ත වීම අවශය වන යබායහෝ අවස්ථාවල වයාපෘතිය යහෝ අොළ ක්රියාකාරකේ මන්හෙගාමී වූ යහෝ 

ඇණිටි අවස්ථා යමම කාර්තුව තුළ ෙ නිරීක්ෂෂණය විය. සමස්තයක් වශපයන් ගත්විට සංවර්තධ  
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වයාපෘති  ක්රියාත්මක කිරීපේ දී පැ  ැපග   ගැටළු පයාමු කර විසඳුේ ලබා ගැනීම සඳහා ස්ථාවර 

ක්රමපේදයක් ප ාමැති අතර පබාප ෝ අවසථ්ාවල එය මාස පදකකට වරක්වක් පැවතිය යුු බවට 

නිපයෝග ලබා දී ඇති වයාපෘති පමප යුේ කමිටුවට ප ෝ භාණ්ඩාගාරපේ අදාළ පදපාර්තතපේන්ු පවත 

ප ෝ අමාතය මණ්ඩලය පවත යහෝ පයාමු පකපර්ත. පකපස් ප ෝ ගැටළුවක්ෂ යනාවිසඳී පවත්තනා 

සාමා ය කාලය සති 8 – 10 අතර ව  බව ෙ නිරීක්ෂෂණය වී ඇත. එබැවින්හ යේ සඳහා කඩිනමින්හ 

ප්රතිචාර ෙැක්ෂවිය හැකි අිකාරී බලය සිත සථ්ාවර ක්රමයේෙයක අවශයතාව අවධාරණය යකයර්.  
 

 

සමස්තයක්ෂ වශයයන්හ,  සංවර්ධන වයාපෘති සඳහා ණය සාකච්චඡා සේමුති තුළ දී  එකඟ වූ වියේශ ණය 

උපලේි සැළැස්මට අවශය යලස වාර්ික අයවැය ප්රතිපාෙන ගැලපීයේ අපහසුව, නිවැරදි යනාවන 

ඉංජියන්හරු සැලසුේ හා අතාත්තවික වැය ඇස්තයේන්හතු යහ්තුයවන්හ මූලිකව අනුමත වූ මුළු පිරිවැය 

ඇස්තයේන්හතුව ඉහළ යාම හා ඒ සඳහා නිරන්හතරයයන්හ අතියර්ක ණය ගැනීම, රුපියල අවප්රමාණය 

වීයමන්හ ඇතිවන ඉතිරිවීේ සඳහා වියේශ ණය අවශය යනාවන අඩු ප්රමුඛතාවක්ෂ ඇති නව ක්රියාකාරකේ  

සිදුකිරීම වැනි සංවර්ධන වයාපෘති ක්රියාත්තමක කිරීයේ ක්රියාවලිය තුළ දිින්හ දිගටම ෙැකිය හැකි 

දුර්වලතා යතවන කාර්තුව තුළ ෙ ෙැකිය හැකි විය.  යේ සඳහා රාජය ආයයෝජන ක්රියාවලියේ දී සාර්ව 

ආර්ික ඉලක්ෂක, මූලය කළමනාකරණ උපායමාර්ග හා ක්රමයේෙ සහ වාර්ික අයවැය 

ඇස්තයේන්හතුකරණය අතර සේබන්හධීකරණය  තවදුරටත්ත  ශක්ෂතිමත්ත කිරීයේ අවශයතාව අවධාරණය 

යකයර්.  
 

   

නිර්තේශ 
 

i) යේශීය හා වියේශීය ණය මත මූලයනය වන මහා පරිමාණ රාජය ආයයෝජන හා අයනකුත්ත ජාතික 

මට්ටයේ වැඩසටහන්හවලින්හ අයේක්ෂිත ප්රතිලාභ කඩිනමින්හ ජනතාව යවත  ලබාදීම සඳහා  අන්හතර් 

ආයතන අවිරතාවන්හ ඉවත්තකර සේබන්හධීකරණය තහවුරු කර උපායමාර්ික තීරණ ගැනීමට හා  

කඩිනමින්හ ප්රතිචාර ෙැක්ෂවීමට හැකි අිකාරී බලය සිත ස්ථාවර ක්රමයේෙයක්ෂ වශයයන්හ ජාතික 

යමයහයුේ මැදිරියක්ෂ සථ්ාපිත කිරීම 
   

 

ii) සංවර්ධන වයාපෘතිවලින්හ අයේක්ෂිත ප්රතිලාභ ජනනය කල්ගත වීපේ ප ්ු හා  ඒවායේ ප්රතිවිපාක 

පිළිබඳ නිසි ඇගයීමක් සිදුකිරීමත්, ඇගයීපමන් උගත් පාඩේ ඉදිරි වයාපෘති සැලසුේ සකස්කිරීපේ 

දී   ා ඒවා ක්රියාත්මක කිරීපේ දී අනිවාර්තයයයන්  පයාදාගැනීම සඳහාත්ත ෙැනටමත්ත අමාතය 

මණ්ඩලය විසින්හ අනුමත කර ඇති ඇගයිේ පිළිබඳ ජාතික ප්රතිපත්තතිය  ක්රියාවට නැංවීම.  

 

--------------------------------------------- 
 

 



 
 

 
 

 

mgptpUj;jp KjyPLfspd; gpujpgyd;fis> vjpu;ghu;f;fg;gl;l fhyj;jpDs; 

cUthf;fpf;nfhs;tjd; Nehf;fpy;> fUj;jpl;l Kfhikj;Jtk; kw;Wk; 

fz;fhzpg;Gj; jpizf;fsj;jpdhy; ghupastpyhd mgptpUj;jp 

fUj;jpl;lq;fspd; Kd;Ndw;wj;jpid kPsha;T nra;tjD}lhf vOe;j 

mtjhdpg;Gf;fs; kw;Wk; cupa tpjg;Giufs;> nghUj;jkhd nfhs;if 

uPjpahd kw;Wk; %Nyhgha jPu;khdq;fis vLg;gjw;fhf  fhyhz;;L 

mbg;gilapy; mikr;ruitf;F Kd;itf;fg;gLfpd;wJ. mjw;fika 

xt;nthU epuy; mikr;Rf;fspd; %yk; mwpf;ifaplg;gl;l mgptpUj;jp 

fUj;jpl;lq;fspd; nraw;wpwd; jfty;fs; kw;Wk; juTfspd; mbg;gilapy; 

jahupf;fg;gl;l 2022k; tUlj;jpd; %d;whtJ fhyhz;L tiuahd 

mf;fUj;jpl;lq;fspd; xl;Lnkhj;j Kd;Ndw;wq;fs; ,t;twpf;ifapD}lhf 

Kd;itf;fg;gLfpd;wJ 

 

 

 

 

 

ghupastpyhd mgptpUj;jp fUj;jpl;lq;fspd; Kd;Ndw;wq;fs;  

2022 tUlk; - %d;whtJ fhyhz;L  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

fUj;jpl;l Kfhikj;Jtk; kw;Wk; fz;fhzpg;Gj; jpizf;fsk; epjp> 
nghUshjhu cWjpg;ghL kw;Wk; Njrpa nfhs;iffs; mikr;R 
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mwpKfk;  
 

 

2022k; tUlj;jpd; %d;whtJ fhyhz;L ,WjpahFk; NghJ xl;Lnkhj;jkhf &.5.8 

bupy;ypad; KjyPl;Lg; ngWkjp;Aila 260 mgptpUj;jp fUj;jpl;lq;fs; epuy; 

mikr;Rf;fspd; fPo; nraw;gLj;jg;gLfpd;wd. mf;fUj;jpl;lq;fspy; 45% (118) 

Mdit fld; %yk; epjpaPl;lg;gLfpd;w fUj;jpl;lq;fshFk;. 2012k; Mz;L 

njhlf;fk; ntt;NtW tUlq;fspy;  Muk;gkhfpAs;s ,f;fUj;jpl;lq;fspDs; 2022k; 

Mz;L Muk;gkhfpAs;s mgptpUj;jp fUj;jpl;lq;fs; 11 MFk;. 2030 tiu ntt;NtW 

tUlq;fspy; epiwT nra;tjw;F jpl;lkplg;gl;Ls;s ,t; mgptpUj;jp 

fUj;jpl;lq;fspD}lhf cUthf;fg;gl Ntz;ba njupT nra;ag;gl;l gpujhd 

ntspaPLfs;/ gad;fs; ,izg;G A y; fhl;lg;gl;Ls;sd.   

 

 

2022 k; tUlj;jpd; %d;whtJ fhyhz;by; ,t; 260 fUj;jpl;lq;fspy; 

ngUk;ghyhdtw;wpd; nray;jpwd; kpfTk; gytPdkhd epiyapy; fhzg;gLtjhf 

toq;fg;gl;l jfty;fspypUe;J mtjhdpf;fg;gLfpd;wJ. ntspehl;L fld; 

jtizfis kPsr;nrYj;Jtjw;F KbahikAld; Vw;gl;l neUf;fbahd 

nghUshjhu gpd;dzp kw;Wk; ru;tNjr toq;fs;fspy; jhkjk; Nghd;w 

fhuzq;fspdhy; 2022k; tUlj;jpd; kj;jpa miug;gFjpahFk; NghJ r%fj;jpy;  

Vw;gl;l mikjpaw;w epiyik kw;Wk; mur epu;thfj;jpy; Vw;gl;l khw;wq;fs; 

midj;Jk; mgptpUj;jp fUj;jpl;lq;fspd; R%fkhd nraw;ghl;bw;F ghupastpy; 

jhf;fk; nrYj;jpAs;sik njspthfpd;wJ. ,t;thwhd gpd;dzpapd; mbg;gilapy; 

mgptpUj;jp fUj;jpl;lq;fSf;fhf xJf;f KbAkhf ,Ue;j %yjd epjp gha;r;ry; 

kf;fspd; mbg;gil Njitfis G+u;j;jp nra;tjid ,yf;fhf nfhz;L kPz;L tUk; 

nrytPdq;fSf;fhf cl;gLj;jNtz;bNaw;gl;lJ. ,jw;F Nkyjpfkhf> vupnghUs; 

jl;Lg;ghL NghyNt njhlu;r;rpahd kpd;rhuj; jil> ehl;bDs; cUthfpa me;epa 

nryhtzp gpur;rpidapd; mbg;gilapy; Vw;gl;l ,wf;Fkjp fl;Lg;ghL> %yg;nghUs; 

jl;Lg;ghL> gztPf;fk; Nghd;Nw mjDld; njhlu;Ggl;l xg;ge;j Kfhikj;Jt rpukk; 

Nghd;w fhuzq;fspdhy; KOtJkhf mur mgptpUj;jp fUj;jpl;lq;fspd; 

njhlu;r;rpahd nraw;ghLfs; Fwpg;gplj;jf;fsT gpd;diltpw;Fl;gl;Ls;sJ. murf; 

flid kPsr;nrYj;Jtjpy; fhzg;gLk; neUf;fbahd epiyikapdhy; mgptpUj;jpg; 

gq;fhsupdhy; fUj;jpl;lq;fSf;fhf fld; njhifapid tpLtpg;gJ epWj;jg;gl;lik 

,e;j ghjfkhd epiyikia jPtpukhf;Ftjw;F fhuzkhfpaJ. ,jd; fhuzkhf 

%d;whtJ fhyhz;bDs; cs;ehl;L khj;jpukpd;wp ntspehl;L fldpd; mbg;gilapy; 

nraw;gLj;jg;gLk; fUj;jpl;lq;fSf;fhd fl;Lepjpapid tpLtpg;gjpy; fLikahd 

rupT Vw;gl;bUg;gJ mtjhdpf;fg;gLfpd;wJ. ,e;j epiyikapDs; 2022k; tUlj;jpd; 

Muk;gj;jpNyNa mgptpUj;jp fUj;jpl;lq;fspd; cr;r epjp gad;ghl;bid 

cWjpg;gLj;Jtjw;F vLf;fg;gl;l “fhyhz;L  mbg;gilapy; epjp xJf;fPl;bid 

toq;Fk; %Nyhgha KiwikAk; gydspf;ftpy;iy vd;gJ njspthfpd;wJ. 
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2022 %d;WhtJ fhyhz;L tiuf;Fkhd epjp gad;ghL  

 

,e;j 260 fUj;jpl;lq;fSf;fhf 2022k; tUlj;jpw;F xJf;fg;gl;l epjp xJf;fPL 

Vwj;jhs 714 gpy;ypad; &ghahFk;. %d;whk; fhyhz;bd; ,WjpahFk; NghJ mjpy; 

308 gpy;ypad; &ghtpid mjhtJ 43% ,id kl;LNk gad;gLj;j Kbe;Js;sJ.  

,jpy; %d;whk; fhyhz;bw;F khj;jpuk; 146 gpy;ypad; &gh gad;gLj;jg;gl;bUe;j 

NghjpYk; mjpy; 69 gpy;ypad; &gh nrytplg;gl;bUg;gJ xU 

fUj;jpl;lj;jpD}lhfNtahFk;. mjhtJ “cs;slf;fpa ,izg;G Nkk;ghl;Lj; jpl;lk;” 

(Inclusive Connectivity and Development Project) fUj;jpl;lj;jpd; jw;nray; mtru gjpy; 

gpuptpD}lhf (Contingent Emergency Response Component - CERC) nghUshjhu 

neUf;fbapd; jhf;fj;jpid Fiwj;jy; kw;Wk; r%f ];jPuj;jd;ikia kPz;Lk; 

Vw;gLj;Jjy; rk;ge;jkhf %d;whtJ fhyhz;bDs; Nkw;nfhs;sg;gl;l mj;jpahtrpa 

kPz;LtUk; nrytpdkhFk;.  

 
 

 

ml;ltiz 01:  epjpaPL mbg;gilapy; ghupastpyhd fUj;jpl;lq;fis 
tifg;gLj;jy; kw;Wk; mtw;wpd; Kd;Ndw;wq;fs; 

 

 
epjp Mjhuq;fs; 

 
fUj;jpl;lq;f

spd; 
vz;zpf;if 

2022 epjp 
xJf;fPL 
(&.gpy;.) 

2022.09.30 e; jpfjpapy; 
cz;ikr; 
nrytpdk; 

(&.gpy;.) 

epjp 
Kd;Ndw;wk;

(%) 

ifapY
s;s 

gl;bay;   
(&.gpy;.) 

cs;ehl;L epjp 128 147.5 37.4 25.3 92.5 

cs;ehl;L fld; 08 16.4 3.2 19.5 8.3 

ntspehl;L fld; 110 545.3 265.6 48.7 30.8 

ntspehl;L 
cjtp 

14 4.9 1.5 30.6 0.4 

nkhj;jk; 260 714.2 307.7 43.1 132.0 
 

 

nrYj;jgl Ntz;ba gl;bay;fs;  
 
 

neUf;fbahd nghUshjhu epiyikapd; fhuzkhf kdpj tho;f;iff;F Vw;gLk; 

epu;ge;jq;fis Fiwg;gjw;fhf murpd; %yjd KjyPLfspypUe;J tpLgl;L 

kPz;LtUk; nraw;ghLfSf;F mjpf Kidg;ig fhl;Ljy; mgptpUj;jp 

eltbf;iffSf;F gpuNahfpj;j epjpg;gha;r;rYf;F  vjpu;kiwahd jhf;fj;jpid 

Vw;gLj;jpAs;sJ. NkYk;> 2022 nrg;njk;gu; khj ,WjpahFk; NghJ 138 mgptpUj;jp 

fUj;jpl;lq;fspd; KbTWj;jg;gl;l NtiyfSf;fhf 132 gpy;ypad; &gh ngWkjpahd 

ifapYs;s gl;bay; nrYj;jg;gl Ntz;bAs;sJ. mg; gl;bay;fspDs; 93 gpy;ypad; 

&gh (70%) cs;ehl;L epjp %yk; nraw;gLj;jg;gLk; fUj;jpl;lq;fSf;fhfthdJld; 

mtw;Ws; 67 gpy;ypad; &gh nrYj;jg;gl Ntz;bAs;sJ neLQ;rhiyfs; mikr;rpd; 

fPo; nraw;gLj;jg;gLfpd;w 07 fUj;jpl;lq;fSf;fhfthFk;.  mj;njhifapDs; 54 
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gpy;ypad; &gh nrYj;jg;gl Ntz;bapUg;gJ Gjpjhf Ntiyapid Muk;gpg;gjid 

,ilepWj;jp nghJ kf;fSf;F ghjpg;Gf;fs; ,y;yhj tifapy; miuthrpastpy; 

epiwT nra;ag;gl;Ls;s ghijfis rPu; nra;tjid kl;Lk; ftdj;jpw;f;nfhz;L 

,Jtiu 21% ngsjPf Kd;Ndw;wj;jpid nfhz;Ls;s “ mjpNtf kw;Wk; 

ngUe;njUf;fis ,izf;fpd;w khw;W topfs; 100>000 fp.kP ,id mgptpUj;jp 

nra;Ak; fUj;jpl;lj;jpw;fhfthFk;. ntspehl;L fld; %yk; nraw;gLj;jg;gLfpd;w 

fUj;jpl;lq;fSf;F 37 gpy;ypad; &gh ngWkjpahd epYitapYs;s gl;bay;fs; 

jPu;f;fg;gl Ntz;bAs;sJld; mtw;Ws; mjpf mstpidg; ngWtJ 42% Ntiy 

G+u;j;jp nra;ag;gl;Ls;s “kj;jpa mjpNtf ghij fl;lk; 1” ,w;fhf 

nrYg;glNtz;bAs;s 7.6 gpy;ypad; &ghthFk;. ,e;epiyikapDs; ftdj;jpy; 

nfhs;sg;gl Ntz;ba kw;WnkhU Kf;fpakhd tplakhtJ cs;ehl;L epjp %yk; 

nrytplg;gLfpd;w rpy fUj;jpl;lq;fspy; ntspehl;L xg;ge;jfhuu;fSf;F ntspehl;L 

ehzaq;fspy; nfhLg;gdT nra;ag;gl Ntz;bAs;sikahFk;. vt;thwhapDk; 

NkNy $wg;gl;Ls;s epjpg; nghWg;Gf;fSf;F Nkyjpfkhf ntspehl;L fldpd; fPo; 

nraw;gLj;jg;gLfpd;w 30 fUj;jpl;lq;fspd; fld; jtizfis tpLtpg;gJ 

,ilepWj;jg;gl;Ls;sJld; mtw;wpd; xg;ge;j Ntiyfs; rk;ge;jkhd nfhLg;gdT 

epWj;jg;gl;Ls;sJ. mt;thW jw;fhypfkhf Ntiy ,ilepWj;jg;gl;Ls;s 

xg;ge;jq;fis kPz;Lk; Muk;gpf;Fk; tiuahd fhyg;gFjpf;Fupa xg;ge;jj;ij 

kPwpajw;fhf ehSf;F ehs; NrUk; mguhjk;> ,of;fg;gLk; ,yhgk; kw;Wk; tl;b 

cl;gl Nkyjpf nfhLg;gdTfis toq;Ftjw;Fk; kPz;Lk; xg;ge;jf;fis 

Vw;gLj;Jk;NghJ mjpf tpiyapy; mtw;iw toq;fNtz;ba epiyikAk; 

vjpu;fhyj;jpy; Vw;gLk;.  

 

 

ngsjPf Kd;Ndw;wk;  
 

Nkw;$wpa tpidjpwdw;w epjp gad;ghl;bw;F rkdhf %d;whtJ fhyhz;bDs; 

mgptpUj;jp fUj;jpl;lq;fspd; ngsjPf nraw;wpwdpSk; $l xl;Lnkhj;jkhf kpfTk; 

ke;jkhd Nghf;F rpj;jupf;fg;gl;Ls;sJ. kPsha;T nra;ag;gLk; fhyhz;by; 

mgptpUj;jp fUj;jpl;lq;fspd; ngsjPf Kd;Ndw;wk;> xl;Lnkhj;j ngsjPf; 

Kd;Ndw;wk;> fUj;jpl;l fhy Kfhikj;Jtk;> epjp Kfhikj;jtk;> mghak;/ 

gpur;rpidfis ,zq;fz;Lnfhs;Sjy; kw;Wk; jPu;g;gjw;fhf vLf;fg;gl;l 

eltbf;iffs; Nghd;w tplaq;fis fUj;jpw;nfhz;L Ma;T nra;J 

tifg;gLj;jf;$ba fUj;jpl;lq;fspd; nraw;wpwd;fSf;fhf epwf; FwpaPLfs; 

toq;fg;gl;Ls;sd. epuy; mikr;Rf;fspd; mbg;gilapy; ghupastpyhd mgptpUj;jp 

fUj;jpl;lq;fspd; %d;whtJ fhyhz;L Kd;Ndw;wk; ,izg;G B ,y; 

fhl;lg;gl;Ls;sJld; mjd; RUf;fk; fPNo jug;gl;Ls;sJ.  

 

 
 



4 
 

 

mjw;fika ,t;tUlj;jpDs; 119 mgptpUj;jp fUj;jpl;lq;fspd; nraw;ghLfs; epiwT 

nra;ag;gl;L gpujpgyd;fis ntspapl Ntz;bapUe;j NghjpYk;> cz;ikapNyNa 20 

fUj;jpl;lq;fspd; Ntiyfs; kl;LNk epiwT nra;ag;gl;Ls;sd. mt; 20 

fUj;jpl;lq;fspDs; fhy ePbg;gpid ngw;Wf;nfhs;shky; jpl;lkplg;gl;l 

fhyg;gFjpapDs; Ntiy epiwT nra;ag;gl;bUg;gJ ntspehl;L cjtpapd; fPo; epjp 

toq;fg;gl;l ,uz;L fUj;jpl;lq;fs; kl;LNkahFk;. ,e;j tUlj;jpDs; 

epiwTnra;ag;gl Ntz;bapUe;j vQ;rpa 99 fUj;jpl;lq;fspy; 26 fUj;jpl;lq;fspd; 

Kd;Ndw;wkhdJ 50% ,Yk; Fiwthf fhzg;gLfpd;wd. ,jidj; jtpu> %d;whtJ 

fhyhz;L epiwTWk;NghJ G+uzkhf epWj;jg;gl;Ls;s 17 fUj;jpl;lq;fis jtpu 

NkYk; 37 fUj;jpl;lq;fspy; fhzg;gLfpd;w 168 xg;ge;jq;fspd; nraw;ghLfs; 

jw;fhypfkhf ,ilepWj;jg;gl;Ls;sd. mt;thNw fhyhz;bDs; vt;tpjkhd 

Kd;Ndw;wj;jpidAk; ngw;Wf;nfhs;shj 56 fUj;jpl;lq;fs; fhzg;gLtJk; mtw;wpy; 

16 fUj;jpl;lq;fs; ntspehl;L fld; %yk; nraw;gLj;jg;gLk; fUj;jpl;lq;fshf 

,Ug;gJTk; ghuJ}ukhd epiyikahf mtjhdpf;fg;gl;Ls;sJ. 

 

260 fUj;jpl;lq;fspDs; jpUg;jpfukhd kl;lj;jpy; nraw;gLj;jg;gl;bUg;git 32 (12%) 

fUj;jpl;lq;fs; kl;LNkahFk;. 37 mgptpUj;jp fUj;jpl;lq;is jiyaPl;bd; %ykhf  

vjpu;ghu;f;fg;gl;l Kd;Ndw;wj;jpid mile;Jnfhs;s KbAkhd  kl;lj;jpw;F 

nfhz;Ltu$bajhf ,Uf;Fk; vd;gJ mtjhdpf;fg;gLfpd;wJ. NkYk;>“tpNrl 

ftdk; nrYj;jg;gl Ntz;ba” kw;Wk; “jPu;khdk; Nkw;nfhs;sg;gl Ntz;ba” 151 

fUj;jpl;lq;fspy; 27 fUj;jpl;lq;fs; 90% ,w;Fk; mjpfkhd ngsjPf 

Kd;Ndw;wj;jpid ngw;Ws;sikapdhy; mtw;wpd; gpur;rpidfis jPu;g;gjw;F 

Kd;Dupik toq;fp tpiuthf gpujpgyd;fis nghJkf;fSf;F 

ngw;Wf;nfhLg;gjid cWjpnra;jy; Ntz;Lk;. 

 

 

 

ml;ltiz 02: Kd;Ndw;w gpupTf;fika fUj;jpl;lq;fis tifg;gLj;jy; 

Kd;Ndw;w gpupT Kd;Ndw;w 
gpupT 

Kd;Ndw;w 
gpupT 

Ntiy epiwT nra;ag;gl;Ls;sit   20 

kpfTk; ntw;wpfukhf nraw;gLj;jg;gLfpd;wit  08 

ed;whf nraw;gLj;jg;gLfpd;wit  24 

jiyaPLfspd; %yk; vjpu;ghu;f;fg;gLfpd;w 
Kd;Ndw;wj;ij mile;Jf; nfhs;sf;$bait 

 
37 

tpN\l mtjhdk; fhl;lg;glNtz;bait  59 

jPu;f;fkhd fUj;jpl;lq;fs;  95 

jw;fhypkhf ,ilepWj;jg;gl;Ls;s fUj;jpl;lq;fs;  17 

154 
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fUj;jpl;l Kfhikj;Jt myF  
 

 

fUj;jpl;lq;fspd; nraw;ghLfSf;F jilfshf ,Uf;Fk; gpur;rpidfis 

jPu;j;Jf;nfhs;tjw;fhf cupa jug;gpdu;fsplj;jpy; nfhz;L nry;yy;> jpiuNrwp  

kw;Wk; epjp toq;Fk; epWtdj;Jld; njhlu;Gfis Vw;gLj;jp xg;ge;jfhuu;fSf;F 

cjtp toq;Fjy;> neUq;fpa Nkw;ghu;itAld; jpl;lkpl;l tifapy; vjpu;ghu;f;fg;gl;l 

Kbtfis cupa fhyj;jpy; ntspapLtjd; %yk; murpdhy; nra;ag;gl;l 

KjyPLfSf;F gad;jUk; nraw;wpwd; kpf;f ngWkjpapid ngw;Wf;nfhLg;gjid 

Nehf;fhff; nfhz;L tpupthd tpla gpupTfis cs;slf;Fk; ngUk;ghyhd 

fUj;jpl;lq;fSf;F tpN\lkhd Kfhikj;Jt myFfs; Ntwhf epWtg;gl;Ls;sd.  

vt;thwhapDk;> Fiw nraw;wpwd; kw;Wk; gpur;ridfSld; $ba fUj;jpl;l 

vz;zpf;if rk;ge;jkhf ftdk; nrYj;Jfpd;w NghJ mf; fUj;jpl;l Kfhikj;Jt 

myFfs; cUthf;fg;gl;ljd; Nehf;fk; mt;thNw epiwNtwpajh vd;gJ 

re;Njfj;jpw;FwpaJ vd;gJ mgptpUj;jp gpujpgyd;fis ntspapLtjpy; fhzg;gLfpd;w 

jhkjj;jpD}lhf njspthfpd;wJ.   
 

 

 

2020k; tUlj;jpd; %d;whtJ fhyhz;L MFk; NghJ  Nritapy; ,ize;jpUe;j 

7>700 Mszpapdu; jw;nghOJ 3>176 tiu Fiwe;Js;sdu;. vt;thwhapDk;> 

jw;nghOJ mf;fUj;jpl;l Kfhikj;Jt myif elhj;jpr;nry;tjw;F khjhe;jk; 

mz;zsthf 500 – 600 kpy;ypad; &ghtpw;fpilapy; nrythfpd;wJ. NkYk;> 

fUj;jpl;lj;jpd; Ntiy G+u;j;jpnra;ag;gl;L MW khjq;fis fle;Jtpl;bUe;e NghJk; 

ml;ltiz- 03 fUj;jpl;l Nkyhz;ik myF gw;wpa tpguq;fs; 

tpguk; 

ntspehl;L 
fld;fspd; %yk; 
nraw;gLj;jg;gLk;  
fUj;jpl;lq;fs; 

cs;ehl;L epjp 
%yk; 

nraw;gLj;jg;g
Lk;  

fUj;jpl;lq;fs; 

 
nkhj;jk; 

fUj;jpl;l Kfhikj;Jt myFfshy; 
cs;slf;fg;gl;l Kfhikj;Jt myFfs; 111 32 143 

fUj;jpl;l Kfhikj;Jt myFfspd; 
vz;zpf;if 108 27 135 

jdpahu; fl;llq;fspy; fhzg;gLfpd;w 
fUj;jpl;l mYtyfq;fspd; vz;zpf;if 55 10 65 

fUj;jpl;l mYtyfq;fSf;fhd khjhe;j 
thlif(&.kpy;.) 26.6 5.4 32.0 

fUj;jpl;l 
mYtyfq;fsp
d; 
thfdq;fspd; 
vz;zpf;if 

fUj;jpl;lj;jpw;F 
cupj;Jila  472 184 656 

thlif mbg;gilapy; 
ngw;Wf;nfhs;sg;gl;lit  144 07 151 

fUj;jpl;l 
Mszpapdupd; 
vz;zpf;if  

epue;juk;  2,585 591 3,176 

1/3 nfhLg;gdT 
toq;fg;gLnthu; 362 245 607 

fUj;jpl;l 
MszpapdUf;
fhd khjhe;j 
rk;gsk; kw;Wk; 
nfhLg;gdT  

eue;ju Mszpapdu; 

343.8 62.2 406.0 1/3  nfhLg;gdtpw;fhf  
(&.kpy;.) 
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njhlu;e;Jk; elhj;jg;gl;Lf;nfhz;bUf;Fk; fUj;jpl;l Kfhikj;Jt myFfs; 11 

fhzg;gLtJ mtjhdpf;fg;gLfpd;wJ. fUj;jpl;l Kfhikj;Jt myFfspy; 

ftdj;jpw;nfhs;sg;gl Ntz;ba Mszpapdu; kw;Wk; mjpf nfhLg;gdTfs; 

cs;slq;Ftjdhy; 2022 kWrPuikf;fg;gl;l tuT nryTj;jpl;l Kd;nkhopTf;fika 

epWtg;gl;Ls;s FOtpD}lhf fUj;jpl;l fhupahyq;fspypUe;J vjpu;ghu;f;fg;gl;l 

Nehf;fk; epiwNtw;wg;gl;Ls;sjh vd;gJTk; kw;Wk; mtw;wpid njhlu;r;rpahf 

elhj;jpr;nry;tjw;fhd Njitg; gw;wp NkYk; kPsha;T nra;ag;gLfpd;wJ.  

 

 

gpur;ridfSk; jPu;TfSk; 
 

 

 

kPsha;Tf;Fl;gl;l fhyhz;bDs; mgptpUj;jp fUj;jpl;lq;fs; ke;jkile;jpUg;gjw;F  

fhuzq;fshf Kd;itf;fg;gl;Ls;s fhuzpfspd; nghopg;G fPNo jug;gl;Ls;sd. ,e;j 

fhyhz;by; fhzg;gLk; ntspehl;L epjpAjtpapd; fPo; nraw;gLj;jg;gLk; 30 

fUj;jpl;lq;fspd; gpujhd gpur;ridahf fhzg;gLtJ ntspehl;L fld; jtizfs; 

tpLtpg;gJ epWj;jg;gl;bUg;gikNaahFk;. rpy mgptpUj;jp fUj;jpl;lq;fs; rk;ge;jkhf 

njuptpf;fg;gl;bUf;Fk; jilfs; kw;Wk; gpur;ridfis MuhAk; NghJ 

mtjhdpf;fg;gl;Ls;s xU gpujhd fhuzpahtJ 2020 khu;r; khjj;jpw;F Kd;G 

mjhtJ jw;Nghija neUf;fbkpf;f nghUshjhu epiyik kw;Wk; nfhtpl; njhw;W 

epiyikf;F Kd;G Ntiy G+u;j;jpnra;a Ntz;bajhf fhzg;gl;l 58 fUj;jpl;lq;fs; 

(22% khd) Muk;gj;jpy; jpl;lkpl;lgb Ntiyia epiwT nra;jpUg;gpd; ,e;j 

neUf;fbahd #oy; mf;fUj;jpl;lq;fSf;F ghjpg;ig Vw;gLj;jhjpUf;f 

tha;g;gpUe;jJ. NkYk;> mj;jilfs; kw;Wk; gpur;rpidfSf;fhf gpujhdkhf 

fUj;jpl;l Kfhikj;Jtj;jpd; gytPdq;fs; Nghd;Nw Kd;Dupik mbg;gilapyhd 

epjp xJf;fPL kw;Wk; fl;Lepjpia tpLtpg;gjd; rhj;jpag;ghl;bid cWjpg;gLj;Jk; 

jpl;lkplg;gl;l epjpg;gha;r;riy nraw;gLj;JtjpYs;s rpukq;fSk; mjpfkhfNth 

my;yJ FiwthfNth ghjpg;ig Vw;gLj;jpAs;snjd;gJ njspthfpd;wJ.  
 

 

ml;ltiz 04–fUj;jpl;l nraw;ghLfSf;F jhf;fj;ij nrYj;jpAs;s 
jPu;f;fg;glhj gpur;rpidfs;  

gpur;rpidfs; 
fUj;jpl;lq;fspd; 
vz;zpf;if 

%d;whk; jug;gpdupd; mDkjpia ngw;Wf;nfhs;tjpy; jhkjq;fs; 42 

fhzpfis  RtPfupg;gjpYs;s jhkjq;fs; 29 

Xg;ge;jf;fhuu;fspd; gytPdkhd nraw;ghl;Lfs;  47 

fl;Lkhd %yg;nghUl;fs; kw;Wk; vupnghUs; jl;Lg;ghL  31 

Nfs;tp eilKiwfspy; njhlu;ghd gpur;rpidfs; 29 

epjp xJf;fPL kw;Wk; fl;Lepjp ngWtjw;fhd jhkjq;fs;  89 

nghJ kf;fspd; vjpu;g;G  06 

tplag;gug;G khw;wkiljy;  08 

ntspehl;L fld; jtizfs; tpLtpg;G ,ilepWj;jg;gl;bUj;jy;  30 
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NkNy Fwpg;gplg;gl;l gy;NtW gpur;rpidfs; kw;Wk; jw;Nghija neUf;fbahd 

nghUshjhu epiyik fhuzkhf kpfTk; gpd;jq;fpAs;s cs;ehl;L kw;Wk; 

ntspehl;L fld; %yk; epjpaPl;lg;gl;lg;gLfpd;w fUj;jpl;lq;fspd; vjpu;fhy 

nraw;ghLfs; njhlu;ghf kPsha;T nra;J jPu;Tfis ngw;Wf;nfhLg;gjw;fhf 

mikr;ruitapd; %yk; gpujk ke;jpupapd; nrayhsupd; jiyikapd; fPo; “ 

ghupastpyhd mgptpUj;jp fUj;jpl;lq;fis kPs; %Nyhgha jpl;lkply; kw;Wk; 

tpiuTgLj;jy;” (Re-strategizing and Acceleration of Mega Projects - RAMP) 

cj;jpNahfj;ju; FOnthd;W epakpf;fg;gl;Ls;sJ. mt;Tj;jpNahfj;ju; FOtpd; %yk; 

,Jtiuapy; jw;nghOJ nraw;gLj;jg;gLk; 260 Mf fhzg;gLk; midj;J 

ghupastpyhd fUj;jpl;lq;fisAk; kPsha;T nra;J mtw;iw nraw;gLj;JtJ 

rk;ge;jkhf jPu;Tfs; toq;fg;gl;Ls;sd.  
 

 

,q;F kPsha;T nra;ag;gl;l mgptpUj;jp fUj;jpl;lq;fspd; vjpu;fhy nraw;ghLfis 

jPu;khdpg;gJ rk;ge;jkhf gad;gLj;jg;gl;l msTNfhy;fspDs; ,Jtiuapyhd 

Kd;Ndw;wk;> vjpu;fhy fl;Lepjpj;Njit> epjpg;gha;r;ry;> ntspehl;L epjp kw;Wk; 

mtw;Wld; ,ize;j cs;ehl;L epjpasT> me;epa nryhtzp Njitg;gLk; 

nraw;ghLfs;> ,wf;Fkjp nra;ag;gLk; %yg;nghUl;fspd; Njit> xg;ge;j 

gpizg;Gf;fs;> fld; epge;jidfs; vd;gd mlq;Fk;. ,f;FOtpd; %yk; 

fUj;jpl;lj;jpid cila epuy; mikr;Rf;fspd; nrayhsu;fs;> fUj;jpl;l 

gzpg;ghsu;fs;> cupa jpiwNrup jpizf;fsq;fspd; gpujhdpfs; kw;Wk; Njitahd 

re;ju;g;gq;fspy;  Vida cupa jug;gpdu;fSld; fye;Jiuahb ,t; mgptpUj;jp 

fUj;jpl;lq;fspd; vjpu;fhyr; nraw;ghLfs; rk;ge;jkhf vLf;fg;glNtz;ba kpfTk; 

nghUj;jkhd khw;Wj; jPu;khdq;fs; njhlu;ghf cupa mjpfhupfSf;F 

mwpaj;jug;gl;Ls;sJ.  

 
 

mgptpUj;jp fUj;jpl;lq;fSf;fhf gad;gLj;jg;gLfpd;w KjyPLfspd; gpujpgyd;fs; 

vjpu;ghu;f;fg;gl;l fhyj;jpy; fpilf;fg;ngwhj Nghf;F fle;j jrhg;jk; g+uhfTk; 

njhlu;e;Jk; fhzf;fpilj;jJ. rpy fUj;jpl;lq;fs; ngsjPf uPjpahf 

epiwtile;jpUe;j NghjpYk; mtw;wpd; gpujpgyd;fs; kf;fSf;F nrd;wilaf;$ba 

tifapy; jpl;lq;fs; tFf;fg;glhj re;ju;g;gq;fs; mjpfkhf fhzg;gLtJld; ,e;j 

fhyhz;bDs; mt;thwhd FiwghLfs; njhlu;e;Jk; fhzg;gLtJ 

mtjhdpf;fg;gl;ls;sJ. NkYk;> Fiwthd Kd;Ndw;wKila rpy fUj;jpl;lq;fspd; 

KbTfs; NtnwhU fUj;jpl;lj;jpd; ed;ikfSld; njhlu;GgLfpd;w re;ju;g;gq;fSk; 

fhzg;gLtjdhy; ,t;thwhd gpd;dilTfspd; tpisTfs; kpfTk; jPu;khdk; kpf;f 

tifapy; fhzg;gLfpd;wd. rpy mgptpUj;jp fUj;jpl;lq;fspd; fld; rYiff;fhyk; 

epiwtile;J kPsnrYj;Jk; fhyk; Muk;gpj;jpUe;jhYk;> fUj;jpl;lq;fspd; 

nraw;ghLfs; epiwT nra;ag;glhky; kpfTk; ghuJ}ukhd Njhy;tpahd re;ju;g;gq;fs; 

fhzg;gLtJld; mtw;wpd; epiwT nra;ag;glhj nraw;ghLfSf;fhf epjp 

xJf;fPl;il cWjp nra;J nfhs;s KbahkypUg;gjdhy; fUj;jpl;lq;fspypUe;J 

vjpu;ghu;f;fg;gl;l KbTfs; fpilf;fg;ngwhikAk;> miuFiwahd fl;Lkhdq;fs; 



8 
 

fhzg;gLtjd; tPz;tpuaKk; njhlu;e;Jk; mtjhdpf;fg;gLfpd;wJ. NkYk;> fld; 

jtizfis Vw;Wf;nfhs;sg;gl;l gpufhuk; cupa fhyj;jpy; tpLtpf;fhikapd; 

fhuzkhf Vw;gLk; jhkjf; fl;lzq;fis nrYj;j Ntz;ba re;ju;g;gq;fs; 

mjpfupj;Js;sJ NghyNt %d;whtJ jug;gpduhf mur epWtdq;fspd; xj;Jiog;G 

fpilf;fg;ngwhikapd; fhuzkhf gpur;rpidfs; kw;Wk; jilfis jtpu;j;Jf;nfhs;s 

Kbahky; cr;r gad;ghbd;wp fldpd; xU gFjpapid ,uj;J nra;a Ntz;ba 

re;ju;g;gq;fs; fhzg;gLtJk; %d;whtJ fhyhz;bDs; mtjhdpf;fg;gl;Ls;sJ. rpy 

ghupastpyhd fUj;jpl;lq;fspy; vjpu;ghu;f;fg;gl;l nraw;ghl;L fhyj;jpid tplTk; 

%d;W klq;F fhyk; mjpfkhf vLj;jpUe;j NghjpYk; fUj;jpl;l nraw;ghLfspy; 

miuthrpasNtDk; epiwT nra;ag;glhj re;ju;g;gq;fSk; njupate;js;sJ. 

vt;thwhapDk;> gpujpgyd;fis cUthf;FtJ fhy jhkjkiltjd; fhuzq;fs; 

rk;ge;jkhf cupa jug;gpduplk; fhuzq;fis tprhupg;gJk;> mtw;wpd; tpisTfs; 

rk;ge;jkhf cupa kjpg;gPLfis Nkw;nfhs;tJk;> kjpg;gPLfspypUe;J fw;w 

ghlq;fis vjpu;fhy fUj;jpl;l jpl;lq;fis cUthf;Fk; NghJk; mtw;wpid 

nraw;gLj;Jk; NghJk; fl;lhakhf gad;gLj;jpf;nfhs;tJk; jw;Nghija mgptpUj;jp 

fUj;jpl;lq;fspd; gpd;dzpapd; eilKiwapy; nraw;gLj;jg;glhjjdhy; “Njrpa 

kjpg;gPl;L nfhs;ifapid” nraw;gLj;Jtjd; %yk; ,f;Fiwghl;il 

jtpu;j;Jf;nfhs;s KbAk; vd;gJ typAWj;jg;gLfpd;wJ.  

 
 

mt;thNw mgptpUj;jp fUj;jpl;lq;fSf;fhf flid ngw;Wf;nfhs;tjw;F Kd;gjhf 

nra;ag;gl Ntz;ba fhzp RtPfupg;G> %d;whk; jug;G mDkjpapid 

ngw;Wf;nfhs;sy;> #oy; kw;Wk; r%f jhf;fq;fis kjpg;gPL nra;jy;> Nfs;tp 

eilKiwapd; Muk;gfl;l Ntiyfis epiwT nra;ahik Nghd;w 

fhuzq;fspdhy; Muk;g fl;lj;jpypUe;Nj cj;jk fld; gad;ghLfsw;w 

fUj;jpl;lq;fs; fhzg;gLfpd;wd. Fwpg;ghf> fUj;jpl;l Kfhikj;Jt myFfspd; 

kw;Wk; epuy; mikr;Rf;fspd; mjpfhuj;jpw;F Nkyhf %d;whk; jug;gpdupd; jiyaPL 

Njitg;gLk; mNefkhd re;ju;g;gq;fspy; fUj;jpl;lk; my;yJ cupa nraw;ghLfs; 

jhkjkhf my;yJ jilg;gl;bUf;Fk; re;ju;g;gq;fs; ,f;fhyhz;bDs; 

mtjhdpf;fg;gl;Ls;sJ. nghJthf Nehf;Ffpd;w NghJ mgptpUj;jp fUj;jpl;lq;fis 

nraw;gLj;Jfpd;wNghJ  Vw;gLfpd;w gpur;rpidfis Kd;itj;J jPu;Tfis ngw;Wf; 

nfhs;tjw;F epue;jukhd topKiwfs; ,y;yhjJld; ngUk;ghyhd re;ju;g;gq;fspy; 

,uz;L khjq;fSf;F xUKiwahtJ eilKiwg;gLj;jg;gl Ntz;Lk; vd;W 

fl;lisaplg;gl;Ls;s fUj;jpl;l Kfhikj;Jt myFfSf;F my;yJ jpiwNrupapd; 

cupa jpizf;fsj;jpw;Nfh my;yJ mikr;ruitf;fhtJ Kd;itf;fg;gLk;. 

vt;thwhapDk; gpur;rpidnahd;W jPu;f;fg;glhky; fhzg;gLfpd;w rhjhuz fhyk;    

8-10 thuq;fSf;fpilapy; fhzg;gLtjhfTk; mtjhdpf;fg;gl;Ls;sJ.  mjdhy;> 

mJ rk;ge;jkhf tpiuthf jPupT toq;ff;$ba mjpfhuk; nfhz;l epue;ju 

eilKiwnahd;wpd; Njitapd;ghy; ftdk; nrYj;jg;gLfpd;wJ.  
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nghJthf> mgptpUj;jp fUj;jpl;lq;fSf;fhf fld; Ngr;Rthu;j;ij fl;lq;fspDs; 

Vw;Wf;nfhs;sg;gl;l ntspehl;L fld; Nrit jpl;lj;jpw;F mtrpakhd tUlhe;j 

ghjPl;L xJf;fPL rupgLj;JtjpYs;s rpukq;fs;> jtwhd nghwpapayhsu; jpl;lq;fs; 

kw;Wk; ajhu;j;jkw;w nryT kjpg;gPLfs; fhuzkhf Muk;gj;jpy; mDkjpf;fg;gl;l 

nkhj;j nryT kjpg;gPL mjpfupj;jy; kw;Wk; mjw;fhf njhlu;e;J Nkyjpf fld; 

ngWjy;> &ghtpd; kjpg;gpwf;fj;jpdhy; Vw;gLk; Nrkpg;gpw;fhf ntspehl;L fld; 

Njitg;glhj Fiwe;j Kd;DupikAila Gjpa nraw;ghLfis Nkw;nfhs;sy; 

Nghd;w mgptpUj;jp fUj;jpl;lq;fis nraw;gLj;Jk; nray;Kiwfspdhy; 

njhlu;e;Jk; mtjhdpf;fg;gLfpd;w FiwghLfs; %d;whk; fhyhz;bYk; 

fhzf;$bajhf ,Ue;jJ.  ,jw;fhf mur KjyPl;L nray;KiwfspDs; Ngupdg; 

nghUshjhu ,yf;Ffs;> epjp Kfhikj;Jt je;jpNuhghaq;fs; kw;Wk; eilKiwfs; 

kw;Wk; tUlhe;j tuT nryT kjpg;gply;fSf;fpilapyhd xUq;fpizg;ig NkYk; 

gyg;gLj;Jtjd; Njitg;ghL mtjhdpf;fg;gl;Ls;sJ.  
 

 

tpjg;Giufs;  
 

i) cs;ehl;L kw;Wk; ntspehl;L fldbg;gilapy; epjpaPl;lg;gLfpd;w ghupastpyhd 

mur KjyPLfs; kw;Wk; Vida Njrpa kl;l Ntiyj;jpl;lq;fspypUe;J 

vjpu;ghu;f;fg;gl;l gpujpgyd;fis tpiuthf kf;fSf;F ngw;Wf;nfhLg;gjw;fhf 

epWtdq;fSf;fpilapyhd jilfis ePf;fp njhlu;GgLtjid cWjpg;gLj;jp 

%nyhgha jPu;khdnkLf;f  kw;Wk; tpiuthf gjpyspg;gjw;F KbAkhd mjpfhu  

gyKs;s epue;ju nray;Kiwahf Njrpa nraw;ghl;L ikankhd;iw 

cUthf;Fjy;.  
 

 

ii) mgptpUj;jp  fUj;jpl;lq;fspD}lhf vjpu;ghu;f;fg;gl;l gpujpgyd;fspd; cUthf;fk; 

jhkjkiljYf;fhd fhuzq;fs; kw;Wk; mtw;wpd; tpisTfs; gw;wpa cupa 

kjpg;gPLfis Nkw;nfhs;SjYk;> kjpg;gPLfspypUe;J fw;Wf;nfhz;l ghlq;fis 

vjpu;fhy fUj;jpl;l jpl;lkplypd; NghJk; kw;Wk; mtw;iw nraw;gLj;Jk; NghJk; 

fl;lhakhf gad;gLj;Jtjw;F jw;NghNj mikr;ruitapdhy; 

mDkjpf;fg;gl;Ls;s  kjpg;gPL rk;ge;jkhd Njrpa nfhs;ifapid 

nraw;gLj;Jjy;. 
 

 

 

-------------------------------------- 
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With the objective of achieving the results of investments within the expected 

timeframe the Department of project Management and Monitoring furnishes a 

quarterly monitoring report to the Cabinet of Ministers in support of appropriate 

strategic and policy decisions related to mega scale development projects. This 

report contains observations and suitable recommendations derived through the 

review of cumulative progress of mega scale development projects up to the third 

quarter of 2022 based on the data and information reported by each line ministry 

on performance of the development projects.  

 

 

Progress of the Mega Scale Development Projects  

Third Quarter - Year 2022 
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Introduction  

 

By the end of the third quarter of 2022, the total investment for 260 mega scale development 

projects which are being implemented under line ministries was Rs. 5.8 trillion and 45% (118) 

of these projects are financed through loans. These projects have been initiated during the 

period starting from 2012 while 11 development projects out of those have been started in year 

2022. Selected key outputs/benefits which should be generated through these development 

projects which have been planned to complete before the year 2030 are given in Annex A.  

 

Reported information revealed that, performance of the majority of 260 development projects 

was very poor during the third quarter. It observed that, social unrest emerged by mid of 2022 

and the administrative changes in government due to the difficulties in repayment of foreign 

debt installments coupled with the delays in the global supply chain in the crisis economic 

situation have severely affected the smooth functionality of development projects. In this 

context, it was compelled to divert the flow of capital funds that could have been allocated for 

development projects for recurrent expenses in order to fulfill the basic needs of the people. In 

addition, a significant drawback in the overall continued performance of the government's 

development projects is experienced due to the shortage of fuel as well as daily power 

interruption, import restrictions related to the foreign exchange crisis in the country, shortage 

of raw material, price escalation and related contract management difficulties.  Suspension of 

disbursement of loans by development partners due to the crisis in repayment of state debt has 

exacerbated this adverse situation. Consequently, drastic decline in release of imprest was 

evident during the third quarter not only for the projects financed through domestic sources but 

also for the projects financed through foreign loans. In this scenario, the strategic approach 

launched in early 2022 by providing financial allocations on quarterly basis with a view to 

ensure   optimum utilization of funds allocated for development projects has proven as an effort 

in vain.  

 

Financial Utilization up to end of third quarter 2022  

The budgetary allocations for these 260 projects in 2022 are approximately Rs. 714 billion. By 

the end of the third quarter, it has been able to utilize Rs. 308 billion i.e., 43% of this amount. 

The fund utilization in the third quarter alone was Rs.146 billion, out of which Rs.69 billion 

accounts for the utilization by a single project i.e., recurrent expenditure incurred under the 

Contingent Emergency Response Component of "Inclusive Connectivity and development 

Project” during the third quarter to mitigate the effects of the crisis and restore social stability.  
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Table 01: Classification of Mega Scale projects and their Progress  

 

 
Source of 

Finance 

 

 

No. of 

Projects 

Allocation 

2022  

(Rs. Bn) 

As at 30.09.2022 

Actual 

Expenditure 

(Rs. Bn.) 

Financial 

Progress 

(%) 

Bills in 

Hand 

 (Rs. Bn.) 

Local Funds 128 147.5 37.4 25.3 92.5 

Local Loans  08 16.4 3.2 19.5 8.3 

Foreign Loans 110 545.3 265.6 48.7 30.8 

Foreign Grants 14 4.9 1.5 30.6 0.4 

Total 260 714.2 307.7 43.1 132.0 

 

Bills to be settled 
 
 

The government’s increasing tendency towards recurrent activities by shifting away from 

capital investments for reducing the impact of the crisis economic situation on people's lives 

has negatively impacted on the cashflow of development interventions. By the end of 

September 2022, bills worth of Rs. 132 billion in respect to the completed works of 138 projects 

were pending for settlement. Bills amounted to Rs. 93 billion (70%) out of the total outstanding 

were related to domestically funded projects. Among those bills related to domestically funded 

projects Rs. 67 billion have to be paid to settle the bills related to 07 projects implemented by  

the Ministry of Highways out of which Rs.54 billion have to be set aside for settlement of bills 

of  the “project on development of 100,000 km of alternative roads to access main roads and 

expressway”; new constructions under this project have been suspended after achieving 21% 

of physical progress and agreed to continue the partially completed activities  only to restore 

the roads to avoid inconvenience to general public. In addition, bills amounted to Rs. 37 billion 

in respect of foreign funded projects, including the highest bill of Rs. 7.6 billion under the 

“Central Express Way – Stage I ” project of which the 42% of construction has been completed.  

In this circumstance, requirement for payment in foreign currencies to the foreign contractors 

who are involved in projects financed through domestic funds is one of the matters to be 

considered seriously. However, in addition to the above financial obligations, contractual 

payments related to approximately 30 foreign funded projects are not being processed due to 

the suspension of disbursement of funds.  There will be considerable consequences in the future 

due to accumulated additional payments during the suspended period, including fines for non-

compliance with contractual terms and conditions, missed out gains or profits, interest charges 

and higher prices of bids at the resumption of suspended contracts.          
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Physical Progress 
 

 

Overall physical performance of development projects in the third quarter has shown a serious 

drawback in parallel to the poor utilization of funds described above.   Respective Color Codes 

have been defined by segregating projects’ performance which was analyzed considering 

cumulative and quarterly progress, time extensions, cost management, identification of 

risks/issues and remedial actions taken to resolve, etc. Third quarter progress of the mega 

development projects under the purview of respective line ministries is presented in            

Annex – B and the summary of the same is illustrated below. 

 

Accordingly, though the activities of 119 projects have to be completed and results are required 

to be generated during this year, the scope of work have been actually completed only of 20 

projects. Only 02 out of those 20 projects which have been finance through foreign grants have 

completed the scope of works within the agreed time frame without obtaining time extensions. 

Physical progress of 26 out of 99 projects that were scheduled to be completed during this year 

was less than 50%. In addition to the 17 projects that had been fully suspended by the end of 

the third quarter, 168 contracts of more 37 projects have been suspended. Furthermore, zero 

progress achieved during the third quarter by 56 projects including 16 projects financed through 

foreign loans is observed as a serious situation.  
 

Only 32 (12%) of the 260 projects are being implemented at a satisfactory level. It is observed 

that about 37 development projects can be managed to a level where the desired progress can 

be achieved through interventions. Furthermore, 27 of the 151 " Need special attention" and 

"Critical" projects have achieved more than 90% physical progress and hence, it should be 

ensured that benefits are delivered to the public as sooner as possible by giving priority to 

resolve their issues. 

Table 02: Classification of progress based on the category of progress  

Category of progress 
Colour 

Code 

No. of 

projects  

Completed projects   20 

Being implemented successfully   08 

Being implemented properly   24 

Expected results could be achieved through interventions   37 

Need special attentions   59 

Critical projects  
 

95 

Suspended projects 
 

17 

154 
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Project Management Units 
 

In order to liaise with relevant parties to resolve the issues hindering the implementation of the 

projects, facilitate the contractors in coordination with the Treasury and funding agencies, 

ensure effectivity and value of the government’s investment by generating the expected outputs 

on time as planned through close monitoring, specific Project Management Units have been 

established for the projects which cover broader scope of work. However, accomplishment of 

the objectives in establishment of Project Management Units (PMUs) is doubtful when the 

underperforming and problematic projects which cause delay in generating development 

results are considered.    

 

 

The workforce of 7,700 employed by the third quarter of 2020 has been reduced by now, to 

3,176. However, even at present approximately Rs. 500 - 600 million is being spent per month 

as the operational cost of those PMUs. Furthermore, it is observed that 11 PMUs are still in 

operation for more than 06 months after completion of respective project. Since a considerable 

strength of cadre and higher payments involved with PMUs, the Committee set up as per the 

amended Budget Proposals 2022 is further reviewing whether the objectives of project offices 

are achieved and the necessity for their continuation. 

Table 03: Details of Project Management Units  

Description 

No. of Projects 

financed by 

Foreign Loans 

No. of projects 

finance by 

Domestic Funds 

 

Total  

No. of projects that covered by PMUs 111 32 143 

No. of PMUs 108 27 135 

No. of Project Offices operated at private 

buildings 
55 10 65 

Monthly rental for Project Offices (Rs. Mn) 26.6 5.4 32.0 

No. of Vehicles 

owned by Project 

Offices 

Owned by the 

project 
472 184 656 

Hired  144 07 151 

Project Staff 

Permanent Staff 2,585 591 3,176 

Staff receiving 1/3 

allowance 
362 245 607 

Monthly salaries 

and allowances for 

the project staff 

(Rs. Mn) 

For permanent staff 

343.8 62.2 406.0 For staff receiving 

1/3 allowances 
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Issues and Solutions  

 

Summary of the reported reasons for the slowdown in development projects during the quarter 

under review is given below. The main issue of 30 foreign funded development projects during 

this quarter was the suspension of disbursement of loan installments. One of the important 

observations with regard to 58 projects (22%) which should have been completed before March 

2020 i.e., before the emergence COVID-19 pandemic and the prevailing economic crisis is, the 

impact of this crisis situation would not effect on these projects if the respective activities had 

been completed as planned. Furthermore, the weaknesses of project management as well as the 

difficulty in maintaining a planned cashflow which ensure the feasibility in release of imprest 

have impacted more or less on those obstacles and issues. 

 

Table 04: Unresolved issues obstructed the Project Implementation 

Issue  No. of Projects  

Delay in receiving third party approvals 42 

Delay in land acquisition  29 

Poor performance of the contractors  47 

Shortage of construction material and fuels 31 

Issues related to procurements 29 

Delay in receiving allocation and imprest 89 

Public protests 06 

Changing the scope 08 

Suspension of foreign loan disbursements 30 

 

The Cabinet of Ministers has appointed an Officials’ Committee chaired by the Secretary to 

the Prime Minister on “Re-strategizing and Acceleration of Mega Projects” (RAMP) to review 

and provide solutions regarding the future performance of the projects financed through 

domestic sources and foreign loans, of which the speed of implementation is declined 

drastically due to the various issues mentioned above and the prevailing economic crisis. This 

Committee has reviewed all 260 mega scale projects and provided solutions regarding their 

implementation. 

 

Progress of the projects up to now, requirement of imprest for future, funding source, 

requirement of domestic funds in relation to disbursement of foreign funds, activities which 

require foreign exchange, requirement of imported raw materials, contractual obligations, loan 
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conditions, etc. are among the criteria used to determine the future performance of the 

development projects already reviewed. The relevant authorities have been informed by the 

Committee regarding the most suitable alternative decision to be taken on future performance 

of the development projects after discussing with the Secretaries of line ministries, Project 

Directors, Heads of relevant Treasury Departments and other relevant stakeholders when 

necessary.  

 

It is observed a trend of not receiving the benefits of investments on development projects in 

the expected time throughout the last decade. In respect of several physically completed 

projects, absence of plans to enable delivery of their benefits to the general public is a major 

weakness observed in many instances while similar situation is observed during the 3rd quarter 

as well. Furthermore, the outcome of these failures has been critical, when there are 

dependencies among projects, in some instances where the outputs of poorly performing 

projects become a determining factor for the delivery of results by another project. Some highly 

critical instances of failure are regularly observed, where activities of some development 

projects have not been completed even though the loan repayment is started after the elapse of 

loan grace period resulting inability to achieve the expected results due to wastage related to 

partially completed constructions and inability to secure funds for unfinished activities. 

Furthermore, during the third quarter, it is observed that there were many instances of penalty 

payments due to delay in disbursement of loans in compliance with the loan agreements and 

cancellation of portion of loans because of underutilization of funds resulted by inability to 

resolve issues and obstacle owing to lack of support from public sector institutions as third-

party organizations. It was revealed that, at least half of the project activities of some mega 

scale projects have not been completed even after spending 3 times of the expected 

implementation period. However, since inquiring the relevant parties for the reasons for delay 

in results delivery, assessment of their consequences or compulsorily applying of   lessons 

learned from the evaluations at the project planning are not in practice in the current context, 

it is emphasized, these weaknesses could be overcome through implementation of the “National 

Evaluation Policy”.  

  

Also, there were projects of which the utilization of loans was not at optimal level since the 

initiation due to non-completion of preparatory activities prior to obtaining loans such as land 

acquisition, third-party approvals, environmental and social impact assessments, and 

preliminary work in the procurement process. In particular, it was observed that even during 

this quarter, several projects or related activities were halted or slowly moved due to pending 

required interventions of third parties who possess higher level authority than the project 
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management unit and line ministry. As there is no firm procedure for addressing the issues 

arising in the implementation of development projects and resolving those, usually the issues 

are reported to the project steering committee which is required to be met at least once in two 

months or relevant Departments of the Treasury or Cabinet of Ministers. It has also been 

observed, average time that a problem remains unresolved is between 8-10 weeks. Therefore, 

it is emphasized the need for a firm system with authority to respond these issues promptly.  

 

Overall, the following weaknesses prevailed continuously in the implementation of 

development projects have been observed during the third quarter as well:  difficulty of 

matching the annual budget allocation with the foreign loan disbursement plans agreed at the 

loan negotiations of development projects;  obtaining additional loans to cater the increase in 

initially approved total estimated cost due to unrealistic cost estimates and inaccurate 

engineer’s designs and; implementation of low-priority activities which do not require foreign 

loans, by utilizing savings of foreign loans due to the depreciation of Rupee value. Hence, the 

need for further strengthening the coordination among macroeconomic goals, financial 

management strategies and methods and annual budget estimation in the public investment 

process is emphasized. 

 

Recommendations 

 

i) To establish a National Operations Center as a permanent system with authority to take 

strategic decisions and respond quickly by eliminating inter-agency barriers and 

strengthening a co-ordination to deliver expected benefits of mega scale public investments 

and other national level programs financed through domestic funds and foreign loans to the 

people.  

 

ii) To implement the National Evaluation Policy that has already been approved by the Cabinet 

of Ministers in order to carry out a proper evaluation of the causes and their consequences 

of delay in the generation of expected benefits of development projects, and compulsorily 

use the lessons learned from the evaluation in the preparation of future project plans and 

their implementation. 

 

     --------------------------------------- 

 



 

 

 

 Selected Key Outputs / Benefits of Mega Scale Development Projects  

 # Output 
Unit of 

Measurement 
Target 

Level of 

Completion 

1 Expressway constructed Km 193 41 

2 National Roads constructed  Km 121 88 

3 National Roads rehabilitated  Km 782 411 

4 Rural Roads constructed Km 100,766 6,333 

5 Bridges constructed  No. 1,937 85 

6 Flyovers constructed  No. 5 1 

7 Busses procured  No. 608 0 

8 Port Terminal Developed  No. 4 3 

9 Quay constructed No. 2 0 

10 Power Generation Capacity enhanced  MW 153 0 

11  Rural Electrification Schemes No. 3 0 

12 New Power Plants  No. 4 0 

13 New water Connections provided No. 1,009,131 116,773 

14 Urban and rural water supply schemes set up  No. 178 88 

15 
Wastewater Treatment Plants and pumping 

stations established  
No. 75 6 

16 New Sewer Connections  No. 50,093 3,774 

17 Water Treatment Plants No. 34 30 

18 Solid Waste Units No. 24 0 

19 New School Buildings  No. 187 15 

20 
Sport complex/Pavilions/ Synthetic Tracks 

constructed 
No. 21 12 

21 
Early Childhood Development Centers / 

Resources Centers constructed / rehabilitated  
No. 364 310 

22  Laboratories Centers constructed No. 231 17 

Annex - A 



# Output 
Unit of 

Measurement 
Target 

Level of 

Completion 

23 New houses for urban communities  No. 21,616 14,850 

24 New houses for rural communities  No. 25,888 2533 

25 New disaster resettlement housing Units  No. 7,273 133 

26 
New houses constructed for Estate 

Plantation community  
No. 4000 3846 

27 Resettled Residential Units  No. 3,683 123 

28 SMEs loans  No. 66,043 37,099 

29  Hospital beds provided  No. 6,114 1,556 

30 Hospital-based Ambulances provided  No. 135 0 

31 Kidney Dialysis Units established  No. 84 13 

32 Hospital buildings constructed  No. 927 203 

33 Special Cancer Treatment Units established  No. 13 1 

34  New ICU Wards constructed  No. 118 19 

35 Major Reservoirs constructed No. 13 3 

36 Medium and Minor Tanks constructed No. 3,159 957 

37 Medium and Minor Tanks rehabilitated  No. 2,187 324 

38 Replanting Tea  Ha. 2,502 2,450 

39 Replanting Rubber  Ha. 3,000 3,446 

40  Elephant Fences constructed  km 2,875 335 

41 Government Quarters constructed  No. 228 207 

42 Public Sanitary Units  No. 5,858 3,172 

43  Public Wells No. 2,215 568 

44 
Grid Sub Stations (GSS) / Primary Sub 

station  
No. 25 16 

 



 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Colour Classification 

 Completed projects  

 Being implemented successfully 

 Being implemented properly 

 Expected results could be achieved through interventions 

 Need special attention 

 Critical projects 

 Suspended projects 

  

  



# Name of the Ministry Total

1 Ministry of Agriculture 3 2 - - - - - 5

2 Ministry of Defence 3 3 1 1 - 1 3 12

3 Ministry of Education 7 5 5 5 1 - - 23

4 Ministry of Finance, Economic Stabilization and National Policies 2 - 2 1 2 - - 7

5 Ministry of Fisheries 1 - 1 - - - - 2

6 Ministry of Health 18 5 3 3 3 - 1 33

7 Ministry of Industries - - - - 1 - - 1

8 Ministry of Investment Promotions - 1 - - - - - 1

9 Ministry of Irrigation 5 16 4 2 - - - 27

10 Ministry of Justice, Prison Reforms and Prisoners" Rehabilitation 1 1 - 1 1 2 1 7

11 Ministry opf Mass Media 1 - - - - - - 1

12 Ministry of Plantation Industries - - 1 1 - - - 2

13 Ministry of Ports, Shipping and Aviation 6 2 - 1 - - - 9

14 Ministry of Power and Energy 8 - 1 - - - - 9

15
Ministry of Public Administration, Home Affairs, Provincial Councils and 

Local Government
6 3 3 1 - 4 1 18

16 Ministry of Public Security - 1 - - - - - 1

17 Ministry of Sports and Youth Affairs 1 1 - - - - - 2

18 Ministry of Technology 2 - 1 3 - - - 6

19 Ministry of Transport and Highways 9 9 9 2 - 3 1 33

20 Ministry of Urban Development and Housing 7 3 1 1 - 6 1 19

21 Ministry of Water Supply 14 7 2 1 - 4 9 37

22 Ministry of Wildlife and Forest Conservation 2 - - 1 - - - 3

23 Ministry of Women, Child Affairs and Social Empowerment - - 2 - - - - 2

Summary of Ministry- wise Project Progress



Contents Annex-B

# Name of the Ministry Page No.

1 Ministry of Agriculture i

2 Ministry of Defence i- ii

3 Ministry of Education ii - iv

4 Ministry of Finance, Economic Stabilization and National Policies iv - v

5 Ministry of Fisheries v

6 Ministry of Health v - vii

7 Ministry of Industries viii

8 Ministry of Investment Promotions viii

9 Ministry of Irrigation viii - x

10 Ministry of Justice, Prison Reforms and Prisoners" Rehabilitation x

11 Ministry of Mass Media xi

12 Ministry of Plantation Industries xi

13 Ministry of Ports, Shipping and Aviation xi - xii

14 Ministry of Power and Energy xii - xiii

15 Ministry of Public Administration, Home Affairs, Provincial Councils and Local Government xiii - xiv

16 Ministry of Public Security xiv

17 Ministry of Sports and Youth Affairs xv

18 Ministry of Technology xv

19 Ministry of Transport and Highways xv - xviii

20 Ministry of Urban Development and Housing xviii - xix

21 Ministry of Water Supply xx - xxii

22 Ministry of Wildlife and Forest Conservation xxii

23 Ministry of Women, Child Affairs and Social Empowerment xxiii



Project Name
Commencement 

Date

Original 

Completion 

Date

Extended 

Completion 

Date

Main 

Source of 

Financing

Total 

Estimated 

Cost 

(Rs. Mn.)

Cumulative 

Expenditure

(Rs. Mn)

Cumulative 

Physical 

Target 

(%)

Cumulative 

Physical 

Progress  

(%)

 Progress 

During the 

Quarter  

(%)

Balance 

Works 

(%)

Remaining 

Period 

(In months)

Status

Ministry of Agriculture

1

Agriculture Sector Modernization Project 

(Component - II - Productivity Enhancement & 

Diversification)

2016/10 2021/12 2023/06 World Bank          16,140               5,751               64.0               43.0              1.0        57.0 9

2
Climate Smart Irrigated Agriculture Project 

(CSIAP)
2019/01 2024/06 World Bank          22,500               5,911               50.0               31.5              1.5        68.5 21

3
Smallholder Agribusiness Partnerships 

Programme (SAPP)
2017/06 2023/06 2025/06 IFAD          17,171               5,091               62.0               56.0              8.0        44.0 33

4
Establishment of Dairy Processing Plant at 

Badalgama
2016/01 2020/12 2021/12 Denmark          11,783             10,932             100.0               98.5 0.0          1.5 -9

5
Development of Mini Dairy Cooperative 

Societies
2018/01 2020/12 2021/12 France            3,600               2,401             100.0               75.0              4.0        25.0 -9

Ministry of Defence

6 DHQC Project- Phase 01+ 2011/10 2016/10 2023/10 GoSL          68,788             40,665               78.1               80.1              2.6        20.0 14

7

Tri Forces Central  Ammunition Armoury and 

Commercial Explosive Armoury Complex at 

Punani

2017/07 2019/07 2021/12 GoSL            1,569               1,264             100.0               84.0              0.5        16.0 -9

8
Strategic Defence Communication 

Network Project  (SDCN)
2015/01 2018/12 2022/12 GoSL            1,192                  650               74.0               71.7               -          28.3 3

9 Army Hospital Project-Stage 3 2017/01 2022/12 GoSL            4,004               1,332               74.5               14.7               -          85.3 3

10
Construction of Quay at Dockyard -Trincomalee - 

SL Navy
2015/01 2021/12 2022/12 GoSL            4,611               1,681               60.2               39.4              1.9        60.6 3

                                                                         Status of Mega Sacle Development Projects 30th September 2022                                                                             Annex B                                                                                                                
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Commencement 

Date

Original 

Completion 

Date

Extended 

Completion 

Date

Main 

Source of 

Financing

Total 

Estimated 

Cost 

(Rs. Mn.)

Cumulative 

Expenditure

(Rs. Mn)

Cumulative 

Physical 

Target 

(%)

Cumulative 

Physical 

Progress  

(%)

 Progress 

During the 
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(%)

Balance 

Works 

(%)

Remaining 

Period 

(In months)

Status

11
Upgrading and modernization of the Sri Lanka 

Army  Communication System 
2021/01 2023/12 GoSL            4,089                     -                 31.0               15.0               -          85.0 15

12
Modernization of VHF UHF Communication 

System
2021/01 2023/12 GoSL            1,112                     -                 55.0               20.0              5.0        80.0 15

13
Construction of Houses in Landslide Affected 

Areas in Kegalle
2016/01 2018/12 2021/12 GoSL            2,838               2,079             100.0               97.0  -          3.0 

14
Resettlement of Displaced People Due to 

Landslide Threats and Landslide
2017/01 2021/12 GoSL          21,050               4,684             100.0               36.6              1.0        63.4 -9

15
Reduction of Landslide Vulnerability  by 

Mitigation Measures 
2019/01 2023/12 AIIB          19,116               1,669               20.1               17.8              3.9        82.2 15

16 Doppler Weather Radar System 2019/01 2022/12 2024/12 JICA            4,491                      0               27.0               16.0 0.0        84.0 27

17

Construction of Pre-Cast Disaster Resilient 

Houses for the People Residing in Disaster Prone 

Areas

2021/01 2022/12 GoSL            1,200                    11               26.0                 3.6               -          96.5 3

Ministry of Education

18
Multipurpose Building for Faculty of Humanities 

& Social Sciences (Uni.of Sri Jayawardenepura)
2018/01 2023/12 GoSL            1,364                  756 85.0             89.0             10.0          11.0      15

19

Multipurpose building complex for Faculty of 

Management Studies & Commerce

(Uni.of Sri Jayawardenepura)

2018/01 2023/12 GoSL            1,761                  779 74.0             80.0             22.0          20.0      15

20

Completion and Mainteance of Twelve storied 

building complex for the Faculty of Medicine

(Uni.of Ruhuna)

 2017/11 2021/09  2023/01 GoSL            1,180                  813 75.0             46.5             1.5            53.5      4

21
Establishment of a Professorial Unit at 

Karapitiya hospital (Uni.of Ruhuna)
 2019/06  2022/06 GoSL            1,300                  620 100.0           52.5             2.5            47.5      -3

ii
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22
Accelerating Higher Education Expansion & 

Development Project 
 2017/06  2023/06 World Bank          14,500             14,204 86.0             77.0             2.0            23.0      9

23
Building Complex for the Faculty of Healthcare 

Sciences- Eastern University
 2016/03 2020/12  2022/12 Kuwait Fund            5,480               4,317 90.0             81.0             10.5          19.0      3

24
Wayamba University Township Development 

Project 
 2017/10 2020/12  2024/05 Saudi Fund            5,088               1,128 72.5             39.5             7.0            60.5      20

25

Science & Technology Human Resources 

Development Programme for the Universities of 

Kelaniya, Sabaragamuwa, Rajarata and 

Engineering Faculty of University of Sri 

Jayawardanapura

2018/01 2023/12 ADB          26,400               9,623 71.0             64.0             4.0            36.0      15

26
Establishment of Faculty of Medicine at 

Sabaragamuwa University of Sri Lanka
2018/01  2023/12 Saudi Fund          12,780                  888 47.1             33.0             2.1            67.0      15

27
Building Complex for the Clinical Department, 

Uni.of Colombo
 2017/05 2020/05  2021/12 Local Bank            6,604               5,530 100.0           99.8             1.5            0.2        -9

28
Establishment of Medical Faculty, University of 

Moratuwa 
2021/01 2025/12 Kuwait Fund            5,985                     -   -               1.0               1.0            99.0      39

29
Develop Faculty of Allied Health Science at the 

Ruhunu University 
2020/12 2023/06 GoSL            1,660                  964 69.0             54.0             4.0            46.0      9

30
Establishment of Technology Faculty - Wayamba 

University
2020/09 2022/12 GoSL            1,685                  579 88.0             65.0             5.0            35.0      3

31 General Education Modernization Project 2018/01 2023/12 World Bank            3,876               2,364 70.0             62.0             4.0            38.0      15

32
Establishment of National College of Education 

for Technology Stream 
2018/01 2023/12 2025/12 Korea            6,582                    44 21.0             19.0             1.0            81.0      39

33 Technological Education Development Project 2018/01 2022/09 2024/03 OPEC          10,924                  449 60.0             45.0             5.0            55.0      18

34
Educational Environment Improvement Project in 

Kilinochchi
2018/01 2022/06 2022/12 Korea            1,300               1,078 95.0             95.0             15.0          5.0        3
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35
Upgrade Facilities of Secondary Schools to 

Establish 1000 National schools-Phase 01
2021/01 2024/12 GoSL          50,400               1,219 38.0             28.0             0.0 72.0      27

36 Develop Child Friendly Schools 2021/01 2024/12 GoSL            2,900                  498 45.0             34.0             0.0 66.0      27

37 Qualitative Development Reforms in Education 2021/01 2023/12 GoSL            4,570                  714 43.0             42.0             2.0            58.0      15

38
Establishment of ICT Hubs for Secondary 

Education
2019/01 2023/12 Korea            5,706                     -   4.0               2.6               0.1            97.4      15

39 Skills Sector Development Programme 2014/01 2021/12 2023/06 ADB          51,793             35,064 99.0             95.0             0.0 5.0        9

40

Support for Product Design Engineering (PDE) 

under the Mechatronics enabled Economic 

Development Initiative 

2017/01 2023/12 GoSL            6,500                    37 23.0             4.0               0.0 96.0      15

Ministry of Finance, Economic Stabilization and National Policies

41

Small and Medium Sized Enterprises Line of 

Credit Project -Additonal Financing III - PHASE 

II

2020/12 2024/12 ADB          32,417             26,235 83.0             80.0             3.0            20.0      27

42
Fiscal Management Efficiency Project /ITMIS 

(FMEP) 
2010/06 2014/04 2022/06 GoSL            5,745               5,543 99.5             98.6             0.1            1.4        15

43 Financial Sector Modernization Project 2017/10 2022/12 World Bank          13,125               1,532 63.2             49.5             5.3            50.5      3

44 Social Safety Nets Project 2016/12 2022/06 2023/06 World Bank          10,949               8,986 97.0             93.0             0.5            7.0        9

45 RAMIS - 2- 0   New version 2020/07 2021/12 2022/07 GoSL            2,725               1,246 98.0             94.0             0.0 6.0        -2

46
Contingent Emergency Response Components 

(CERC)
2020/05 2021/12 2022/12 World Bank          10,491               6,640 80.0             75.0             5.0            25.0      3
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47

Inclusive Connectivity and Development Project 

Contingent Emergency Response Component 

(ICDP CERC) for Minimizing the impacts of 

Economic Crisis and Restoring Social Stability

2022/05 2023/11 World Bank        108,062             69,535 60.0             60.0             60.0          40.0      14

Ministry of Fisheries

48 Develop Gandara Fishery Habour 2020/12 2023/12 GoSL            9,360               1,994 67.0             56.0             4.0            44.0      15

49 Construction of Balapitiya Fishery Harbour 2021/01 2024/12 GoSL            1,200                    22 12.5             4.0               0.0 96.0      27

 Ministry of Health

50
Development of District Hospital Kalutara  as a 

Specialized Maternal and Children's Hospital 
2015/03 2018/12 2023/04 Netherlands            5,400               2,633 93.0             87.0             2.5            13.0      7

51
Helmut Khol Maternity Hospital Karapitiya, 

Galle   
2015/10 2018/12 2022/12 KfW            6,734               4,852 99.0             98.5             0.5            1.5        3

52
Matara District Maternal and Newborn Health 

Care Strengthening Project
2017/07 2021/03 2022/12 Korea            1,475               1,135 98.8             98.5             1.5            1.5        3

53 Health System Enhancement Project 2018/10 2023/10 2025/11 ADB          35,346               7,558 48.0             42.5             9.0            57.5      38

54
Primary Health Systems Strenghening Project 

(PSSP)
2019/09 2023/09 World Bank          10,673               2,259 68.0             62.0             2.0            38.0      12

55
Sri Lanka COVID 19 Emergency Response and 

Health Systems Preparedness Project
2020/04 2023/12 World Bank          79,614             62,604 74.0             72.0             3.0            28.0      15

56
Development of Ambulatory Care Centre (OPD) 

of  National Hospital of Sri Lanka 
2017/07 2021/12 2022/04 China          14,600               1,652 100.0           99.6             0.1            0.4        -5

57 Upgrading Health facilities of selected hospitals 2019/09 2021/09 2023/12 China          15,292             12,835 87.0             86.0             1.0            14.0      15
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58 Development of Hospitals in Nothern Province 2019/12 2022/12 Netherlands          12,225               7,503 95.0             87.0             1.5            13.0      3

59 Health & Medical Service Improvement Project        2018/10 2023/10 JICA          16,594                  427 33.0             30.0             0.0 70.0      13

60 Global  Fund to Fight AIDS, Tuberculosis  2022/01 2024/12 Global Fund            1,900                  308 22.0             18.0             7.0            72.0      27

61
A Neonatal and Obstetrics Reference Centre for 

De Zoysa Maternity Hospital
2018/02 2023/10 UK            6,162               2,045 50.0             34.0             0.0 66.0      13

62 Health  Information and Quality Improvement 2021/07 2024/06 Global Fund            4,948                    30 11.0             2.0               0.0 98.0      21

63 Responsive COVID-19 Vacciness for Recovery 2021/07 2024/12 ADB          32,694             21,285 66.0             65.0             4.5            35.0      27

64

Improvement of ETU Facilities of  Hospitals 

under the Line Ministry (Development of 

Accident and Emergency Care Services)

2014/01 2018/12 2020/12 GoSL            9,525               3,579 100.0           40.0             0.0 60.0      -21

65
Development of Teaching Hospital Karapitiya  

(Surgical & Medical wards and Stroke Centre)
2016/08 2019/08 2022/12 GoSL            1,024                  441 85.0             55.0             0.0 45.0      3

66
Construction of 16-stroried building for the 

Ministry Building.
2016/11 2019/12 2022/06 GoSL            5,979               3,073 100.0           63.0             0.0 37.0      -3

67
Construction of National Stroke Centre at Base 

Hospital Mulleriyawa 
2014/06 2018/03 2023/06 GoSL            1,112                  373 60.0             16.0             0.0 84.0      9

68

Provision of High Quality Radiotherapy for 

Cancer Patients in Sri Lanka With High Energy 

Radiation 

2014/01 2020/12 2021/12 GoSL            6,872               4,078 100.0           92.8             0.0 7.2        -9

69
Construction of 03 Cancer Hospitals in 

Tellippalei, Kandy and Karapitiya             
2016/11 2019/12 2021/12 GoSL            3,000               1,402 100.0           43.0             0.0 37.0      -9

70

Establishment of Specialized Pediatric Care 

Complexes in Karapitiya, Ampara and Jaffna 

hospitals

2017/10 2020/10 2022/10 GoSL            4,676               1,610 90.0             35.0             0.0 65.0      1
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71
Establish Oral health Center in Karapitiya 

Teaching Hospital
2017/09 2021/09 GoSL            1,076                  367 100.0           40.0             -            60.0      -12

72
Construction of Heart Centre at Lady Ridgeway 

Hospital
2018/01 2020/12 2022/07 GoSL            2,440                  458 100.0           43.0             1.0            57.0      -2

73

Establishment of higly specialized centres in 

Colombo, Kandy & Anuradhapura to manage 

Obsteteric complications and medical disease 

complicating pregnancies

2018/01 2021/12 GoSL            1,845                    92 100.0           18.3             0.3            81.7      -9

74
Construction of Nursing Faculty and  Hostel 

(Accomodation Building)
2017/01 2021/02 2022/12 GoSL            7,172               2,219 90.0             13.0             0.0 87.0      3

75
Establishment of Kidney Dialysis Centers in 

Chronic Kidney Disease Prevalent areas 
2016/11 2018/12 2020/12 GoSL            6,500               2,329 100.0           87.0             0.0 13.0      -21

76 Upgrading Nurses Training Schools 2017/01 2019/12 2020/12 GoSL            2,933                  879 100.0           30.0             0.0 70.0      -21

77

Construction of well equipped 10 district based 

stroke centers and strengthening the A & E care 

services in hospitals

2019/01 2021/12 GoSL            4,494                    75 100.0           2.0               0.0 98.0      -9

78 Improvement of DH Moratuwa 2018/09 2020/12 GoSL            1,000                  278 100.0           28.0             -            72.0      -21

79
Construction of a Ten – storied building at the 

PGH Badulla
2019/04 2021/04 2022/12 GoSL            3,850                  847 80.0             27.0             0.0 73.0      3

80
Establish Bone Marrow Transplant Unit at TH-

Kandy
2017/11 2023/06 GoSL            1,701                  467 48.0             29.5             0.0 70.5      9

81
Development of Teaching Hospital Ratnapura -  

Cardiology Unit
2022/01 2023/12 GoSL            1,074                  135 20.0             2.0               -            98.0      15

82
Upgrading of Drug Stores at Hospitals  Medical 

Supply Division
2021/01 2023/12 GoSL            3,989                  369 30.0             13.0             0.0 87.0      15
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Ministry of  Industries  

83
Create Dedicated Zone for Textile Manufacturing 

and Related Industries Eravur   
2020/01 2023/12 GoSL            3,034               1,497 85.0             72.0             2.0            28.0      15

Ministry of Investment Promotions

84 Port City Development Project 2016/01 2019/12 2022/12 GoSL          10,508               7,021 79.2             72.2             0.0 27.9      3

Ministry of Irrigation

85
Downstream Development of Moragahakanda 

Kaluganga Development Project
2007/01 2018/12 2022/12 GoSL          47,750             45,799 99.9             99.2             0.3            0.8        3

86 Maduruoya Right Bank Development Project 2021/01 2030/12 GoSL          38,500                  617 3.6               2.1               0.3            97.9      87

87
Lower Malwathu Oya Multisector Development 

Project 
2019/01 2024/12 GoSL          22,900                  792 11.2             3.6               0.4            96.4      27

88
Establishment of Groundwater Monitoring 

Network- Pilot Project 
2018/03 2021/03 2022/09 Netherlands            5,613               5,174 100.0           95.1             1.0            4.9        0

89 Thalpitigala Reservoir 2018/01 2024/12 GoSL          31,494                  556 21.0             13.5             1.5            86.5      27

90
Mahaweli Water Security Investment Program 

(MWSIP)-Tranch I & II
2015/07 2020/06 2024/12 ADB          77,760             45,103 57.0             34.5             1.5            65.5      27

91

Gin Nilwala Diversion Project - Stage 1 

(Feasibility Study and Designing for Gin Nilwala 

Diversion Project)

2017/01 2017/07 2021/12 GoSL            5,054               4,088 100.0           73.1             0.1            26.9      -9

92 Uma Oya Multipurpose Development Project 2010/03 2015/11 2022/12 GoSL          80,448             75,778 98.2             97.2             0.1            2.8        3

93
Climate Resilient Integrated Water Management 

Project (CRIWMP) (Wew Gam Pubuduwa)
2017/08 2024/12 UNDP            9,114               4,887 61.0             54.0             1.0            46.0      27
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94 Kivul Oya Reservoir project 2021/05 2025/05 GoSL            8,000                    56 7.0               3.5               0.2            96.5      32

95
Integrated Watershed and Water Resources 

Management Project
2021/05 2025/10 World Bank          14,199                  613 33.0             12.2             0.8            87.8      37

96
Climate Resilience Multi-Phase Programmetic 

Approach Project
2021/10 2026/10 World Bank          18,600                    61 3.1               3.7               2.6            96.3      49

97
Accelerated Irrigation Development Project in 

Monaragala District (Wellassa Navodaya)
2017/01 2022/12 GoSL            2,500               1,126 75.1             58.5             0.6            41.5      3

98

Flood Mitigation Project in Kelani ganga,  

Kaluganga Basin, Nilwalaganga Basin & 

Ginganga

2018/01 2023/12 GoSL            2,100                  355 26.5             18.5             0.7            81.5      15

99 Lower Uva Project 2019/01 2021/12 2022/06 GoSL            1,250                  741 100.0           81.7             0.1            18.3      -3

100
Down stream Development of Yan Oya 

Reeservoir area.
2017/01 2020/12 2022/12 GoSL          26,379             14,743 92.6             84.0             0.2            16.0      3

101 Kumbukkan Oya Reservoir 2016/01 2022/12 GoSL          32,397                  389 5.2               1.9               0.1            98.2      3

102
Rugam Kithul Reservoir Project (Mundeniaru 

River basin Development Project)
2015/01 2025/12 GoSL          24,141                  340 3.1               2.2               0.1            97.8      39

103 Ella Wewa Reservoir 2021/01 2023/12 GoSL            1,532                  227 32.2             13.1             0.8            86.9      15

104 Rehabilitation of Kudawilachchiya Reservoir 2021/01 2024/12 GoSL            6,000                  154 19.8             4.9               -            95.1      27

105 Rehabilitation of Dematagalla Tank 2021/01 2024/12 GoSL            2,230                      2 6.3               0.3               0.0            99.7      27

106

Uma Oya Down Streem Development Project 

(Construction of Alikota ara storage Reservoir & 

Kudaoya storage Reservoir )

2013/09 2019/12 2022/12 GoSL          17,914             11,022 77.9             70.3             2.6            29.7      3
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107
Himbiliyakada Waththegedara Irrigation 

Infrastructure Development Project
2021/07 2025/12 GoSL            7,155                  355 23.8             3.7               0.3            96.3      39

108 Welioya Integrated Development Project 2012/01 2018/12 2023/12 GoSL            3,957               2,524 91.0             90.0             2.0            10.0      15

109 Rideemaliyadda Integrated Development Project 2012/01 2018/12 2022/12 GoSL            1,100                  856 97.0             96.0             2.0            4.0        3

110 Rambaken Oya Integrated Development project 2012/01 2018/12 2023/12 GoSL            1,086                  704 84.0             80.0             3.0            20.0      15

111
Rural Tank Development Project under 'Wari 

Saubhagya Programme'
2021/01 2023/12 GoSL          12,500               4,471 35.0             26.0             0.8            74.0      15

Ministry of  Justice and Prison Reforms and Prisoners' Rehabilitation

112 Construction of Pallekelle prison Complex 2007/01 2011/12 2022/11 GoSL            4,364               2,103 100.0           61.4             0.4            38.6      2

113 Rathnapura Court Complex 2018/08 2021/08 GoSL            2,500               1,258 100.0           65.0             5.0            35.0      -13

114
Social Cohesion and Reconciliation Project - 

Stage I (SCORE) 
2018/07 2022/02 USAID            1,780               1,921 100.0           100.0           -

115
Social Cohesion and Reconciliation Project - 

Stage II (SCORE) 
2022/01 2023/12 USAID            1,819                  984 60.0             54.0             10.0          46.0      15

116
Strengthening the Reconciliation Process in Sri 

Lanka (SRP)
2016/04 2022/02 EU            2,567               3,070 100.0           100.0           -

117 Magistrate Court Complex (Colombo) 2021/01 2023/01 GoSL            2,174                  808 30.0             21.0             0.0 79.0      4

118 Court Automation Project 2021/04 2024/04 GoSL            2,500                    44 90.0             25.0             -            75.0      19
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Ministry of Mass Media

119
 Digitalization of Terrestrial Television 

Broadcasting Project  in Sri Lanka 
2021/07 2028/12 JICA          32,000                    13 12.0             7.0               1.0            93.0      75

Ministry of Plantation Industries

120
Agriculture Sector Modernization Project 

(Component I-Value Chain Development)
2017/03 2021/12 2023/06 World Bank            8,795               7,022 95.0             90.0             4.0            10.0      9

121
Smallholder Tea and Rubber Revitalization 

Project (STaRR)
2016/04 2022/06 2023/06 IFAD            9,401               5,606 91.0             87.0             2.0            13.0      9

Ministry of Ports, Shipping and Aviation

122 Widening of Internal Port roads  2011/01 2020/12 2022/08 SLPA            1,300               1,195 100.0           98.8             0.0 1.2        -1

123 Navigational Requirements 2018/01 2020/12 2022/12 SLPA            1,230               1,043 99.7             99.5             0.7            0.5        3

124

Enhancing Deep Berth Capacity of Jaya 

Container Terminal (JCT)-V Project Civil Works 

Component

2020/11 2012/07 2022/10 SLPA            6,374               2,653 95.6             37.3             1.3            62.7      1

125
Port Access Elevated Highway Project 

(Workshop Building Complex for SLPA)
2021/09 2022/06 2022/11 ADB            1,199                  343 89.9             40.4             7.3            59.6      2

126
East Container Terminal (ECT) - Civil Works - 

Phase II
2022/01 2025/01 SLPA          58,500               5,146 12.0             6.7               0.6            93.3      28

127 Rehabilitation of Kankasanthurai Harbour 2020/10 2024/01 India          12,424                  198 2.4               1.9               0.1            98.1      16

128
Passenger Terminal Building & Associated 

Works - BIA  Project
2020/12 2023/12 JICA        105,570             27,691 50.7             5.4               0.2            94.6      15
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129
Detailed Design and Post  Design Consultancy 

Services - BIA Project
2014/03 2024/12 JICA            3,982               3,741 80.7             74.0             0.2            26.0      27

130
Establishing Industrial Zones in Bingiriya and 

Weligama 
2018/01 2020/12 2022/12 GoSL            3,239               1,466 95.0             76.4             0.0 23.6      3

Ministry of Power and  Energy

131

Development & Upgrading of Aviation 

Refuelling Terminal & the Existing Fuel Hydrant 

System and Installation of a Fuel Hydrant System 

at new Apron-E at BIA

2018/01 2020/07 2023/05 CPC Funds            7,971               5,447 74.9             74.1             1.1            25.9      8

132

Construction of JetA-1 Transfer pipeline from 

Muthurajawela to BIA and associated 

developments

2018/01 2020/12 2022/11 CPC Funds          10,353                    33 16.6             7.6               0.0 92.5      2

133
Construction 06 fuel tanks at Kolonnawa 

Installation
2019/10 2023/02 CPC Funds            2,287                  653 44.0             18.5             -            81.5      5

134

Green Power Development and Energy 

Efficiency Improvement Investment (Tranch 2) 

Package 1,2 ,3,8,9 and Electricity Supply 

Improvement Investment Project -P7

2017/05 2022/06 2024/03 ADB          28,454             19,165 85.3             71.8             0.3            28.2      15

135
33 kV distribution Tower Lines and Gantries 

(GPDEEIIP T2 - P4&P5)
2017/01 2020/12 2022/09 ADB            5,330               3,720 100.0           76.0             1.0            24.0      0

136
Habarana - Veyangoda 220 kV Transmission 

Line Project
2017/05 2020/02 2023/06 JICA          15,774             15,136 98.8             98.3             0.0            1.7        9

137
National Transmission & Distribution Network 

Development Project
2017/05 2022/09 JICA          37,284             40,348 100.0           58.9             8.4            41.1      0
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138
Electricity Supply Reliability Improvement 

Project (Package 4 & 5)
2016/12 2021/07 2022/10 ADB            8,865               4,330 100.0           54.6             10.3          45.4      0

139 Construction of Moragolla Hydro Power Plant 2014/07 2019/12 2023/11 ADB          18,809               7,558 57.2             38.7             4.3            61.3      14

Ministry of Public Administration, Home Affairs, Provincial Councils and Local Government 

140
Construction of an Auditorium for the Galle 

District Secretariat          
2018/01 2021/02 GoSL            3,155                  652 100.0           18.8             -            81.3      -19

141
Construction of Administrative Complex at 

Gampaha
2017/02 2021/11 2022/12 GoSL            3,054               3,159 100.0           96.0             2.0            4.0        3

142
Constructions of a new four storied building for 

District Secretariat Polonnaruwa 
2016/08 2019/11 2022/02 GoSL            1,799               1,730 100.0           98.0             0.0 2.0        -7

143

e Grama Niladari (e-GN) Project Enhance the 

ICT usage among Grass Root Level Government 

Officers 

2016/02 2017/12 2023/12 GoSL            1,751                  330 91.6             78.0             0.3            22.0      15

144
Greater Colombo Water & Waste Water 

Management Project
2010/06 2015/06 2022/12 ADB          14,331             14,870 98.0             95.3             0.8            4.7        3

145

Greater Colombo Water & Waste Water 

Management Improvement investment 

programme - Tranche 2

2014/09 2019/06 2022/10 ADB            1,227                  616 75.0             52.0             13.0          48.0      1

146

Greater Colombo Water & Waste Water 

Management Improvement investment 

programme - Tranche 3

2016/11 2020/12 2022/10 ADB          26,953               5,787 41.0             19.0             -            81.0      1

147
Local Government Enhancement Sector Project - 

Pura Neguma (Additional Financing)
2017/04 2020/06 2023/03 ADB          12,300               9,924 91.0             87.0             2.0            13.0      6
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148 Construction of 868 Rural Bridges  - Phase 2 2014/12 2020/09 2022/03 UK          35,000             35,019 100.0           100.0           -            -        

149 Construction of 720 bridges  - Phase 3 2014/12 2020/09 2022/03 Netherlands          28,150             28,188 100.0           100.0           -            -        

150 Primary Healthcare System Strengthening Project 2018/09 2023/09 World Bank          21,188               8,247 60.0             55.0             7.0            45.0      12

151 General Education Modernization Programme 2018/04 2024/06 World Bank            9,303               3,788 70.0             62.0             4.0            38.0      21

152
Rural Infrastructure Development Project in 

Emerging Region
2017/07 2023/12 JICA          20,622               5,707 67.6             47.2             1.2            52.8      15

153
Transport Connectivity and Asset Management 

(Provincial Road Development Project)
2019/05 2023/03 World Bank          15,200               8,246 82.6             64.0             3.0            36.0      6

154 Local Development Support Project (LDSP) 2019/06 2022/12 World Bank          14,916               2,154 92.0             49.0             8.0            51.0      3

155
Strengthening of Fire Fighting through provision 

of Fire Fighting Equipments.
2019/10 2021/06 2022/03 Austria            3,031               2,626 100.0           100.0           -            -        

156 Solid Waste Management Project 2018/01 2020/12 GoSL            4,506               1,765 100.0           100.0           -            -        

157 Construction of 200 bridges  - Phase 5 2021/07 2024/07 Netherlands          14,112               2,761 22.0             9.0               1.5            91.0      22

 Ministry of Public Security

158 Development of Police Academy - Katana 2015/01 2020/12 2023/12 GoSL            1,110                  453 86.4             77.0             0.0 23.0      15
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 Ministry of Sports and Youth Affairs

159
Diyagama Mahinda Rajapakse National Sports 

Academy
2017/10 2021/02 GoSL          10,955                  690 20.8             20.5             0.1            79.5      -19

160
Development of Sports Infrastructure Facilities- 

Construction of Provincial Sports Complexes
2011/01 2023/12 GoSL            9,080               6,478 94.3             92.4             0.0 7.6        15

Ministry of Technology

161 e - NIC Project 2012/01 2015/10 2022/12 GoSL          14,870               2,786 91.0             81.7             0.7            18.3      3

162 Lanka Government Network 2.0 (Phase 2) 2021/01 2022/12 GoSL            3,140               1,247 91.0             90.0             18.0          10.0      3

163 Lanka Government Cloud 2.0, Phase-2 2017/03 2018/12 2023/12 GoSL            2,450                  433 80.0             71.5             3.5            28.5      15

164 Digital Economy through Technology Diffusion 2021/12 2024/12 GoSL            1,002                      0 15.0             10.0             3.0            90.0      27

165
Capacity Building for Digitally Inclusive Sri 

Lanka
2021/12 2024/12 GoSL            1,055                      2 17.0             14.0             6.0            86.0      27

166
Establishment of Bio Technology Innovation 

park 
2017/01 2022/12 GoSL            5,700                  497 34.0             23.0             0.0 77.0      3

Ministry of Transport and Highways

167 Central Expressway Project Section - 1 2020/09 2024/09 China        176,785             58,342 62.0             41.9             2.5            58.1      24

168 Central Expressway Project Section - 3 2016/01 2024/06 GoSL        129,898             14,695 21.6             11.1             0.2            88.9      21
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169
Central Expressway Project Section - 4 (Land 

Acquition Only)
2016/02 2023/12 GoSL          10,774                  972 93.8             73.2             0.2            26.8      15

170 Elivated Highway from NKB to Athurugiriya  2017/01 2024/01 GoSL        201,907               1,150 26.5             16.3             0.5            83.7      16

171 Ruwanpura Expressway Project (Phase I ) 2017/01 2023/11 Local Bank          60,695               4,374 44.0             6.5               0.0 93.5      14

172 Port Access Elivated Highway 2019/01 2025/06 ADB          55,818             20,123 61.1             38.3             6.1            61.7      33

173
Baseline Road - Phase III Kirulapona junction to 

Colombo - Horana Road (Land Acquisition)
2007/01 2021/12 2023/12 GoSL            5,725               2,559 79.6             67.5             0.0 32.6      15

174 Road Network Development Project (SFD) 2013/06 2019/10 2021/12 Saudi Fund            9,055               8,495 100.0           99.9 0.0 0.0        -9

175
Rehabilitation of Peradeniya - Badulla Road from 

Badulla to Bibilla - (OFID)
2017/12 2019/06 2021/12 OPEC            9,360               9,162 100.0           86.8             -            

176
Colombo District Road Development Project 

(OFID 2)
2013/12 2019/12 2021/10 OPEC          23,110             15,507 100.0           99.1             0.1            0.9        -11

177
Western Province National Highways  Project 

(OFID - 03)
2017/10 2019/09 2021/11 OPEC            6,047               4,208 100.0           93.2             0.0 6.8        -10

178 Road Network Development Project (OFID-01) 2013/06 2018/06 2021/03 OPEC            6,625               5,242 100.0           100.0           -            

179 Southern Road Connectivity Project 2014/08 2019/12 2022/06 ADB          27,651             22,035 100.0           97.2             -            

180 Integrated Road Investment Program (i Road)- I 2014/09 2024/03 ADB        120,000             87,978 96.2             86.0             0.5            14.0      18

181
Second Integrated Road Investment Program (i 

Road)- II
2018/09 2027/03 ADB        135,000             96,766 93.5             74.6             1.6            25.4      54

182
Widening and Improvements of Roads and 

Bridges in Central and Uva Provinces 
2018/11 2020/11 2023/03 China          20,500             16,372 98.0             98.0             1.0            2.0        5
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183 Transport Connectivity & Assest Management 2018/03 2023/03 World Bank            1,545                  558 93.9             72.2             4.1            27.8      6

184
Marine Drive Extension up to Panadura (Kolpety 

to Dehiwala section)
2014/09 2020/12 2021/12 GoSL            4,246               2,915 94.5             90.9             0.0            9.1        -9

185
Development of 100,000 km of Alternative 

Roads to Access Main Roads and Expressway
2020/04 2024/04 GoSL     1,500,000             58,556 48.0             21.5             -            78.5      

186
Rehabilitation of the A017 Corridor project 

(Rakwana - Suriyakanda)
2021/04 2023/04 OPEC            7,600                      8 1.7               0.4               0.0            99.6      7

187 Reconstruction of 25 Bridges Project 2015/09 2022/02 2023/05 Kuwait Fund            5,960               4,244 95.6             87.3             0.2            12.7      8

188 Construction of Kohuwala & Gatambe Flyovers 2021/08 2024/01 Hungary          10,400               3,403 67.2             47.4             5.1            52.6      16

189

Slave Island-Uttarananda Mawatha,Justice Akbar 

Mawatha 02 Flyovers & Baladaksha Mawatha-

Chiththampalam A Gardner Mawatha Flyover

2021/06 2022/06 GoSL            9,800               2,403 100.0           66.6             3.4            33.4      -3

190 Inclusive Connectivity and Development Project 2021/11 2026/10 World Bank          35,247               1,190 13.9             9.6               7.1            90.4      49

191
Kandy Multimodal Transport Terminal 

Development Project
2021/04 2025/05 World Bank          12,579                    10 19.2             5.3               1.8            94.8      32

192
Colombo Suburban Railway Development 

Project-Transport Project Preparatory Facility
2017/01 2023/12 ADB          11,255               4,813 67.6             59.1             1.0            40.9      15

193
Colombo Suburban Railway Development 

Project-Railway Efficiency Improvement Project
2019/06 2024/12 ADB          33,000               3,983 46.1             37.6             2.3            62.4      27

194
Railway Development Project (Improvement of 

Maho to Omanthe Railway Line)
2019/11 2023/11 India          16,794               8,573 61.7             59.1             0.5            40.9      14
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195
Repairs of 300 passenger Coaches ( Phase-I & 

Phase-II)
2017/05 2023/12 GoSL            3,732               3,082 90.0             83.5             0.0            16.5      15

196
Greater Colombo Urban Transport Development 

Project (3K Project)
2009/09 2015/05 2023/12 JICA            4,980               4,650 98.5             91.7             0.4            8.3        15

197 Bus (Service) Modernization & Sahasara Project 2018/07 2023/07 GoSL          26,860                  238 71.6             9.1               0.5            91.0      10

198

Kurunegala Habarana New Railway 

Development Project via Dambulla (Consider 

only land Acquisitions)

2016/09 2023/12 GoSL            7,500                  768 82.2             68.9             1.0            31.1      15

199
Procurement  of 500 Buses for Sri Lanka 

Transport Board
2019/01 2020/12 2023/06 India            5,828                    17 46.0             40.6             4.6            59.4      9

Ministry of Urban Development and Housing

200 Metro Colombo Urban Development Project 2012/07 2017/12 2021/12 World Bank          40,129             41,030 100.0           99.6             -            0.5        

201 Development of Strategic Cities (Kandy & Galle) 2014/07 2019/12 2021/12 World Bank          19,380             15,741 100.0           100.0           -            -        

202
Development of Strategic Cities (Anuradhapura) - 

AIUDP
2016/12 2021/12 2023/09 AFD          10,125               1,205 18.7             11.7             0.8            88.3      12

203 Urban Regeneration Programme 2012/04 2019/12 2023/07 GoSL          58,169             55,118 98.8             98.5             0.5            1.5        11

204 Development of Strategic Cities - Jaffna 2016/10 2021/12 World Bank            6,460               3,887 100.0           96.0             -

205
Anuradhapura Township Development Project - 

Lolugaswewa
2016/01 2019/12 2020/12 GoSL            1,450                    13 100.0           15.0             0.0            85.0      -21

206 Support to Colombo Urban Regeneration Project 2019/07 2025/06 AIIB          52,572               9,464 39.1             26.6             2.2            73.4      33

207

Construction of 2,000 Housing units under the 

Chinese Aid Programme for the Low income 

people

2022/01 2025/06 China          18,213                     -   12.0             5.0               1.0            95.0      
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208 Development of Urban Houses 2022/02 2025/05 GoSL            6,804                     -   18.0             3.0               -            97.0      

209 Metro Colombo Solid Waste Management Project 2017/01 2020/12 2022/12 GoSL          24,093             19,382 97.0             90.0             0.0            10.0      3

210
Beira Lake Rehabilitation and Redevolopment 

Project
2018/01 2021/12 GoSL            2,920               1,880 100.0           80.5             0.2            19.5      -9

211 Reconstruction of Jaffna Town Hall 2019/07 2023/12 GoSL            2,350               1,115 90.0             76.0             0.0            24.0      15

212
Improvement of Road Infrastructure in the 

Homagama Region (Tech City Development)
2018/08 2020/06 2021/11 GoSL            1,275                  957 100.0           53.0             -            47.0      -10

213
100 Cities Development Programme (Siyak 

Nagara Programme)
2021/01 2024/12 GoSL            2,000               2,489 100.0           95.0             0.0            5.0        27

214
Weras Ganga Storm Water Drainage & 

Environment Improvement Project    
2013/10 2019/12 2020/12 GoSL          11,050               9,985 100.0           100.0           -            

215
Oliyamulla Storm Water Drainage and 

Environment Improvement Project
2017/01 2021/12 GoSL            3,000               1,848 100.0           67.5             1.2            32.5      -9

216
Kolonnawa Storm Water Drainage and 

Environment Improvement Project
2018/07 2022/12 GoSL            8,300                  483 12.9             7.4               0.7            92.6      3

217
Housing Programme for Conflict Affected 

Families in Northern and Eastern Provinces
2021/01 2025/12 GoSL          29,702               4,420 25.0             10.0             0.0            90.0      39

218 Indian Grant Assisted Housing Programme 2016 /01 2020/12 2022/01 India            4,977               4,834 100.0           96.0             2.1            4.0        -8
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Ministry of Water Supply

219

Greater Colombo Water and Wastewater 

Management Improvement Investment 

Programme

2013/06 2017/06 2022/10 ADB          28,477             30,467 96.0             90.0             1.8            10.0      3

220
Ambatale Water Supply Systems Improvement & 

Energy Saving  Project 
2016/06 2019/06 2023/06 AFD          13,000               7,764 94.9             71.2             2.4            28.8      9

221
Anuradhapura North Water Supply Project Phase 

1
2013/03 2018/02 2022/08 JICA          11,515               8,438 100.0           97.9             0.5            2.1        -1

222
Jaffna Kilinochchi Water Supply & Sanitation 

Project
2011/02 2017/08 2023/12 ADB          35,881             16,523 79.2             68.9             2.3            31.1      15

223
Gampaha, Attanagalla & Minuwangoda 

Intergrated Water supply Scheme
2017/02 2020/02 2022/12 China          33,060             38,862 97.8             84.6             1.0            15.4      3

224 Anamaduwa Integrated Water Supply Project 2017/02 2020/05 2022/09 Spain            8,625               5,961 100.0           75.0             0.0            25.0      0

225 Greater Matale Water Supply Project 2017/04 2020/04 2022/02 France          31,453             33,681 100.0           99.5             -            0.5        

226 Polgahawela, Pothuhera & Alawwa IWSP 2017/07 2020/06 2022/10 India          20,208             18,115 98.5             93.7             0.2            6.3        1

227
Aluthgama Mathugama Agalawatta Integrated 

Water Supply Project
2017/05 2020/05 2023/03 India          32,278             31,266 94.5             93.8             1.1            6.3        6

228 Thambuttegama Water Supply Project 2018/07 2021/06 2022/12 China          16,166             19,234 97.0             86.1             0.8            13.9      3

229 Matara Stage iv Water Supply Project 2017/10 2020/10 2022/09 Local Bank          18,208             10,997 100.0           92.6             1.2            7.4        0

230 Kandy City Wastewater Management Project 2010/07 2018/12 2022/09 JICA          22,588             20,054 100.0           92.6             0.1            7.4        0

231
Sanitation and Hygiene Initiative for Towns 

(SHIFT) Project 
2016/06 2022/06 AFD          17,645               1,493 34.8             10.3             0.0            89.7      -3
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232
Phase 2-Stage 1 of  Ratmalana/Moratuwa 

Wastewater Disposal Project                   
2016/07 2025/12 AFD          16,073               1,643 15.0             7.9               0.1            92.1      39

233
Water Supply and Sanitation Improvement 

Project 
2015/12 2020/12 2023/12 World Bank          35,450             25,727 83.5             80.0             2.9            20.0      15

234 Kandy North Pathadumbara Integrated WSP 2019/08 2022/08 2022/12 China          51,324             29,845 95.0             83.0             3.9            17.0      3

235
China Sri Lanka Research Grant Project 

(CSLGRP)
2016/11 2020/12 2022/12 China            2,830                  960 99.7             98.4             0.4            1.6        3

236
Replacing of Transmission & Distribution Mains 

from Orugodawatta to Kaduwela
2018/09 2020/09 2022/09 Austria          10,793               9,018 100.0           89.4             1.1            10.6      0

237 Hemmathagama WSP 2018/12 2022/03 2022/11 Netherlands          17,422             16,802 95.6             80.2             2.8            19.8      2

238
Anuradhapura North Water Supply Project

Phase II
2018/05 2024/06 JICA          31,598                  391 17.4             13.1             0.0            86.9      21

239 Kalu Ganga water supply Expantion  Project 1 2018/05 2024/12 JICA          55,338                  851 9.9               5.9               0.4            94.1      27

240 Ruwanwella Water Supply Project 2019/12 2022/03 2022/12 Korea            6,291               1,209 92.4             42.8             0.7            57.2      3

241
Local bank Funded  Projects - 22 Water Supply 

project 
2014/07 2018/12 2021/12 Local Bank            3,449               2,651 100.0           98.8             

242 Laggala New Town Water Supply Project 2016/07 2018/07 2022/10 Local Bank            4,496               2,963 97.0             74.8             0.6            25.3      1

243 Towns East Water Supply Project (Package-2) 2016/08 2018/08 2022/08 Local Bank            4,823               2,895 100.0           94.1             -            5.9        

244 Wilgamuwa Wsp 2016/08 2018/07 2022/10 Local Bank            3,580               1,719 96.0             71.9             1.8            28.1      1

245
Greater Rathnapura Water Supply Project-

Distribution
2018/12 2020/06 2022/06 Local Bank            1,530                  600 100.0           71.5             -            28.5      -3
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246 Augmentation of Thissawewa WTP 2021/03 2023/07 2023/12 GoSL            2,720                  196 20.0             20.9             -            79.1      15

247 Medirigiriya WTP Phase 2 2021/01 2023/01 2024/02 GoSL            3,286                    88 36.0             28.5             -            71.5      17

248
Capacity Improvement and Distribution 

Expansion Project of Lunugamwehera WSS 
2021/01 2022/12 2024/06 GoSL            1,303                    91 25.1             19.4             -            80.6      21

249
Laying of Pipes Along Infilling Areas of Towns 

East of Colombo District WSP Phase 1 & 2 
2020/10 2022/12 GoSL            1,393                  335 99.0             92.5             -            7.5        3

250
Water Supply to Kurunegala, Kundasale, Kandy 

east area   
2021/01 2024/12 GoSL          21,765                      9 2.0               1.3               -            98.7      27

251 Lunugamwera IWSP 2021/03 2024/08 GoSL          19,942                  101 8.8               0.0               -            100.0    23

252 Hasalaka WSP 2021/01 2023/03 2023/12 GoSL            6,974                      7 21.9             2.0               -            98.0      15

253 Kothmale riverside water supply project 2021/01 2023/03 2024/06 GoSL            2,636                      3 4.4               3.5               -            96.5      21

254 Mirigama Water Supply Project 2021/04 2024/04 2024/12 GoSL          25,232                    77 7.2               4.3               -            95.7      27

255
Nanu-Oya Water Supply Project

2022/03 2024/12 GoSL            2,789                      0 1.0               0.5               -            99.5      27

Ministry of Wildlife and Forest Conservation

256
Eco-system Conservation and Management 

Project(ESCAMP)
2017/01 2021/06 2023/05 World Bank            6,475               5,321 92.0             90.0             2.0            10.0      8

257 Development of Dehiwala Zoological Garden 2010/10 2017/12 2020/12 GoSL            2,200               1,211 100.0           75.5             0.0            24.5      -21

258 Development of Pinnawala Zoo 2008/06 2019/12 2020/12 GoSL            2,200               1,318 100.0           63.5             0.1            36.6      -21
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Ministry of Women, Child Affairs and Social Empowerment 

259
Construction of a Building Complex Seeduwa 

(National Institute of Social Development)
2017/01 2020/04 2022/04 GoSL            1,000                  799 100.0           97.1             0.2            2.9        1

260 Early Childhood Development Project 2016/01 2021/06 2023/05 World Bank            7,500               6,153 96.0             91.0             3.0            9.0        8

xxiii


	573dc3c3615f8310a92ede0c98290181a87413386e6578d2f7583a6168e8ea6e.pdf
	6dc0bf2c37f33032f4ae98ce0639d30ef5c37db53ab36b70fd3f5737f67cc15e.pdf
	d8830fed167803cec391f4098a5d50b79fb2305601c7653f92deb9bb317d2bb7.pdf
	cf244978229aa9c7bdc79e36838c9e6608b369216f0967654d0ab0bfe22c827c.pdf
	c892d5d545d54a15a00d4a3871cea32d28fa4bdfcb819b93f2815f084020b689.pdf
	733a99288287af69e00c19ca9d1db9e4e8f26c84d886d11971e0761ebd34893a.pdf

	86a188212853c93898332959fdb34216c3af15192910cc0b2f4bb72dc64bf873.pdf
	c51db9905e67d7b771adf82fdca3f409d9709a733c7206416c687f0bb12ee6f0.pdf
	a6f8db84d9a3974640561b880ba382b5e47d9a6e56ea53e632e2c86c692d09ef.pdf
	ae6f041b409483b9ac1838134de1f1e59dd33c954ab6ec7ed25407df7717c1c0.pdf
	10a17b7aeb87957fb6e6a067828721b674fb0b48c99c77cc8af67ea801aaedde.pdf


