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සංවර්ධන ආයයෝජනයන්හි ප්රතිඵල,  අයේක්ෂිත කා,ය තුළ ජනනය කිරීයේ අරමුණින්  

වයාපෘතිතිඵ කළමනාකරණ හා අධීක්ෂණ යෙපෘතාර්තයේන්තුව විසින් මහා පෘතරිමාණ සංවර්ධන 

වයාපෘතිතිඵව, ප්රගතතිඵය සමාය,ෝනනය කිරීම තුිනන් ළළි   ිරරීක්ෂණ හා යයෝගතය ිරර්යශ,  

සුදුසු ප්රතිඵපෘතත්තිඵමය හා උපෘතායමාර්ගික තීරණ ගතැනීම සඳහා කාර්තුමය ව,යයන් අමාතය 

මණ්ඩ,ය යවත ඉදිරිපෘතත් යකයර්. ඒ අනුව  ළක් ළක් යර්ඛීය අමාතයාං, විසින් වාර්තා කරන 

,ෙ සංවර්ධන වයාපෘතිතීන්හි කාර්යයසාධන යතොරතුරු හා ෙත්ත මත පෘතෙනේව සකස් කළ 

2023 වර්ෂයේ යෙවන කාර්තුව ෙක්වා වූ ළම වයාපෘතිතීන්හි සමුච්චිත ප්රගතතිඵය යමම වාර්තාව 

මගින් ඉදිරිපෘතත් කර ඇත. 
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හැඳින්වීම 

 

යශශීය හා යගතෝලීය කේපෘතන යහේතුයවන් ආර්ථිකයයහි ඇතිඵ වූ අර්බුෙකාරී ගතැටළු මගින් රට තුළ ඇතිඵ 

කරන ,ෙ අවොනේ හා අස්ථාවරතාවයන් වැඩිව,යයන් සංවර්ධන ව යාපෘතිතීන් හි ේ රගතමණය 

යකයරහි සිණාත්මකව බ,පෘතා ඇත. විය,ේෂයයන් ම රජය විසින් වියශශීය ණය යසේවාකරණය 

අත්හිටුවීම තුළ ඇතැේ වියශශීය සංවර්ධන පෘතාර්,වකරුවන් හා යශශීය බැංකු විසින් වයාපෘතිතිඵ සඳහා 

ණය වාරික ිරෙහස් කිරීම අත්හිටුවීම, උග්ර වියශ, විිරමය ශ රවශී,තා හිඟය, ආනයන සීමාකේ, 

යශශීය මූල යනයයහි අස්ථායිතාවය යහේතුයවන් යකොන්ත් රාත්කරුවන්යේ  හීන වූ  වි,්වසනීයත්වය,  

අසීමාන්තිඵකව ඉහළ ගිය අමුද්රව ය මි,, ඉන්ධන  හිඟය මත 2023 වර්ෂය ආරේභ වන විට ළයතක් 

ක්රියාත්මක වූ මහා පෘතරිමාණ සංවර්ධන වයාපෘතිතිඵ 260 න් යබොයහෝමයක ඉදිරි ක්රියාකාරීත්වය 

අවිිර,්චිත විය.  

 

සංවර්ධන වයාපෘතිතිඵව,  ඇතිඵ වූ ළම ගතැටළු හා අයෝයයෝගත සඳහා කාය,ෝචිත උපෘතායමාර්ගතයක් ය,ස 

ප්රායයෝගික හා ප්රතිඵපෘතත්තිඵමය තීරණ ගතැනීමට අමාතය මණ්ඩ,ය විසින් “මහා පෘතරිමාණ සංවර්ධන 

වයාපෘතිතිඵ නැවත රයමෝපෘතායකරණය සහ යවගතවත් කිරීයේ (RAMP) කමිටුව” පෘතත් කරන ,දී. ළමඟින් 

,බා දුන් තීරණ අනුව වයාපෘතිතිඵ  ක ඉදිරි ක්රියාකාරීත්වය සේපූර්ණයයන් නැවත්වීමත්  2024 වසර 

අගත භාගතය වන විට ආර්ථිකය රමයයන් යථා තත්ත්වයට පෘතත් වී තිඵරසාරව පෘතවතිඵනු ඇතැයි අයේක්ෂා 

කර නැවත ආරේභ කිරීමට හැකිවන පෘතරිදි වයාපෘතිතිඵ  18 ක් තාවකාලිකව අත්හිටුවීමටත්  වයාපෘතිතිඵ 14 

ක් සේපූර්ණයයන්ම නැවැත්වීමටත් ඒ ඒ ක්රියාත්මක කිරීයේ ආයතන විසින් ම තීරණය කිරීම යමන්ම 

වයාපෘතිතිඵ 31 ක සියළුම ක්රියාකාරකේ කඩිනේව 2022 වර්ෂයේ දී ම ිරම කිරීමටත් තීරණය කරන ,දී. 

යේ හැර  නව වයාපෘතිතිඵ 04 ක් ෙ ඇතුළුව 2023 වර්ෂයේ ක්රියාත්මක කිරීමට වයාපෘතිතිඵ  202 ක් සඳහා  

ප්රමුතත්වය ,බා දී ඇත. යමම වයාපෘතිතිඵ සංතයාව තුළ 2023 වර්ෂයේ යෙවන කාර්තුයව සිට ණය 

ප්ර,ස්ථකරණය මත නැවත ආරේභ කළ හැකි යවතැයි අයේක්ෂා කළ ෙැනට මන්ෙගතාමීව ක්රියාත්මක 

යකයරන වයාපෘතිතිඵ 34 ක් ඇතු,ත් යව. 

 

යේ වන විටත්  සමනය යනොවූ අර්බුෙකාරි ආර්ථික පෘතසුබිමක් තුළ යමම සියලුම සංවර්ධන වයාපෘතිතිඵ 

සැ,සුේ කළ ආකාරයයන්ම ක්රියාත්මක කිරීම යමන්ම යේ ෙක්වා සිදු කර ඇතිඵ ආයයෝජනයේ 

ප්රතිඵ,ාභ කාලීනව ,බා දීම ෙ අතිඵ,යින් ම අයෝයයෝගතාත්මක යව. 

 

2023  දෙවන කාර්තුව ීවසානය ෙෂණවා වූ මූපය උපදයෝජනය 

2023 වර්ෂයේ ළම මහා පෘතරිමාණ සංවර්ධන වයාපෘතිතිඵ 202 සඳහා යවන් කරන ,ෙ ප්රතිඵපෘතාෙනය ෙළ 

ව,යයන් රු. බිලියන 638 කි. වර්ෂයේ යෙවන කාර්තුව අවසාන වන විට ළයින් රු. බිලියන 329 ක්  

උපෘතයයෝජනය කිරීමට සැ,සුේ ක, ෙ  තතය වියෙම ය,ස වාර්තා වන්යන් රු. බිලියන 120 ක් යහවත්  

අර්ධ වාර්ෂික මූ,ය ඉ,ක්කයයන් 36% කි.  

 

සමස්ත මධය වාර්ෂික වියෙමින්  6% ක් ම වැය කර ඇත්යත් වියශශීය හා යශශීය ණය යටයත් 

මූ,යනය වන ණය වාරික ිරෙහස් කිරීම අත්හිටුවා යනොමැතිඵ වයාපෘතිතිඵ 68 මගින් යව. භාණ්ඩාගතාර 

අරමුෙල මගින් පෘතමණක් ක්රියාත්මක වන වයාපෘතිතිඵ 8ක ක් පෘතවතිඵන අතර  ඒවායයහි මධය වාර්ෂික මූ,ය 

උපෘතයයෝජනය ය,ස රු.බිලියන 2  ක් (24%) වාර්තා වුවෙ  ළක් කැපී යපෘතයනන කරුණක් වනුයේ 
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ළයින් වයාපෘතිතිඵ 12 කම ළනේ 14% කම ශූනය මූ,ය උපෘතයයෝජනයක් පෘතවතිඵන බවයි. යමම පෘතසුගතාමී 

මූ,ය ප්රගතතිඵය වයාපෘතිතිඵව, යභිතිඵක කාර්යසාධනයට ෙ ුව ව බ,පෘතා ඇතිඵ බව අනාවරණය යව. 

 

වගුව 01:  මූපයනය ීුවව මහා පරිමාණ වයාපිවල වර්කරක ණය හා රගතවලය 

 

මූපයන 

මූපාශ්රය 
 
 

 

වයාපිවල 

ගතණන 

2023 
රවලපාෙන 

(රු.බි.) 

2023.06.30 දිනට 

සතය ියයෙම 

(රු.බි.) 

මූපය 

රගතවලය (%) 
ීතැවල බිල්ප්ත 

(රු.බි.) 

යශශීය අරමුෙල 85 114.8 27.2 23.7 9.9 

යශශීය ණය 5 7.7 0.4 5.1 2.6 

වියශශීය ණය 97 500.5 90.6 18.1 50.3  

වියශශීය ප්රොන  15 14.7 1.4 9.5 0.4 

එකතුව 202 637.7 119.6 18.7 63.5 

 

දගතියය යුතු බිල්ප්ත 
 

2023 වර්ෂයේ ජූිර මස අවසානය වන විට රජය විසින් සංවර්ධන වයාපෘතිතිඵව,ට අොළව යගතවිය යුතු 

බැරකේ යවනුයවන් රු. බිලියන 119.6ක් යගතවා ඇතත්   ඒ වන විටත් සංවර්ධන වයාපෘතිතිඵ 123ක ිරම 

කළ වැඩ යවනුයවන් වන වගතකීේ ය,ස නැවතත් ෙළ ව,යයන්  රු.බි. 63 ක හිඟ බිලපෘතත් පෘතැවතිඵණි. 

ඒ අතුරින් රු. බිලියන ක0 කම බිලපෘතත් පෘතවතිඵන්යන් වියශ, මූ,යයනය යටයත් ක්රියාත්මක වන 

වයාපෘතිතිඵ යවනුයවිර. යමම  හිඟ බිලපෘතත් අතර  වයාපෘතිතිඵයේ මූ,යයන ප්රභවය විසින් ෙැනට අත් හිටුවා 

ඇතිඵ ණය වාරික නැවත ිරෙහස් කළ පෘතසු යගතවීමට අයේක්ෂා යකයරන වයාපෘතිතිඵ 23 ක වර්ෂයක් පුරා 

යනොයගතවා පෘතවතිඵන රු.බි. 29 ක බිලපෘතත් ඇතු,ත් යව. යේ අතුරින් රු.බිලියන 21 ක් වන වැඩිම හිඟ 

බිලපෘතත් ප්රමාණයක් වාර්තා වනුයේ ෙැනට ණය වාරික ිරෙහස් කිරීම අත්හිටුවා ඇතිඵ චීන සමූහාණ්ඩුව 

විසින් මු,යනය කර ඇතිඵ  වයාපෘතිතිඵ 04  ක් සේබන්ධයයිර. යමම යගතවිය යුතු බිලපෘතත් වටිනාකම තුළ 

වයාපෘතිතිඵ 23 ක් සඳහා වියශශීය මුෙලවලින් යගතවීේ කිරීමට රු. බිලියන 24 ක හිඟ බිලපෘතත් පෘතවතිඵන 

බවෙ ිරරීක්ෂණය විය.  

 

ද ෞවලක රගතවලය 

2020 වර්ෂයේ ප්රථම කාර්තුයව සිට පෘතැන නැුණු  යසිතය  ආර්ථික  සමාීයය හා යශ,පෘතා,න ආතතීන් 

යහේතුයවන් මහා පෘතරිමාණ වයාපෘතිතිඵ ක්රියාත්මක වීමට හිතකර වාතාවරණයක් ිරර්මාණය යනොවිණි. 

ළබැවින් ිරරන්තරයයන්ම වයාපෘතිතිඵව, කාර්යසාධනය සැ,සුේ කළ පෘතරිදි අත්කර ගතැනීමට 

යනොහැකිවූවා  පෘතමණක් යනොව දිගින් දිගතටම ප්රතිඵ,ාභ ප්රමාෙ කිරීම යහේතුයවන් ඒ සඳහා ෙරණ ,ෙ 

ආයයෝජනයන් යකයතක් දුරට ල,ොයී යව ෙැයි යන්න අවිිර,්චිතය.  

 

ෙැනට ක්රියාත්මක යවතැයි යර්ඛීය අමාතයාං, විසින් වාර්තා කරන ,ෙ වයාපෘතිතිඵ 202 අතුරින් 

සමාය,ෝචිත කාර්තුව තුළ සමසථ් කාර්ය සාධනයයන් 1% කවත් ප්රගතතිඵයක් අත් කර යනොගතත් 

වයාපෘතිතිඵ  91 (4ක%) ක් පෘතවතිඵන අතර  ළයින්ෙ  වයාපෘතිතිඵ 52 කම වාර්තා වී ඇත්යත් ශූනය යභිතිඵක 
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ප්රගතතිඵයකි. වියශශීය ණය වාරික ිරෙහස් යනොකරන ,ෙ වයාපෘතිතිඵ 34 න් 19 ක්ම යමම ශූනය ප්රගතතිඵය 

වාර්තා කළ වයාපෘතිතිඵ සමුච් ය තුළ ඇතුළත්ව ඇත.  
 

යකයසේ වුව ෙ  2023 පෘතළමු කාර්තුව අවසන් වන විට 2022 වර්ෂයේ සිට ළයතක් පෘතැවතිඵ සියළුම හිඟ 

බිලපෘතත් යගතවීම සඳහා මහා භාණ්ඩාගතාරය විසින් පියවර යගතන ඇතිඵ බැවින්  ෙ,  ළය 

යකොන්ත්රාත්කරුවන්යේ මූ,ය ප්රවාහ ගතැටළුව,ට යේ විසුමමක් වී ඇතිඵ බැවින් ෙ සංවර්ධන 

වයාපෘතිතිඵව, වැඩ යේ තරමකින් යහෝ ඉදිරියට කරයගතන යාමට ළය ෙ පිටිවහ,ක් විය යුතුය. ළයහත්  

යේ ආකාරයයන් 2022 වර්ෂාවසානයේ පෘතැවතිඵ රු.බිලියන 93 ක හිඟ බිලපෘතත් යගතවීම සඳහා 2023 

වර්ෂයේ ප්රතිඵපෘතාෙන භාවිතා කිරීම යහේතුයවන් යමම වර්ෂය සෙහා සැ,සුේ කළ යබොයහෝ ක්රියාකාරකේ 

ප්රමාෙ කිරීමට/ අත්හිටුවීමට සිදුවීම සමාය,ෝචිත කාර්තුව අවසාන වන විට ඉතා අඩු යභිතිඵක 

ප්රගතතිඵයක් යපෘතන්නුේ කිරීමට ප්රධාන යහේතුවක් විය හැක. ළයසේම 2022 වර්ෂයේ සිට  පෘතැවතිඵ ප්රාේධන 

වියෙේ සීමා කිරීම  වියශ, මූ,යනය අත්හිටුවීේ  කාර්ය මණ්ඩ, සීමාවන්  වයාපෘතිතිඵ විෂයපෘතථය සීමා 

කිරීේ/අත්හිටුවීේ යමන්ම යකොන්ත්රාත් අතහැර ෙැමීම වැිර අයෝයයෝගතයන් යහේතුයවන් ආනයන සීමා 

ලිහිල කිරීමට  අමු ද්රවය මි, පෘතහළ යහලීමට  ඉන්ධන හා පුපුරණ ද්රවය ප්රමාණවත් ය,ස සැපෘතයීමට 

රජය විසින් යගතන ඇතිඵ පියවරයන් යමයතක් සංවර්ධන වයාපෘතිතිඵව, ප්රගතමනයට සාධනීය බ,පෘතෑමක් 

ඇතිඵකර යනොමැතිඵ බව යේ අනුව ිරරීක්ෂණය යව.   
 

ඒ අනුව  සංවර්ධන වයාපෘතිතිඵව, සමාය,ෝචිත කාර්තුයවහි යභිතිඵක ප්රගතතිඵය, සමුච්චිත යභිතිඵක 

ප්රගතතිඵය, වයාපෘතිතිඵ කා, කළමනාකරණය,  මූ,ය  කළමනාකරණය, අවොනේ/ගතැටළු හුමනා ගතැනීම 

සහ ිරරාකරණයට යගතන ඇතිඵ ක්රියාමාර්ගත යනා දී කරුු  වි,්යලෂණය කර තාණ්ඩ ගතත කර වයාපෘතිතිඵ 

කාර්යය සාධනය සඳහා වර්ණ යක්ත ,බා දී ඇත. යර්ඛීය අමාතයාං, අනුව මහා පෘතරිමාණ සංවර්ධන 

වයාපෘතිතිඵව, 2023 වර්ෂයේ යෙවන කාර්තුව අවසන් වන විට පෘතැවතිඵ ප්රගතතිඵය ඇමුු ම - A හි ෙක්වා 

ඇතිඵ අතර ළහි සාරාං,ය පෘතහත ෙක්වා ඇත.  

 

 
 

 

සමාය,ෝචිත කාර්තුව අවසාන වන විට සංවර්ධන වයාපෘතිතිඵව, ඌණ ප්රගතතිඵයක් වාර්තා වීමට ප්රධාන 

ව,යයන් බ,පෘතාන තවත් කැපී යපෘතයනයන කරුණක් වූයේ වයාපෘතිතිඵ 41 ක් තුළ පෘතැවතිඵ යකොන්ත්රාත් 

232 ක ක්රියාකාරීත්වය අත්හිටුවා තිඵබීම යව. ළයසේම ළම අත්හිටුවීම යහේතුයකොට යගතන යේ වන විට 

වගුව 02: රගතවලය ාා්ඩ  ීුවව වයාපිවල වර්කරක ණය 

 

රගතවල ාා්ඩ ය 

රගතවල 

වර්ණ 

දෂණත 

වයාපිවල 

සංායාව 

යමම වසයරහි වැඩ අවසන් කළ වයාපෘතිතිඵ   12 

ඉතා සාර්ථකව ක්රියාත්මක වන  වයාපෘතිතිඵ    05 

යහොඳින් ක්රියාත්මක වන  වයාපෘතිතිඵ    13 

සුලු මැදිහත්වීමකින් ප්රගතතිඵයක් ෙැකිය හැකි  වයාපෘතිතිඵ     22  

විය,ේෂ අවධානය යයොමුවිය යුතු    32 

තීරණාත්මක වයාපෘතිතිඵ    86 

පෘතසුව ආරේභ කරන යතක් ක්රියාකාරකේ ආරක්ෂිතව ිරම කළ යුතු  20 

අත්හිටුවා ඇතිඵ වයාපෘතිතිඵ   12 



4 
 

ඉදිරිපෘතත් කර ඇතිඵ හිමිකේ යගතවීේ රු.මි. 1,842 ක් පෘතමණක් වුවෙ  වර්ෂය අවසාන වන විට යමය 

තවදුරටත් වි,ා, ය,ස ඉහළ යනු ඇතැයි ෙ ළය අයෝයයෝගතාත්මක ය,ස වයාපෘතිතිඵ ක්රියාත්මකකරණයට 

ුණාත්මක බ,පෘතෑමක් ඇතිඵ කරනු ඇතැයි ෙ සංවර්ධන වයාපෘතිතිඵව, වර්තමාන හැසිරීම අනුව 

අනුමාන යකයර්.  
 

යශශීය මූ,යයනයයහි දුෂ්කරතාව යහේතුයවන් සැළසුේගතත ආකාරයට තවදුරටත් ක්රියාත්මක යනොවී  

පෘතසුව ආරේභ කළ හැකි පෘතරිදි අතරමගත අත්හිටුවීමට තීරණය කරන ,ෙ වයාපෘතිතිඵ 20ක් යමම වයාපෘතිතිඵ 

සමුච් ය තුළ පෘතවතී. යමම වයාපෘතිතිඵව, සමස්ත ෙළ ඇස්තයේන්තු වටිනාකම රු.බිලියන 282කි.  ඒ 

අනුව  ළම වයාපෘතිතිඵව, අර්ධ ිරමි ක්රියාකාරකේ මහජනතාවට අවහිරයක් ඇතිඵ යනොවන ය,ස 

ආරක්ෂිතව ිරමවීම සඳහා 2023 වර්ෂයේ ෙ ප්රතිඵපෘතාෙන සළසා ඇතත් ළම වයාපෘතිතිඵ සඳහා යමයතක් 

ෙරණ ,ෙ වියෙම ෙළ ව,යයන් රු.බිලියන  4ක් වන අතර ළම අයයෝජනයේ අයේක්ෂිත ප්රතිඵ,ාභ මෑත 

කා,යේ දී ,ැයබතැයි අයේක්ෂා කළ යනොහැකිය.   

 

වගු ීංක 03  - වයාපිවලවප ී්තහිටවූ  දකොන්ත්රා්ත ළිබඳ ත දතො තුරු 

ියස්ත ය දකොන්ත්රා්ත ගතණන 

යර්ඛීය අමාතයාං,ය විසින් තාවකාලිකව අත්හිටවූ  11 

යකොන්ත්රාත්කරු විසින් තාවකාලිකව අත්හිටවූ  146 

යර්ඛීය අමාතයාං,ය විසින් යකොන්ත්රාත්තුව අවසන් කළ 47 

යකොන්ත්රාත්කරු විසින් යකොන්ත්රාත්තුව අවසන් කළ 05 

අයනෝනය ළකඟතාවයයන් යකොන්ත්රාත්තුව අවසන් කළ 23 

එකතුව 232 

 

යේ හැර  ග්රාමීය මාර්ගත කි.මී.,ක්ෂයක් වැඩිදියුු  කිරීයේ වයාපෘතිතිඵයයහි යකොන්ත්රාත් 4 000 ක්  

ෙැනටමත් අයනෝනය ළකඟතාව මත අත්හිටුවා ඇතත්  ළයින් යකොන්ත්රාත් 1 800 කට අො,ව රු.මි. 

4,92  ක හිමිකේ ඉලලීේ ඉදිරිපෘතත් කර ඇත.  

 

පෘතසුගිය කා, වකවානුව තුළ උශධමනය යහේතුයවන් ඉහළ ගිය වයාපෘතිතිඵ යකොන්ත්රාත්  ආරිත පිරිවැය 

සේබන්ධයයන් අනුමැතිඵය ,බා ගතැනීමට ිරරන්තරයයන් ඉලලීේ ඉදිරිපෘතත් වී ඇතත් වාර්තා වී ඇතිඵ 

ෙත්තයන්ට අනුව  යබොයහෝ වයාපෘතිතිඵව, ක්රියාකාරකේ ළම කා,ය තුළ අකර්මනයව/ මන්ෙගතාමීව 

පෘතැවතුන බැවින් ළම ඉලලීේ සාධාරණීකරණය අයෝයයෝගතයකි. ළයමන්ම  මෑත කාලීනව උශධමනය 

අඩු වී ඇතිඵ බැවින් ළම පිරිවැය ඉහළ යාම මත ඉදිරිපෘතත් යකයරන මිළ ඇස්තයේන්තු කාලීන ෙත්ත හා 

ප්රායයෝගික ගතණනය කිරීේවලින් යුක්තෙ යන්න විමසා බැලීම අතිඵ,යින්ම වැෙගතත් යව.  

 

වයාපිවල කාප දිගු 
 

සමාය,ෝචිත වර්ෂයේ යෙවන කාර්තුව අවසන් වන විට වයාපෘතිතිඵ 80 ක් මූලිකව ළකඟ වූ විෂය පෘතථය 

ිරම කිරීම සඳහා කා, දිුණ ,බා යගතන ඇත. යකොවිඩ් වසංගතතය යහේතුයවන් වයාපෘතිතිඵ 

ක්රියාත්මකකරණයට බාධා ඇතිඵවීමට යපෘතර  ළනේ 2020 පෘතළමු කාර්තුව වන විට  ිරම කිරීමට 

ිරයමිතව තිඵබූ වයාපෘතිතිඵ 28 ක් ෙ යේ අතර යව. යමම වයාපෘතිතිඵ සැ,සුේ කර තිඵබූ අයුරින් ිරම කිරීමට 

කටයුතු කරනු ,ැබුයව නේ වසර 3 ½ කට යපෘතර වයාපෘතිතිඵ වලින් සැ,සුේ කළ ප්රතිඵ,ාභ මහජනතාවට 
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,බා දිය හැකිව තිඵබුණි. යමහිදී කැපී යපෘතයනන කරුණ වනුයේ යමම මන්ෙගතාමීව ක්රියාත්මක වන 

වයාපෘතිතිඵ අතරින් වයාපෘතිතිඵ 12 ක් යේ වන විටත්  ක% ක වත් යභිතිඵක ප්රගතතිඵයක් ළගතා කරයගතන 

යනොමැතිඵ අතර අයේක්ෂිත ප්රතිඵ,ාභ ජනනය තවදුරටත් ප්රමාෙ කරනු ඇතිඵ බවයි. තවෙ  යමම වයාපෘතිතිඵ 

අතුරින් වයාපෘතිතිඵ 9ක ම මූලික පිරිවැය රු. බිලියන 38 කින් ඉහළ යගතොස් ඇතිඵ බවෙ ිරරීක්ෂණය 

යකයර්.  

 

විය,ේෂයයන්ම  යමම වසයර් යෙවන කාර්තුව අවසන් වන විට සංවර්ධන වයාපෘතිතිඵ 68ක සියළු 

ක්රියාකාරකේ ිරම කර අවසන්  ප්රතිඵ,ාභ ජනතාව යවත ,බා දිය යුතුව තිඵබුණෙ, සතය ව,යයන්ම 

වැඩ අවසන් වී ඇත්යත් වයාපෘතිතිඵ 12 ක පෘතමණි. 

 

සංවර්ධන වයාපිවල වන්න් ීද්ෂණත ත මවමම්ේ හා රවලපා  
 

සංවර්ධන වයාපෘතිතිඵ මඟින් විවිධ ක්යෂේත්රයන් තුළ අයයෝජනය කරමින් කාලීනව ිරමවුේ හා ප්රතිඵ,ාභ 

ජනනය කිරීම අයේක්ෂා කරනු ,බයි. යකයසේ නමුත්  යමරට අර්බුෙකාරී ආර්ථික සන්ෙර්භය හමුයව 

හා ළයින් උශගතත වූ බ,පෘතෑේ මත  යබොයහෝ ප්රාේධන මූ,යයන ක්රියාකාරකේ සීමා කිරීමට සිදු වීම මත 

සංවර්ධන වයාපෘතිතිඵ තුිනන් ආරේභයේදී සැ,සුේ කළ අරමුු යවත ළඟා වීම අසීරු වී ඇතිඵ අතර   ඒ්් 

යහේතුයවන් වයාපෘතිතිඵ ඉ,ක්කයන් සංය,ෝෙනය වී ඇත. ඒ අනුව 2023.06.30 දිනට අත්කරගතත්  

ප්රගතතිඵය  පෘතහත යව. 
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                                                                                               වගු ීංක 04  - වයාපිවලවන්න් ීද්ෂණත ත මවමැම්ේ    

මවමම්ම 
මිුවේ 

ඒකක 
ඉපෂණකය 

මවම කිරීදේ 

මට්ටම 
  මවමම්ම 

මිුවේ 

ඒකක 
ඉපෂණකය 

මවම කිරීදේ 

මට්ටම 

ඉදි ක න පෙ ීධිදේකර මාර්ගත කි.මී 74 0  නාගතරික ප්රජාවන් සඳහා නව ිරවාස සංතයාව 20,187 14,465 

ඉදි ක න පෙ මහාමාර්ගත කි.මී 1.2 1.2  ග්රාමීය ප්රජාව සඳහා නව ිරවාස සංතයාව 29,239 5,160 

ළිබඳසක  ක න පෙ මහාමාර්ගත කි.මී 657 385  ආපෘතො වින්දිතයින් සඳහා නව ිරවාස ඒකක සංතයාව 5,025 1,949 

ඉදි ක න පෙ ග්රාමීය ය මාර්ගත කි.මී 757 34  ඉදි කරන ,ෙ නව වතු ිරවාස සංතයාව 4,000 3,846 

ඉදි ක න පෙ පාපේ සංතයාව 224 52  නැවත පෘතදිංචි කරන ,ෙ ිරවාස ඒකක සංතයාව 2,490 122 

ඉදි ක න පෙ ගුවන් පාපේ සංතයාව 5 0  කුඩා පෘතරිමාණ වයාවසායක ණය (SMEs) සංතයාව 70,153 41,596 

මීය පදී  ගත්ත  ස් ථ සංතයාව 508 500  සපෘතයන ,ෙ යරෝහල ඇෙන් සංතයාව 5,814 1,250 

සංවර්ධනය ක න පෙ ව ාය පර්යන්ත සංතයාව 1 0  සපෘතයන ,ෙ යරෝහල ගි,න්රථ සංතයාව 135 60 

වැඩි දියුණු ක න පෙ ගුවන් දතොටුපපවල් සංතයාව 1 0  ස්ථාපිත වකුගතඩු කාන්දු යපෘතරීයේ ඒකක සංතයාව 84 13 

වැඩි දියුණු ක න පෙ  පශෂණවල උ්තපාෙන ධාරිතාවය 
යමගතා 
යවොට් 

188 0  ඉදිකරන ,ෙ යරෝහල යගතොඩනැගිලි සංතයාව 1,041 623 

ග්රාමීය ය ියලින් දයෝජනා රම සංතයාව 3 3  ඉදි කරන ,ෙ විය,ේෂ පිලිකා ප්රතිඵකාර ඒකක සංතයාව 13 1 

නව ියලින්  පාගතා  සංතයාව 6 1  ඉදි කරන ,ෙ නව හදිසි ප්රතිඵකාර ඒකක සංතයාව 111 1 

නව ජප ස ෙතා සංතයාව 1,009,131 116,773  ඉදි කරන ,ෙ ප්රධාන ජ,ා, සංතයාව 13 3 

ස්ථාළිත නාගතරික ග්රාමීය ය ජපසේපාෙන දයෝජනා රම සංතයාව 178 88  ඉදි කරන ,ෙ මධය හා කුඩා පෘතරිමාණ වැව සංතයාව 3,159 957 

ස්ථාළිත  ීපජප පියත්රාගතා  සහ දපොේපාගතා  සංතයාව 70 22  ප්රතිඵසංස්කරණය ක, මධය හා කුඩා වැව සංතයාව 1,862 187 

නව මපාපවහන සේ න්ධතා සංතයාව 49,093 3,769  නැවත වගතා කළ යත් ඉඩේ යහක්ටයාර 4,502 2,753 

ජප ළිරිපහලික ණ ඒකක සංතයාව 19 2  නැවත වගතා කළ රබර් ඉඩේ යහක්ටයාර 3,000 3,446 

ඝන ීපද්රවය ඒකක සංතයාව 1 1  ඉදි කරන ,ෙ අලිවැට කි.මී. 2,875 335 

නව පාසල් දගතො නැගින් සංතයාව 187 15  ඉදිකරන ,ෙ රජයේ ිර,ිරවාස සංතයාව 228 207 

ඉදික  ක න පෙ ක්රී ා සංර්ර්ණක ක්රී  ගතා ක ධාවනපථ සංතයාව 21 12  ඉදිකරන ,ෙ යපෘතොදු සනීපෘතාරක්ෂක ඒකක සංතයාව 5,857 3,166 

ඉදික නක රවලසංස්ක ණය ක න පෙ  මුල් නමාියය 

සංවර්ධන මධයස්ථාන ක සේප්ත මධයස්ථාන 
සංතයාව 399 345  ඉදිකරන ,ෙ  යපෘතොදු ිනං සංතයාව 2,215 568 

ඉදික න පෙ  සායනාගතා  මධයස්ථාන සංතයාව 220 9  ග්රිඩි උපෘතයපෘතොළවල  ප්රාථමික  උපෘත යපෘතොළවල සංතයාව 25 16 
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ගතැටළු සහ ියසඳුේ 
 

 

සංවර්ධන වයාපෘතිතිඵව, මන්ෙගතාමී ක්රියාකාරිත්වයට යහේතු වූ ගතැටළු යබොයහොමයක් 2023 යෙවන 

කාර්තුව ෙක්වාෙ බ,පෘතා ඇතිඵ බව ිරරීක්ෂණ වන අතර ඒවායින් ප්රතිඵපෘතාෙන හා අක්මුෙල ප්රමාණවත් 

ය,ස යනො,ැබීම  වියශ, ණය අරමුෙල සේපෘතාෙනය අත්හිටුවා තිඵබීම හා උශධමන බ,පෘතෑම මත 

යකොන්ත්රාත් පිරිවැය ඉහළ යාම යමන්ම යකොන්ත්රාත් අත්හිටුවීම යහේතුයවන් ඇතිඵවූ ගතැටළුකාරී 

තත්ත්වයන් හැර අයනකුත් යබොයහෝමයක් ගතැටළු වයාපෘතිතිඵ කළමනාකාරීත්වය මගින් හා/යහෝ අව,ය 

මැදිහත්වීේ මගින් විසඳා ගතත හැකිව තිඵබූ කරුු  යව. වයාපෘතිතිඵ ක්රියාකාරීත්වයට බ,පෘතා ඇතිඵ 

යනොවිසුමනු ගතැටළු සේබන්ධයයන් වාර්තා කරන ,ෙ යතොරතුරු වුණ අංක 06 න් යපෘතන්නුේ යකයර්. 

 

වගුව 05 - වයාපිවල රියාකාරී්තවයට  පපා ිවල දනොියසඳුුව ගතැටළු 

ගතැටළුව වයාපිවල සංායාව 

යතවන පෘතාර්,වීය අනුමැතීන් ,ැබීයේ ප්රමාෙයන්  24 

ඉඩේ අත්පෘතත් කර ගතැනීයේ ප්රමාෙයන් 06 

යකොන්ත්රාත්කරුවන්යේ ඌණ කාර්යසාධනය 41 

ඉදිකිරීේ අමුද්රවය මි, ඉහළ යාම 3  

ප්රසේපෘතාෙන ආරිත ගතැටළු 16 

මූ,ය ප්රතිඵපෘතාෙන සහ අග්රිම ,ැබීයේ ප්රමාෙයන්  ක9 

විෂය පෘතථය යවනස්වීේ 23 

වියශ, ණය වාරික ිරෙහස්කිරීම අත්හිටුවීේ 34 

  
 

 

මවර්දේශ  
 

1. පෘතසුගිය කා, පෘතරිච්යේෙය තුළ මන්ෙගතාමීව ක්රියාත්මක වූ වයාපෘතිතීන් අමතර කා, දිුණ සඳහා 

ිරරන්තරයයන් ඉලලීේ ඉදිරිපෘතත් යකයරන අතර ඒ යහේතුයවන් ළම වයාපෘතිතිඵව, පෘතවතිඵන 

උපෘතයශ,න හා ඉදිකිරීේ යකොන්ත්රාත් කා,යන් ෙ  දීර්ඝ කිරීයමන් ඒ සඳහා අමතර වැයබරක් 

ෙැරීමට සිදුවනු ඇත.  යේ හැර  පෘතවතිඵන වාතාවරණය මත යකොන්ත්රාත් අත්හිටුවීේ  අත්හැර යෑේ 

සිදුවී ඇතිඵ යමන්ම ඉදිරිටත් ඇතිඵ විය හැකි බැවින් හා ඒ හා බැුමු  බැරකේ වි,ා, ප්රමාණයක් 

තුිනන් රාජය මූ,ය ප්රවාහයට ළකවර ෙැඩි ය,ස සිණාත්මක බ,පෘතෑමක් ඇතිඵ කීරීමට ඉඩ ඇත. 

ළබැවින්  යකොන්ත්රාත්පෘතාර්,වයන් අගතතිඵයකට පෘතත් යනොවන පෘතරිදි  යමන්ම රාජය මූ,ය ප්රවාහයට 

ෙ සහනයක් ,ැයබන පෘතරිදි අත්හිටුවා ඇතිඵ යකොන්ත්රාත්ව, අොළ බැරකේ පියවීමට අයනයෝනය 

ළකඟතාවයක්  ,බා ගතත හැකි යයෝගතය ක්රියාමාර්ගත ගතැනීම. 
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2. මූ,යයන දුෂ්කරතා යහේතුයවන් යේ වන විටත් අතරමගත අත්හිටුවා ඇතිඵ සංවර්ධන වයාපෘතිතිඵ 20හි 

අර්ධ ව,යයන් ිරම කර ඇතිඵ ක්රියාකාරකේ  මහජනතාවට අවහිරයක් යනොවන පෘතරිදි ආරක්ෂිතව 

ිරම කිරීම සඳහා  2023 වර්ෂයට  යවන් කරන ,ෙ ප්රතිඵපෘතාෙන සහ යමයතක් ෙරණ ,ෙ වියෙම 

ිර,්කාරණ වියෙමක් යනොවිය යුතුය. ළබැවින්  යමම අර්බුෙකාරී අවස්ථායව දී පෘතවා යේ සඳහා 

,බා යෙන අක් මුෙල පෘතසුකාලීනව නැවත ආරේභ කිරීමට හැකිවන පෘතරිදි ළම ක්රියාකාරකේ 

ආරක්ෂිතව ිරම කිරීම සඳහාම පෘතමණක් යයොො ගතතයුතු අතර වයාපෘතිතිඵය අතණ්ඩව  

ක්රියාත්මකකිරීමට යයොො යනොගතැනීම.  

 

3. ෙැනට ක්රියාත්මක යවමින් පෘතවතිඵන සංවර්ධන වයාපෘතිතිඵ අතරින් රජයේ 2048 සංවර්ධන ඉ,ක්ක 

සපුරා ගතැනීම යමන් ම පෘතවතිඵන අර්බුෙයට පිිනයමක් විය හැකි වයාපෘතිතිඵ හුමනායගතන 2024 වර්ෂයට 

ප්රතිඵපෘතාෙන යවන් කිරීයේ දී ඒ්් සඳහා ප්රමුතතාවය ,බා දීම. 
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mgptpUj;jp KjyPLfspd; gpujpgyd;fis> vjpu;ghu;f;fg;gl;l fhyj;jpDs; 

cUthf;fpf; nfhs;tjd; Nehf;fpy;> fUj;jpl;l Kfhikj;Jtk; kw;Wk; 

fz;fhzpg;Gj; jpizf;fsj;jpdhy; ghupa mstpyhd mgptpUj;jp 

fUj;jpl;lq;fspd;  Kd;Ndw;wj;jpid kPsha;T nra;jD}lhf vOe;j 

mtjhdpg;Gf;fs; kw;Wk; cupa tpjg;Giufs;> nghUj;jkhd nfhs;if 

uPjpahd kw;Wk; %Nyhgha jPu;khdq;fis vLg;gjw;fhf fhyhz;;L 

mbg;gilapy; mikr;ruitf;F Kd;itf;fg;gLfpd;wJ. mjw;F mika 

xt;nthU epuy; mikr;Rf;fspd; %yk; mwpf;ifaplg;gl;l mgptpUj;jp 

fUj;jpl;lq;fspd; nraw;jpwd; jfty;fs; kw;Wk; juTfspd; mbg;gilapy; 

jahupf;fg;gl;l 2023k; tUlj;jpd; ,uz;lhtJ fhyhz;L tiuahd mf; 

fUj;jpl;lq;fspd; xl;Lnkhj;j Kd;Ndw;wq;fs; ,t; mwpf;ifapd; Clhf 

Kd;itf;fg;gLfpd;wJ 
 

mgptpUj;jp KjyPLfspd; gpujpgyd;fis> vjpu;ghu;f;fg;gl;l fhyj;jpDs; 

cUthf;fpf 

 

 

 

 

ghupa mstpyhd mgptpUj;jp fUj;jpl;lq;fspd;  

Kd;Ndw;wk;   

2023k; Mz;L – ,uz;lhtJ fhyhz;L  

 

 

 

 

 

 

 

 

  

 

    

 

 

 

 

 

 

 

fUj;jpl;l Kfhikj;Jtk; kw;Wk; fz;fhzpg;Gj; jpizf;fsk ; 

epjp> nghUshjhu cWjpg;ghL kw;Wk; Njrpa nfhs;iffs; mikr;R 
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mwpKfk; 
 

Njrpa kw;Wk; cyfshtpa mjpu;Tfs; fhuzkhf nghUshjhuj;jpy; Vw;gl;l 

neUf;fbtha;e;j gpur;rpidfspdhy; ehl;bDs; cUthf;fg;gl;l Mgj;Jf;fs; kw;Wk; 

epiyaw;w jd;ikfs;  mjpfkhf mgptpUj;jp fUj;jpl;lq;fspd; 

Kd;Ndw;wj;jpw;nfjpuhf vjpu;kiw jhf;fj;ij Vw;gLj;jpAs;sd.  tpN\lkhf 

murpdhy; ntspehl;L fld; Nrit ,ilepWj;jg;gl;ljhy; rpy ntspehl;L 

mgptpUj;jp jug;gpdu; kw;Wk; Njrpa tq;fpfspdhy; fUj;jpl;lq;fSf;fhd fld; 

jtizfs; tpLtpf;fg;gLjy; ,ilepWj;jg;gl;bUj;jy;> mjpfupj;j me;epa nryhtzp 

gzg;Gof;fkpd;ik> ,wf;Fkjp fl;Lg;ghLfs;> cs;ehl;L epjpfspd; cWjpaw;w 

jd;ik fhuzkhf xg;ge;jf;fhuu;fsplk; Fiwe;j ek;gfj;jd;ik> tuk;gw;w tifapy; 

cau;e;j %yg;nghUsfspd;; tpiy> vupnghUs; gw;whf;Fiw Mfpatw;wpd; 

mbg;gilapy; 2023k; tUlj;jpd; Muk;gkhFk; NghJ mJtiuapy; 

eilKiwg;gLj;jg;gl;l 260 ghupa mstpyhd mgptpUj;jp fUj;jpl;lq;fspy; 

ngUk;ghyhditfspd; vjpu;fhy nraw;ghLfs; epr;rakw;wjhf MdJ.     
 

mgptpUj;jp fUj;jpl;lq;fspy; Vw;gl;l mg;gpur;rpidfs; kw;Wk; rthy;fSf;F cupa 

fhy je;jpNuhghakhf eilKiw kw;Wk; nfhs;if uPjpahd jPu;khdq;fis 

vLg;gjw;F mikr;ruitapdhy; “ghupa mstpyhd mgptpUj;jp fUj;jpl;lq;fis kW 

rPuikj;jy;  kw;Wk; tpiuTgLj;Jk; FO (RAMP) epakpf;fg;gl;lJ. mjd; %yk; 

toq;fg;gl;Ls;s jPu;khdq;fSf;fika 7 fUj;jpl;lq;fspd; vjpu;fhy nraw;ghLfis 

KOikahf epWj;Jtjw;Fk;> 2024k; tUlj;jpd; ,WjpahFk; NghJ nghUshjhuk; 

gbg;gbahf gioa epiyikf;F kPl;fg;gl;L epiyahdjhf ,Uf;Fnkd 

vjpu;ghu;f;fg;gl;L kPz;Lk; Muk;gpf;f$ba tifapy; 18 fUj;jpl;lq;fis 

jw;fhypfkhf ,ilepWj;Jtjw;Fk;> 14 fUj;jpl;lq;fis G+uzkhf epWj;Jtjw;Fk; 

me;je;j nray;gLj;Jk; epWtdq;fspdhNyNa jPu;khdq;fs; vLf;fg;gl;lij Nghd;Nw 

31 fUj;jpl;lq;fspd; midj;J nraw;ghLfisAk; tpiuthf 2022k; tUlj;jpNyNa 

epiwT nra;tjw;Fk; jPu;khdnkLf;fg;gl;lJ. ,jid jtpu NkYk; 04 fUj;jpl;lq;fs; 

cs;slq;fshf 2023k; tUlj;jpy; nraw;gLj;Jtjw;F 202 fUj;jpl;lq;fSf;F 

Kd;Dupik toq;fg;gl;Ls;sJ.     ,f;fUj;jpl;lq;fspd; vz;zpf;ifapDs; 2023k; 

tUlj;jpd; ,uz;lhtJ fhyhz;L njhlf;fk; fld; cj;jkkhf;fypd; mbg;gilapy; 

kPz;Lk; Muk;gpf;f KbAnkd vjpu;ghu;f;fg;gl;l jw;nghOJ ke;jkhf 

nraw;gLj;jg;gLk; 34 fUj;jpl;lq;fs; cs;slf;fg;gl;Ls;sJ.       

 

,Jtiu  jPu;f;fg;glhj neUf;fbtha;e;j nghUshjhu gpd;dzpapDs; ,t; midj;J 

mgptpUj;jp fUj;jpl;lq;fis jpl;lkplg;gl;l tifapy; nraw;gLj;JtJ Nghd;Nw 

,Jtiu nra;ag;gl;Ls;s KjyPLfspd; gpujpgyd;fis cupa fhyj;jpy; 

ngw;Wf;nfhLg;gJ kpfTk; rthyhdjhf fhzg;gLfpd;wJ.  

 

2023 ,uz;lhtJ fhyhz;L tiuf;Fkhd epjp gad;ghL 

2023k; tUlj;jpy; mg;;ghupa mstpyhd 202 fUj;jpl;lq;fSf;fhf xJf;fg;gl;l epjp 

xJf;fPL Vwj;jhs 638 gpy;ypad; &ghthFk;.  tUlj;jpd; ,uz;lhtJ fhyhz;L 

,WjpahFk; NghJ mtw;Ws; 329 gpy;ypad; &gh gad;gLj;Jtjw;F 

jpl;lkplg;gl;bUe;j NghjpYk;> cz;ik nrytPdkhf mwpf;ifaplg;gLtJ 120 

gpy;ypad; &ghthFk; my;yJ mJ miuahz;L epjp ,yf;fpy; 36% MFk;.   
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Xl;Lnkhj;j miuahz;L nrytpy; 76% nrytplg;gl;Ls;sJ ntspehl;L kw;Wk; 

cs;ehl;L fldpd; fPo; epjpaPl;lk; nra;ag;gLk; fld; jtiz tpLtpg;G ,il 

epWj;jg;glhj 68 fUj;jpl;lq;fspd; %ykhFk;. jpiwNrup epjp Clhf kl;Lk; 

nraw;gLj;jg;gLk; 85 fUj;jpl;lq;fs; fhzg;gLtJld;> mtw;wpd; ruhrup miuahz;L 

epjp gad;ghlhf &.gpy;.27 (24%) mwpf;ifaplg;gl;bUg;gpDk;> mjpy; Fwpg;gplj;jf;f 

tplakhf ,Ug;gJ mtw;Ws; 12 fUj;jpl;lq;fspy; mjhtJ 14% Mditapy; G+r;rpa 

epjp gad;ghNl fhzg;gLfpd;wJ vd;gjhFk;. ,g; gpd;dilT tha;e;j  epjp 

Kd;Ndw;wkhdJ fUj;jpl;lq;fspd; ngsjPf nraw;wpwDf;F Neubahf jhf;fk; 

nrYj;jpAs;snjd;gJ njupate;Js;sJ.   

  

ml;ltiz 01:  epjpaPL mbg;gilapy; ghupa mstpyhd fUj;jpl;lq;fis 

tifg;gLj;jy; kw;Wk; mtw;wpd; Kd;Ndw;wq;fs; 

 

nrYj;jgl Ntz;ba gl;bay;fs;  
 

2023k; Mz;bd; [{d; khjk; ,WjpahFk; NghJ murhq;fj;jpdhy; mgptpUj;jp 

fUj;jpl;lq;fSf;Fwpa nrYj;jg;gl Ntz;ba gl;bay;fSf;fhf &.gpy; 119.6 

nrYj;jg;gl;bUg;gpDk;> me;Neuj;jpy; $l 123 fUj;jpl;lq;fspy; epiwT nra;ag;gl;l 

NtiyfSf;fhd nghWg;ghf kPz;Lk; mz;zsthf &.gpy;.63 ngWkjpahd epYit 

njhiffs; fhzg;gLfpd;wd. mtw;wpDs; gpy;ypad; 50; &gh ngWkjpahd 

gl;bay;fs; fhzg;gLtJ ntspehl;L epjpapd;; fPo; nraw;gLj;jg;gLk; 

fUj;jpl;lq;fSf;fhfthFk;. ,r; nrYj;j Ntz;ba gl;bay;;fSf;fpilapy; 

fUj;jpl;lq;fspd; epjp tpLtpg;Gf;fspdhy; jw;nghOJ ,ilepWj;jg;gl;Ls;s fld; 

jtizfis kPz;Lk; tpLtpj;jjd; gpd;du; nrYj;Jtjw;F vjpu;ghu;f;fg;gLk; 23 

fUj;jpl;lq;fspy; tUlk; KOtJk; nrYj;jg;glhky; fhzg;gLk; 29 gpy;ypad; &gh 

ngWkjpahd gl;bay;fs; cs;slq;Ffpd;wd. ,tw;Ws; 21 gpy;ypad; &ghthd mjpf 

gl;bay; njhif mwpf;ifaplg;gl;bUg;gJ jw;nghOJ fld; jtiz tpLtpg;G 

,ilepWj;jg;gl;Ls;s rPd Fbaurpdhy; epjpaPl;lk; nra;ag;gl;Ls;s 04 fUj;jpl;lq;fs; 

rk;ge;jkhfthFk;.  ,r; nrYj;j Ntz;ba gl;bay;fspd; ngWkjpapDs; 23 

fUj;jpl;lq;fSf;fhf ntspehl;L epjpapd; %yk; nfhLg;gdit Nkw;nfhs;tjw;F 24 

gpy;ypad; &gh ngWkjpahd gl;bay;fs; fhzg;gLfpd;wit mtjhdpf;fg;gl;Ls;sJ.  

 

 

 
epjp 

Mjhuq;fs; 
 

 

fUj;jpl;lq;fspd; 
vz;zpf;if 

2023 
epjp 

xJf;fPL 
(&.gpy;.) 

2023.06.30 e; jpfjpapy; 
cz;ikr; 
nrytpdk; 

(&.gpy;.) 

epjp 
Kd;Ndw;wk; 

(%) 

ifapYs;s 
gl;bay;  
(&.gpy;.) 

cs;ehl;L 
epjp 85 114.8 27.2 23.7 9.9 

cs;ehl;L 
fld; 5 7.7 0.4 5.1 2.6 

ntspehl;L 
fld; 97 500.5 90.6 18.1 50.3  

ntspehl;L 
cjtp  15 14.7 1.4 9.5 0.4 

nkhj;jk; 202 637.7 119.6 18.7 63.5 
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ngsjPf Kd;Ndw;wk;   

2020k; tUlj;jpd; KjyhtJ fhyhz;L njhlf;fk; Vw;gl;l Rfhjhu> nghUshjhu> 

r%f kw;Wk; murpay; gjl;lq;fs; fhuzkhf ghupa mstpyhd fUj;jpl;lq;fs; 

nraw;gLtjw;F nghUj;jkhd #oy; cUthf;fg;gl;bUf;ftpy;iy. mjdhy; 

njhlu;r;rpahf fUj;jpl;lq;fspd; nraw;wpwid jpl;lkpl;l tifapy; mile;J 

nfhs;tjw;F Kbahkw; NghdJ kl;Lky;yhky; njhlu;e;Jk; gpujpgyd;fis 

jhkjg;gLj;JtJ fhuzkhf mjw;fhf Nkw;nfhs;sg;gl;l KjyPL ve;jstpw;F 

gaDs;sjhFk; vd;gJ epr;rakw;wjhFk;.  
 

jw;nghOJ nraw;gLj;jg;gLtjhf epuy; mikr;Rf;fspd; %yk; mwpf;ifaplg;gl;Ls;s 

202 fUj;jpl;lq;fSy; Ma;T nra;ag;gLk; fhyhz;bDs; xl;Lnkhj;j nraw;wpwdpy; 

1% NkDk; Kd;Ndw;wj;ij mile;Jnfhs;shj 91 (45%) fUj;jpl;lq;fs; 

fhzg;gLtJld;> mtw;Ws; 52 fUj;jpl;lq;fspy; mwpf;ifaplg;gl;Ls;sJ G+r;rpa 

ngsjPf Kd;Ndw;wkhFk;.  ntspehl;L fld; jtiz tpLtpf;fg;glhj 34 

fUj;jpl;lq;fspy; 19 fUj;jpl;lq;fs; ,g;G+r;rpa Kd;Ndw;wj;ij ntspapl;l fUj;jpl;l 

$l;lj;jpy; cs;slq;Ffpd;wd.    
 

vt;thwhapDk; 2023 KjyhtJ fhyhz;L ,WjpahFk; NghJ 2022k; tUlj;jpypUe;J 

mJtiu fhzg;gl;l midj;J nrYj;j Ntz;ba gl;bay;fis nrYj;Jtjw;fhf 

jpiwNrupapdhy; eltbf;if vLf;fg;gl;bUe;jjhy; mJ xg;ge;jfhuu;fspd; 

epjpg;gha;r;ry; gpur;rpidfSf;F xU tifapy; jPu;thf ,Ue;jjdhy; mgptpUj;jp 

fUj;jpl;lq;fspd; Ntiyfis Xustpw;F my;yJ  vjpu;fhyj;jpy; Nkw;nfhs;tjw;F 

mJ VJthf mika Ntz;Lk;. Mdhy;> ,t;tpjj;jpy; 2022k; tUl ,Wjpapy; 

fhzg;gl;l 93 gpy;ypad; &gh ngWkjpahd nrYj;j Ntz;ba gl;bay;fspd; 

nfhLg;gdTfSf;fhf 2023k; tUlj;jpd; epjp xJf;fPl;bid gad;gLj;Jfpd;w 

fhuzj;jpdhy; ,t;tUlj;jpw;fhf jpl;lkplg;gl;bUe;j gy eltbf;iffis 

jhkjg;gLj;j/ epWj;j Ntz;bapUj;jyhdJ Ma;T nra;ag;gLk; fhyhz;L 

,WjpahFk; NghJ kpff; Fiwe;j ngsjPf Kd;Ndw;wk; fhl;lg;gLtjw;F gpujhd 

fhuzkhf ,Uf;fpd;wd. mj;Jld; 2022 tUlj;jpypUe;J fhzg;gl;l %yjd 

nrytPdq;fis fl;Lg;gLj;Jjy;> ntspehl;L epjpaPl;lq;fis epWj;Jjy;> Mszp 

fl;Lg;ghLfs;> fUj;jpl;l tplag;gug;gpid fl;Lg;gLj;Jjy; / epWj;Jjy; Nghd;Nw 

xg;ge;jq;fis iftpLjy; Mfpa rthy;fspdhy; ,wf;Fkjp fl;Lg;ghLfis 

jsu;j;Jtjw;F> %yg;nghUl;fspd; tpiyfis Fiwg;gjw;F> NghJkhdsT 

vupnghUs; kw;Wk; ntbnghUs;fis toq;Ftjw;F murhq;fj;jpdhy; 

vLf;fg;gl;Ls;s eltbf;iffs; ,Jtuapy; mgptpUj;;jp fUj;jpl;lq;fspd; 

Kd;Ndw;wj;jpw;F rhjfkhd jhf;fj;ij Vw;gLj;jtpy;iy vd;gJ ,jw;fika 

mtjhdpf;fg;gl;Ls;sJ.          
 

mjw;fika> mgptpUj;jp fUj;jpl;lq;fspd; Ma;T nra;ag;gLfpd;w fhyhz;bDs; 

ngsjPf Kd;Ndw;wk;;> jpuz;l ngsjPf Kd;Ndw;wk;> fUj;jpl;l fhyj;jpid Kfhik 

nra;jy;> epjp Kfhikj;Jtk;> Mgj;J/ gpur;rpidfis ,dq;fz;Lnfhs;Sjy; 

kw;Wk; rPuikg;gjw;F vLf;fg;gl;l eltbf;iffs; Mfpa fhuzpfis 

ftdj;jpw;nfhz;L kPsha;T nra;ag;gl;L tifg;gLj;jg;gl;L fUj;jpl;l 

nraw;wpwDf;fhf epwf;FwpaPLfs; toq;fg;gl;Ls;sd. epuy; mikr;Rf;fSf;fika 

ghupa mstpyhd mgptpUj;jp fUj;jpl;lq;fspd; 2023k; tUlj;jpd; ,uz;lhtJ 
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fhyhz;L ,WjpahFk; NghJ fhzg;gl;l Kd;Ndw;wkhdJ ,izg;G – A ,y; 

fhl;lg;gl;Ls;sJld; mtw;wpd; nghopg;G fPNo jug;gl;Ls;sJ.  

 

ml;ltiz 02: Kd;Ndw;w gpupTf;fika fUj;jpl;lq;fis tifg;gLj;jy; 
 

 
 

 

kPsha;T nra;ag;gLk; fhyhz;L ,WjpahFk; NghJ mgptpUj;jp fUj;jpl;lq;fspy; 

Fiwthd Kd;Ndw;wj;jpid mwpf;ifapLtjw;F gpujhdkhf jhf;fk; nrYj;Jk; 

,d;DnkhU Fwpg;gplj;jf;f fhuzpahtJ 41 fUj;jpl;lq;fSs; fhzg;gLk; 232 

xg;ge;jq;fspd; nraw;ghLfs; epWj;jg;gl;Ls;sikahFk;. mt;thNw 

me;epWj;jg;gl;Ls;s xg;ge;jq;fs; fhuzkhff;nfhz;L ,J tiuapy; 

rku;gpf;fg;gl;Ls;s nrYj;j Ntz;ba Nfhupf;iffs; 1>842 kpy;ypad; &gh 

kl;LnkdpDk;> tUl ,WjpahFk; NghJ ,J NkYk; ghupastpw;F 

mjpfupf;FnkdTk; mJ fUj;jpl;l nraw;ghLfSf;F ghupa rthiy Vw;gLj;jp vjpu; 

kiw jhf;fj;jpid Vw;gLj;jf;$LnkdTk; mgptpUj;jp fUj;jpl;lq;fspd; epfo;fhy 

elj;ijf;fika mDkhdpf;fg;gLfpd;wJ.      
 

cs;ehl;L epjpaPl;ly; rpf;fy;fs; fhuzkhf jpl;lkplg;gl;l tifapy; njhlu;e;Jk; 

nraw;gLj;jhJ> gpd;du; Muk;gpf;ff;$ba tifapy; ,il eLNt epWj;Jtjw;F 

jPu;khdpf;fg;gl;l 20 fUj;jpl;lq;fs; ,f; fUj;jpl;l $l;lj;jpDs; cs;slq;Ffpd;wJ. 

,f; fUj;jpl;lq;fspd; nkhj;j kjpg;gplg;gl;l ngWkjp 282 gpy;ypad; &ghthFk;. 

mjw;fika> mf;fUj;jpl;lq;fspd; ghjpastpy; epiwT nra;ag;gl;Ls;s 

nraw;ghLfis nghJ kf;fSf;F rpukq;fis Vw;gLj;jhj tifapy; ghJfhg;ghd 

Kiwapy; epiwT nra;tjw;fhf 2023k; tUlj;jpy; epjp xJf;fplg;gl;bUg;gpDk; mf; 

fUj;jpl;lq;fSf;fhf ,J tiu nrytplg;gl;bUf;Fk; njhif mz;zsthf 74 

gpy;ypad; &ghthtJld; mk;KjyPl;bd; vjpu;ghu;f;fg;gl;l gpujpgyd;fs; rkPg 

fhyj;jpy; fpilf;Fnkd vjpu;ghu;f;f KbahJ.   

 

  

 

       

Kd;Ndw;w gpupT 
epwf;FwpaPL

fs; 

fUj;jpl;lq;f
spd; 

vz;zpf;if 

Ntiy epiwT nra;ag;gl;Ls;s fUj;jpl;lq;fs;    12 

kpfTk; ntw;wpfukhf nraw;gLj;jg;gLfpd;w  
fUj;jpl;lq;fs;    05 

ed;whf nraw;gLj;jg;gLfpd;w  fUj;jpl;lq;fs;    13 

jiyaPLfspd; %yk; vjpu;ghu;f;fg;gLfpd;w 
Kd;Ndw;wj;ij mile;Jf; nfhs;sf;$bait 

    22  

tpN\l mtjhdk; fhl;lg;glNtz;ba fUj;jpl;lq;fs;    32 

jPu;f;fkhd fUj;jpl;lq;fs;      86 

kPz;Lk; Muk;gpf;fg;gLk; tiu nraw;ghLfis 
ghJfhg;ghd Kiwapy; epiwT nra;a Ntz;ba 
fUj;jpl;lq;fs; 

 20 

,ilepWj;jg;gl;Ls;s fUj;jpl;lq;fs;   12 
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ml;ltiz ,y 03 –fUj;jpl;lq;fspy; ,ilepWj;jg;gl;Ls;s xg;ge;jq;fs; gw;wpa 

jfty;fs; 
 

tpguk; xg;ge;jq;fspd; 
vz;zpf;if 

epuy; mikr;Rf;fspdhy; jw;fhypfkhf epWj;jg;gl;Ls;sit  11 

xg;ge;jfhuu;fspdhy; jw;fhypfkhf epWj;jg;gl;Ls;sit  146 

epuy; mikr;Rf;fspdhy; epWj;jg;gl;l xg;ge;jq;fs;  47 

xg;ge;jfhuu;fspdhy; xg;ge;jq;fs; epWj;jg;gl;lit  05 

gu];gu xg;GjYld; epWj;jg;gl;l xg;ge;jq;fs;  23 

nkhj;jk; 232 

 

,ijj; jtpu> xU ,yl;rk; fp.kp fpuhkpa tPjp fUj;jpl;lj;jpd; 4>000 xg;ge;jq;fs; 

jw;NghJ gu];gu rk;kjj;jpd; mbg;gilapy; epWj;jg;gl;bUg;gpDk;> mtw;Ws; 1>800 

xg;ge;jq;fSf;F 4>927 kpy;ypad; &gh nrYj;j Ntz;ba Nfhupf;ifahf 

rku;gpf;fg;gl;Ls;sd.  
 

fle;j fhyg;gFjpapDs; gztPf;fj;jpd; fhuzkhf mjpfupj;j fUj;jpl;l xg;ge;jk; 

njhlu;ghd nryT rk;ge;jkhf mDkjpia ngw;Wf;nfhs;tjw;F njhlu;e;Jk; 

Ntz;LNfhs;fs; rku;g;gpf;fg;gl;bUe;j NghjpYk; mwpf;ifaplg;gl;Ls;s 

juTfSf;fika> gy fUj;jpl;lfspd; nraw;ghLfs; mf;fhyj;jpDs; nrayw;w/ ke;j 

epiyapy; fhzg;gl;ljdhy; me;j Nfhupf;iffis epahag;gLj;JtJ 

rthyhdjhFk;. mNj Nghd;W> rkPgfhykhf gztPf;fk; Fiwtile;jpUg;gjdhy; 

mr; nryT mjpfupg;gpd; mbg;gilapy; rku;g;gpf;fg;gLk; tpiy kjpg;gPL cupa fhy 

juTfs; kw;Wk; eilKiw fzf;fPLfspd; mbg;gilapy; cs;sjh vd;gjid 

tprhupj;J ghu;g;gJ kpfTk; Kf;fpakhdjhFk;.    
 

fUj;jpl;lq;fspd; fhy ePbg;G 
 

kPsha;T nra;ag;gLk; tUlj;jpd; ,uz;lhtJ fhyhz;L ,WjpahFk; NghJ 80 

fUj;jpl;lq;fspd; Muk;gj;jpy; xj;Jf;nfhs;sg;gl;l tplag;gug;gpid epiwT 

nra;tjw;fhf  fhy ePbg;G ngw;Wf;nfhs;sg;gl;Ls;sJ. nfhtpl; itu]; njhw;W 

fhuzkhf fUj;jpl;l nraw;ghLfSf;F jil Vw;gLtjw;F Kd;G mjhtJ 2020 

KjyhtJ fhyhz;L MFk; NghJ epiwT nra;tjw;F jpl;lkplg;gl;bUe;j 28 

fUj;jpl;lq;fs; ,jDs; mlq;Ffpd;wd. ,f;fUj;jpl;lq;fis jpl;lkplg;gl;bUe;j 

tifapy; epiwT nra;tjw;F eltbf;if vLf;fg;gl;bUf;FNkahdhy; 3½ 

tUlq;fSf;F Kd;Ng fUj;jpl;lq;fspy; jpl;lkpl;bUe;j gpujpgyd;fs; 

nghJkf;fSf;F ngw;Wf;nfhLj;jpUf;f KbAk;.  ,q;F Fwpg;gplj;jf;f tplakhtJ 

,t;thW ke;jepiyapy; nraw;gLj;jg;gLk; fUj;jpl;lq;fSs; 12 fUj;jpl;lq;fSf;F 

,J tiuapYk; 75% ngsjPf Kd;Ndw;wj;ijNaDk; mile;Jnfhs;tjw;F Kbahkw; 

NghAs;sJld; vjpu;ghu;f;fg;gl;l gpujpgyd;fis toq;FtJ NkYk; jhkjkilAk; 

vd;gjhFk;. NkYk; ,f;fUj;jpl;lq;fSs; 9 fUj;jpl;lq;fspdJ Muk;g nryT 38 

gpy;ypad; &ghtpdhy; mjpfupj;Js;sik mtjhdpf;fg;gl;Ls;sJ.  
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tpN\lkhf> ,t; tUlj;jpd; ,uz;lhtJ fhyhz;L ,WjpahFk; NghJ 68 

fUj;jpl;lq;fs; midj;J nraw;ghLfisAk; epiwT nra;J ,Wjp gpujpgyd;fis 

nghJkf;fSf;F toq;f Ntz;bapUe;j NghjpYk; cz;ikahfNt Ntiyfis  

epiwT nra;jpUg;gJ 12 fUj;jpl;lq;fs; kl;LNkahFk;.  

 

mgptpUj;jp fUj;jpl;lq;fspypUe;J vjpu;ghu;f;fg;gl;l ntspaPL kw;Wk; 

gpujpgyd;fs;  
 

mgptpUj;jp fUj;jpl;lq;fspD}lhf gy;NtW Jiwfspy; KjyPL nra;J cupa 

fhyj;jpy; ntspaPL kw;Wk; gpujpgyd;fs; toq;fg;gl;Ls;sJ. vt;thwhapDk;> ,e;ehL 

neUf;fbtha;e;j nghUshjhu #oiy re;jpj;jij njhlu;e;J kw;Wk; mjD}lhf 

vOe;j jhf;fq;fspd; mbg;gilapy; gy %yjd epjpaPl;l nraw;ghLfis 

fl;Lg;gLj;j Ntz;b Vw;gl;ljd; mbg;gilapy; mgptpUj;jp fUj;jpl;lq;fspD}lhf 

Muk;gj;jpy; jpl;lkplg;gl;l Fwpf;Nfhis miljy; fbdkhf fhzg;gl;lJld;> 

fUj;jpl;l ,yf;Ffs; jpUj;jg;gl;Ls;sd. mjw;fika 30.06.2023 ,y; 

milag;gl;bUe;j Kd;Ndw;wk; gpd;tUkhW.         
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ml;ltiz ,y 04 –fUj;jpl;lq;fs; %yk; vjpu;ghu;f;fg;gLk; ntspaPLfs;  

ntspaPLfs; 
msT 
Nfhy; ,yf;F 

epiwT 
nra;ag;gl;Ls;s 

kl;lk; 

 

ntspaPLfs; 
msT 
Nfhy; ,yf;F 

epiwT 
nra;ag;gl;Ls;s 

kl;lk; 

epu;khzpf;fg;gl;Ls;s mjpNtf ghij fp.kP 74 0 efu kf;fSf;fhd Gjpa tPLfs; vz;zpf;if 20,187 14,465 

epu;khzpf;fg;gl;Ls;s neLQ;rhiy fp.kP 1.2 1.2 fpuhkpa kf;fSf;fhd Gjpa tPLfs; vz;zpf;if 29,239 5,160 

Gduikf;fg;gl;Ls;s neLQ;rhiy fp.kP 657 385 
mdu;j;jj;jpd; fhuzkhf kPs; 
FbNaw;Wtjw;fhd Gjpa tPl;L 
myFfs; 

vz;zpf;if 5,025 1,949 

epu;khzpf;fg;gl;Ls;s fpuhkpa ghijfs; fp.kP 757 34 
ngUe;Njhl;l kf;fSf;fhf 
fl;lg;gl;Ls;s Gjpa tPLfs; vz;zpf;if 4,000 3,846 

epu;khzpf;fg;gl;Ls;s ghyq;fs; vz;zpf;if 224 52 
kPs;FbNaw;Wtjw;fhd Gjpa tPl;L 
myFfs; vz;zpf;if 2,490 122 

epu;khzpf;fg;gl;Ls;s Nkk; ghyq;fs; vz;zpf;if 5 0 
rpwpastpyhd Kaw;rpahsu;fS;fhd 
fld;fs; (SMEs) 

vz;zpf;if 70,153 41,596 

nfhs;tdT nra;ag;gl;Ls;s g];fs; vz;zpf;if 508 500 
toq;fg;gl;Ls;s itj;jparhiy 
fl;by;fs; 

vz;zpf;if 5,814 1,250 

mgptpUj;jp nra;ag;gl;Ls;s JiwKf 
Kidaq;fs; 

vz;zpf;if 1 0 
toq;fg;gl;Ls;s itj;jparhiy 
mk;Gyd;;];fs; 

vz;zpf;if 135 60 

epu;khzpf;fg;gl;Ls;s tpkhd epiyaq;fs; vz;zpf;if 1 0 
epWtg;gl;Ls;s rpWePuf frpT 
tbfl;Ljy; myFfs; 

vz;zpf;if 84 13 

mjpfupf;fg;gl;l kpd;rf;jp cw;gj;jp jpwd;fs; 
nkfh 
Nthl; 188 0 fl;lg;gl;Ls;s itj;jpa fl;blq;fs; vz;zpf;if 1,041 623 

fpuhkpa kpd;rhu jpl;lq;fs; vz;zpf;if 3 3 
fl;lg;gl;Ls;s tpN\l Gw;WNeha; 
rpfpr;ir myFfs; 

vz;zpf;if 13 1 

Gjpa kpd; cw;gj;jp epiyaq;fs; vz;zpf;if 6 1 
fl;lg;gl;Ls;s Gjpa mtru rpfpr;ir 
myFfs; 

vz;zpf;if 111 1 

toq;fg;gl;Ls;s Gjpa ePu; ,izg;Gf;fs; vz;zpf;if 
1,009,1

31 
116,773 

epu;khzpg;gl;Ls;s gpujhd 
ePu;j;Njf;fq;fs; vz;zpf;if 13 3 

cUthf;fg;gl;Ls;s efu> fpuhkpa> ePu; 
toq;fy; jpl;lk; vz;zpf;if 178 88 

epu;khzpg;gl;Ls;s kj;jpa kw;Wk; rpwpa 
mstpyhd Fsq;fs; vz;zpf;if 3,159 957 

epWtg;gl;Ls;s fopT ePu; Rj;jpfupg;G kw;Wk; 
ePW}w;W epiyaq;fs; 

vz;zpf;if 70 22 
Gduikf;fg;gl;Ls;s kj;jpa kw;Wk; 
rpwpa mstpyhd Fsq;fs; 

vz;zpf;if 1,862 187 

Gjpa fopT ePu; ,izg;Gf;fs; vz;zpf;if 49,093 3,769 kPs; gapuplg;gl;l Njapiy epyq;fs; n`f;Nlau; 4,502 2,753 

ePu; Rj;jpfupg;G myFfs; vz;zpf;if 19 2 kPs; gapuplg;gl;l ,wg;gu; epyq;fs; n`f;Nlau; 3,000 3,446 

jplf;fopT myFfs; vz;zpf;if 1 1 
fl;lg;gl;Ls;s ahid ghJfhg;G 
Ntypfs; fp.kP 2,875 335 

Gjpa ghlrhiy fl;blq;fs; vz;zpf;if 187 15 fl;lg;gl;Ls;s mur tpLjpfs; vz;zpf;if 228 207 

fl;lg;gl;l tpisahl;L tshfq;fs;/ 
tpisahl;L G+q;fhf;fs;/ nraw;if jlq;fs; 

vz;zpf;if 21 12 nghJ Rfhjhu myFfs; vz;zpf;if 5,857 3,166 

fl;lg;gl;l/GJg;gpf;fg;gl;l Muk;g Foe;ij 
gUt Nkk;ghl;L ikaq;fs;/ts ikaq;fs; 

vz;zpf;if 399 345 nghJ fpzWfs; vz;zpf;if 
2,215 568 

fl;lg;gl;l Ma;tf kj;jpa epiyaq;fs; vz;zpf;if 220 9 
fpupl; Jiz kpd; epiyaq;fs; (GSS)/ 
Kjd;ik fpupl; Jiz kpd; 
epiyaq;fs; 

vz;zpf;if 
25 16 
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gpur;ridfs; kw;Wk; jPu;Tfs; 
 

 

mgptpUj;jp fUj;jpl;lq;fspd; ke;jkhd nraw;ghLfSf;F fhuzkhd gy 

gpur;rpidfs; 2023 ,uz;lhtJ tiuf;Fk; ghjpg;ig Vw;gLj;jpAs;sik 

mtjhdpf;fg;gLtJld; mtw;wpy; epjp xJf;fPL kw;Wk; fl;Lepjp NghJkhsT 

fpilf;fhik> ntspehl;L fld; epjp tpLtpg;G epWj;jg;gl;bUj;jy; kw;Wk; gztPf;f 

jhf;fj;jpdhy; xg;ge;j nrytpdq;fs; mjpfupj;Js;sik Nghd;Nw xg;ge;jq;fs; 

epWj;jg;gl;Ls;s fhuzq;fspdhy; Vw;gl;Ls;s gpur;rpid kpFe;j epiyik jtpu 

Vida ngUk;ghyhd gpur;rpidfs; fUj;jpl;l Kfhikj;Jtj;jpd; %yk; kw;Wk;/ 

my;yJ Njitahd ,ilaPl;bD}lhf jPu;j;Jf;nfhs;sf;$ba fhuzpfshFk;. 

fUj;jpl;l nraw;ghLfSf;F jhf;fj;ij nrYj;jpAs;s jPu;f;fglhJs;s gpur;rpidfs; 

njhlu;ghf mwpf;ifaplg;gl;Ls;s jfty;fs; ml;ltiz ,y 05 ,y; 

fhl;lg;gl;Ls;sJ.    
 

ml;ltiz 05 –fUj;jpl;l nraw;ghLfSf;F jhf;fj;ij nrYj;jpAs;s 

jPu;f;fg;glhj gpur;rpidfs; 
 

gpur;rpidfs; fUj;jpl;lq;fspd; 
vz;zpf;if 

%d;whk; jug;gpdupd; mDkjpia ngw;Wf;nfhs;tjpy; 
jhkjq;fs; 24 

fhzpfis  RtPfupg;gjpYs;s jhkjq;fs; 06 

Xg;ge;jf;fhuu;fspd; gytPdkhd nraw;ghLfs;  41 

fl;Lkhd %yg;nghUl;fspd; tpiy mjpfupj;jy;  37 

Nfs;tp eilKiwfs; njhlu;ghd gpur;rpidfs; 16 

epjp xJf;fPL kw;Wk; fl;Lepjp ngWtjpy; cs;s jhkjq;fs;  59 

tplag;gug;G khw;wkiljy; 23 

ntspehl;L fld; jtiz tpLtpg;G ,ilepWj;jg;gl;bUj;jy; 34 
 

 

gupe;Jiufs; 

 

1. fle;j fhyg;gFjpapy; ke;jkhd epiyapy; eilKiwg;gLj;jg;gl;l fUj;jpl;lq;fs; 

Nkyjpf fhy ePbg;gpw;fhf njhlu;e;J Ntz;LNfhs; rku;g;gpf;fg;gLtNjhL  mjd; 

fhuzkhf mf;fUj;jpl;lq;fspy; fhzg;gLk; MNyhrid kw;Wk; epu;khz xg;ge;j 

fhyj;jpidAk; ePbg;gjdhy; mjw;fhf Nkyjpf nryT nra;aAk; Ntz;bAs;sJ.  

,jidj; jtpu> epyTfpd;w #oYf;fika xg;ge;jq;fis epWj;Jjy;> iftpLjy; 

Vw;gl;Ls;sd mJ Nghd;Nw vjpu;tUk; fhyq;fspYk; elf;fKbAnkd;gjdhy; 

kw;Wk; mjDld; njhlu;;Gila nghWg;Gf;fs; ghupa njhif %yk; mur 

epjpg;gha;r;rYf;F xNu Neuj;jpy; fLikahd vjpu;kiw tpisit 

Vw;gLj;jf;$ba rhj;jpaKs;sJ. mjdhy;> xg;ge;jjhuu;fs; ghjpf;fg;glhj 

tifapy; mNj Nghd;Nw me;j epjp gha;r;rYf;Fk; epthuzk; fpilf;ff;$ba 

tifapy; epWj;jpitf;fg;gl;Ls;s xg;ge;jq;fSf;F cupa nghWg;Gf;fis 

jPu;g;gjw;F gu];gu ,zf;fg;ghl;il ngw;Wf;nfhs;sf;$ba tifapy; 

nghUj;jkhd eltbf;iffis vLj;jy;.    
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2. epjp rpf;fy;fs; fhuzkhf ,JtiuapYk; ,il eLNt epWj;jg;gl;Ls;s  

mgptpUj;jp fUj;jpl;lq;fs; 20 ,d; ghjpastpy; epiwT nra;ag;gl;Ls;s 

nraw;ghLfs; nghJkf;fSf;F ghjpg;ig Vw;gLj;jhj tifapy; ghJfhg;ghf 

epiwT nra;tjw;fhf 2023k; tUlj;jpw;F xJf;fplg;gl;l epjp kw;Wk; ,Jtiu 

nra;ag;gl;Ls;s nrytpdq;fs; tPz; nrytPdkhf Mfptplf;$lhJ. vdNt> 

,e;neUf;fb tha;e;j #o;epiyapYk; $l  ,jw;fhf toq;fg;gLk; fl;Lepjpapid 

gpd;du; kPz;Lk; Muk;gpf;ff;$ba tifapy; mr; nraw;ghLfis ghJfhg;ghd 

Kiwapy; epiwT nra;Jnfhs;tjw;fhf kl;LNk gad;gLj;j Ntz;Lk; vd;gJld; 

fUj;jpl;lq;fis njhlu;r;rpahf eilKiwg;gLj;Jtjw;F gad;gLj;jhjpUj;jy;.   
 

3. jw;nghOJ eilKiwg;gLj;jg;gLk; mgptpUj;jp fUj;jpl;lq;fSf;fpilapy; murpd; 

2048 mgptpUj;jp ,yf;if mile;Jnfhs;Sjy; mj;Jld; epyTfpd;w 

neUf;fbf;F jPu;thff;$ba fUj;jpl;lq;fis ,zq;fz;L 2024k; tUlj;jpw;F 

epjp xJf;fPl;il Nkw;nfhs;Sk; NghJ mjw;fhf Kd;Dupik toq;Fjy;.   

 

 

 

 

 

--------------------------------------------- 
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With the objective of achieving results of the investments within the expected 

timeframe the Department of Project Management and Monitoring furnishes a 

quarterly monitoring report to the Cabinet of Ministers in support of appropriate 

strategic and policy decisions related to mega scale development projects. This 

report contains observations and suitable recommendations derived through the 

review of cumulative progress of mega development projects up to the second 

quarter of 2023 based on the data and information reported by each line ministry 

on performance of the development projects. 

on development within the expected time, through the analysis of the progress of 

mega development projectsthe Department of Project Management and 

Monitoring will report gathered observations and suitable recommendations to the 

Board of Ministers quarterly to help relevant policies and strategic decision 

making. Accordingly, this report which has compiled the progress of the projects 

for the year 2023, second quarter based on the performance-related data and 

information that was reported by each line ministry is presented here.   
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Introduction 

The risks and instabilities created in the country by the crisis problems caused by domestic 

and global tensions have negatively affected the progress of development projects. The 

continuation of most of the 260 mega scale development projects implemented until the 

beginning of the year 2023 is uncertain with the suspension of loan disbursements by certain 

foreign development parties and domestic banks due to suspending the debt servicing by the 

government, shortage of extreme foreign exchange liquidity, import restrictions, diminished 

trust of the contractors due to the instability of the domestic finances, unbearable price hike 

of raw materials and fuel shortage. 

 

The Committee on “Re-strategizing and Acceleration of Mega Scale Development Projects 

(RAMP)” was appointed by the Cabinet of Ministers as a timely strategy to make practical 

policy decisions regarding issues and challenges that emerged in the crisis economic 

environment for the implementation of projects. Based on the decisions taken by the 

Committee, it was concluded to completely halt the implementation of 07 projects, to 

suspend18 projects that are expected to be resumed by the end of 2024 when the economy 

reaches a state of sustainable stability, to end 14 projects completely by complying with the 

decisions made by each institution, and to immediately complete all the activities of 31 

projects within the year 2022. In addition to this, 202 development projects including 04 new 

projects are given priority to operate in the year 2023. In the aforementioned number of 

projects that were expected to be resumed in the second quarter of 2023 based on credit 

optimization, at present there are 34 slow-paced projects that are being carried out.   

 

In this crisis situation which is still not resolved, it is extremely challenging to continue these 

development projects as planned and deliver benefits timely from the investments done so 

far. 

Financial Utilization up to end of the Second Quarter 2023 

The gross amount that was allocated for 202 mega scale development projects during the year 

2023 is Rs. 638 billion. Even though it was planned to utilize Rs. 329 billion by the end of the 

second quarter of the year, the actual expense as reported is Rs. 120 billion, in other words, it 

is 36% of the mid-year financial target.  
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76% out of the total mid-year expenditure has been spent on 68 projects that are financed 

under foreign and domestic loans with uninterrupted loan installments. Even though, the mid-

year financial utilization of the 85 projects that are financed exclusively by the Treasury is 

reported as Rs. 27 billion (24%), one significant factor to notice is that 12 (14%) projects 

have shown a zero financial utilization. It is revealed that this lagging financial progress has 

directly impacted the physical performance of the projects.  

Table 01:  Classification of Mega Development Projects  

based on financing and their Progress 

 

Source of 

Finance 

 

 

No. of 

Projects 

2023 Allocations 

(Rs.Bn.) 

As at 30.06.2023 

Actual 

Amount 

(Rs.Bn.) 

Financial 

Progress 

(%) 

Bills in Hand 

(Rs.Bn.) 

Domestic 

Funds 
85 114.8 27.2 23.7 9.9 

Local Loans 5 7.7 0.4 5.1 2.6 

Foreign Loans 97 500.5 90.6 18.1 50.3 

Foreign 

Grants 
 15 14.7 1.4 9.5 0.4 

Total 202 637.7 119.6 18.7 63.5 

 

Bills to be Settled 

By the end of June 2023, even though the government had spent Rs.119.6 billion on liabilities 

that should be paid for the development projects, at that time there was another bill due 

amount of Rs. 63 billion for the liabilities upon works done by 123 development projects. Out 

of this, bills of Rs. 50 billion belong to projects that are implemented under foreign financing. 

Among these due bills, a year-long outstanding bill amount of Rs. 29 billion of 23 projects 

that is expected to be paid after the release of the loan installments which have been 

suspended by the financier is included. Out of this, the highest amount of outstanding bills 

due, Rs. 21 billion as reported is in relation to the 04 projects financed by the Republic of 

China, which has currently suspended the disbursement of loan installments. It was also 

observed that within this bill payable, there are outstanding bills of Rs. 24 billion for 23 

projects that are needed to make payments in foreign currency. 

 



3 
 

Physical Progress 

An favorable environment for the implementation of mega scale development projects was 

not available due to the health, economic, social, and political tensions that arose from the 

first quarter of the year 2020. Hence, it is not only impossible to achieve the performance of 

the projects as planned, but due to the continuous delay of benefits, it is uncertain to what 

extent the investments made will be productive. 

Out of the 202 projects in operation as reported by the line ministries, there are 91 projects 

(45%) that have not achieved even 1% of progress from the overall performance during the 

reviewed quarter, out of which, 52 projects have reported zero physical progress. 19 out of 

the 34 projects where respective foreign banks have not released loan installments are 

included in the projects with zero progress. 

Since the Treasury has taken steps to pay all the outstanding bills from 2022which have 

somewhat solved the cash flow-related issues of the contractors, it is rational to assume that it 

has helped the development projects to continue to some extent by the end of the first quarter 

of 2023. However, the use of 2023 allocations to pay the dues of Rs. 93 billion at the end of 

2022 which created the need to delay or suspend many activities planned for this year, may 

be one of the main reasons for the diminutive physical progress at the end of the reviewed 

quarter. Furthermore, it was observed that steps taken by the government such as easing 

import restrictions, lowering the prices of raw materials, and providing sufficient fuel and 

explosives have failed to create an adequate impact on the progress of the development 

projects thus far, due to the challenges that existed since 2022 i.e., the restrictions on capital 

expenditure, suspension of foreign financing, staff restrictions, project scope 

restrictions/suspension as well as contract abandonment. 

A scheme of color codes is being used to classify the projects based on performance 

analyzing the quarterly and cumulative physical and financial progress, time management, 

financial management, identification of risks/issues and remedial actions taken to resolve etc. 

Second Quarter 2023 progress of the mega scale development projects under the purview of 

respective line ministries is presented in Annexure-A and the summary of the same is 

illustrated below.  
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At the end of the reviewed quarter, another notable factor that mainly affected the lack of 

progress in development projects was the suspension of the operation of 232 contracts in 41 

projects. Furthermore, it is anticipated based on the current implementation of the 

development projects that due to the suspension, the submitted ownership payments are 

expected to increase further, even though it was estimated to be only Rs. 1,842 million by the 

end of the year, while it will create a negative impact on the implementation of the projects in 

a challenging manner. 

Due to the difficulty faced in domestic finances, there are 20 projects in this group that were 

decided to be temporarily suspended and resumed at a later date. The total gross estimated 

value of these projects is Rs. 282 billion. Even though provisions have been allocated in the 

year 2023 for the safe completion of the semi-finished activities of such projects without 

causing any hindrance to the public, the cost incurred so far for those projects amounts to 

approximately    Rs. 74 billion and it is difficult to expect to earn the anticipated gains of the 

investment in recent times. 

 

 

 

 

Table 02: Classification of progress based on the category of progress 

Progress category 

Progress 

Colour 

Code 

No. of 

Projects 

Completed   12 

Being implemented successfully    05 

Being implemented properly    13 

Expected results could be achieved through interventions     22  

Need special attention    32 

Critical projects    86 

Temporary halt with partial completion until re-commenced   20 

Halted Projects   12 
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Table 03 – Details of the Suspended Contracts of Projects 

Description No. of Contracts 

Temporary suspended by the line ministry 11 

Temporary suspended by the contractor 146 

Terminated by the line ministry 47 

Terminated by the contractor 05 

Terminated through mutual agreement 23 

Total 232 

 

Apart from this, Rs. 4,927 million ownership claims relevant for 1,800 contracts have been 

submitted even though 4,000 contracts of the Rural Road Hundred Thousand Kilometer 

Project have already been suspended based on a mutual agreement.  

In the former times, there have been constant requests for approval of project contract-related 

costs which have increased due to inflation, however as per the data reported, activities of 

many projects have remained inactive or delayed during the period, hence it has become quite 

challenging to justify such requests. Furthermore, since inflation has decreased recently, it is 

crucial to examine whether the price estimates given on the cost increase are based on current 

data and practical calculations. 

 

Extension of the Project Timeline 

80 projects have received time extensions to complete their initially agreed scope of project 

by the end of the second quarter of the reviewed year. The COVID-19 pandemic created a 

barrier for the functioning of projects i.e., among these, there are28 projects that are supposed 

to be completed during the first quarter of 2020. If the projects were completed as planned, 

the public would have benefited from the projects 03 and a 1/2 years earlier. Here one of the 

most prominent features is, that among the delayed projects, 12 projects are yet to reach 75% 

of physical progress and will further delay the expected benefits. Furthermore, it was 

observed that out of the given projects, the initial capital of 09 projects has increased by Rs. 

38 billion    
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Especially, it is only 12 projects that have been truly completed even though, 68 development 

projects should have completed all the activities and ought to be benefiting the public by the 

end of the second quarter of this year. 

 

Outputs and Benefits expected through Development Projects 

Timely outputs and gains could be generated through development projects by investing in 

different sectors. However, the issues that arose as a result of the crisis situation which 

limited many capital-financial activities, have made it difficult to achieve the targets of the 

development projects which were set at the beginning; and amended the project targets. 

Accordingly, the progress that has been reached by the projects as of 30.06.2023 is given 

below. 
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Table 04: Expected Outputs by Projects  

Output 
Measuring 

Unit 
Target 

Level of 

Completion 

 

 
 

Output 
Mesuring 

Unit 
Target 

Level of 

Completion 

Constructed expressways  Km 74 0 New houses for urban community Number 20,187 14,465 

Constructed roads Km 1.2 1.2 New houses for rural community Number 29,239 5,160 

Rehabilitated roads 
Km 

657 385 
New housing units for resettlement due to 

disaster damages 

Number 
5,025 1,949 

Constructed rural roads Km 757 34 New houses for plantation community Number 4,000 3,846 

Constructed bridges Number 224 52 Housing units for re-settlement  Number 2,490 122 

Constructed Flyovers Number 5 0 
Loans for Small and Medium Scale 

Entrepreneurs (SMEs)  
Number 70,153 41,596 

Purchased buses Number  508 500 Supplied hospital beds Number 5,814 1,250 

Improved harbor terminals Number 1 0 Supplied ambulances Number 135 60 

Improved Air Ports Number 1 0 Established dialysis units Number 84 13 

Improved power generation capacity Mw 188 0 Constructed hospital buildings Number 1,041 623 

Rural electrification schemes Number 3 3 Constructed special cancer treatment units Number 13 1 

New power plants Number 6 1 
 Newly constructed Accident and 

Emergency Care units 
Number 111 1 

Provided new water connections Number 1,009,131 116,773 Constructed major reservoirs Number 13 3 

Established urban/rural water supply schemes Number 178 88 Constructed medium and small scale tanks Number 3,159 957 

Established sewerage treatment plants and 

pump houses  
Number 

70 22 Rehabilitated medium and small scale 

tanks 
Number 1,862 187 

New sewerage connections Number 49,093 3,769 Re-planted tea plantations Ha 4,502 2,753 

Water purification units Number 19 2 Re-planted rubber plantations Ha 3,000 3,446 

Solid waste units Number 1 1 Constructed elephant fence     Km 2,875 335 

New school buildings Number 187 15 Constructed government staff quarters Number 228 207 

Constructed sports complexes/pavilions/ 

synthetic tracks 
Number 21 12 Common Sanitary facilities (units) Number 5,857 3,166 

Constructed/rehabilitated early childhood 

development centres/ resource centres 
Number 399 345 Common wells Number 2,215 568 

Constructed medical laboratory centres  Number 220 9 
Grid Sub-stations /Primary Grid Sub-

stations 
Number 

25 16 



8 
 

Issues and Solutions 

It was observed that the reasons pertaining to the delayed performance of the development 

projects have also continued to affect the second quarter of 2023. Among the reasons, apart 

from the issue of inadequate allocations and imprests, suspension of foreign loan funds and 

increase of the contracting costs due to inflation as well as the issues that arose due to halting 

the contracts, many other issues were the mattersthat could have been solved through project 

management and/or suitable involvement. Table 05 contains the information of the issues that 

remained unresolved which have affected the functioning of the projects. 

Table 05 – Unresolved issues affected on project implementation   

Issue No. of Projects 

Delays in third-party approval 24 

Delays in land acquisition 06 

Poor performance of contractors 41 

Increase in the cost of raw materials 37 

Procurement related issues 16 

Delay in receiving allocation and imprest 59 

Change of scope 23 

Suspension of disbursement of foreign loan 

installments 
34 

 

Recommendations 

1. Requests for additional time extensions are frequently submitted for projects that 

have been implemented slowly during the past period and as a result, an additional 

cost will have to be borne by extending the existing consultancy and construction 

contract periods of those projects. Beyond this, under the current situation, 

contract suspensions and abandonments have occurred and may occur in the 

future as well and there is a possibility of having a strong negative impact on the 

flow of public finances at once through a large number of related liabilities.  

Hence, take appropriate measures by which a mutual agreement can be reached to 
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settle the related liabilities of the suspended contracts so that the contracting 

parties are not prejudiced and flow of the public finance is also relieved.  

 

2. To use the imprests provided even in this crisis situation merely for the safe 

completion of the half-finished activities so that those activities can be restarted 

later since the provision allocated in the year 2023 for the safe completion of the 

partially completed activities of the 20 development projects which have been 

suspended in the middle due to financial difficulties, without obstructing the 

public and the expenditure incurred so far should not be a futile cost and make 

sure that those imprests are not used for continuous implementation of the 

projects.     

 

3. To identify projects among the ongoing development projects that are capable of 

achieving 2048 development goals of the government as well as providing a 

solution to the current crisis and give priority to them in making allocations for the 

year 2024 by the Secretaries. 

 

--------------------------------------------- 

 

 

 



 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Colour Classification 

 Completed projects  

 Being implemented successfully 

 Being implemented properly 

 Expected results could be achieved through interventions 

 Need special attention 

 Critical projects 

 Temporary halt with partial completion until re-commenced 

 Suspended projects 

  

  



# Name of the Ministry Total

1 Ministry of Agriculture 1 - 4 - - - - - 5

2 Ministry of Defence 3 - 2 1 - - 2 - 8

3 Ministry of Education 8 5 2 1 - 1 1 3 21

4 Ministry of Finance, Economic Stabilization and National Policies 1 1 1 - 2 2 - - 7

5 Ministry of Fisheries - - - - - - 1 - 1

6 Ministry of Health 9 3 2 3 1 - 8 - 26

7 Ministry of Industries - - 1 - - - - - 1

8 Ministry of Investment Promotions 1 - - - - - - - 1

9 Ministry of Irrigation 9 5 - 1 - - 5 2 22

10 Ministry of Justice, Prison Reforms and Prisoners" Rehabilitation 2 1 1 3 1 1 - - 9

11 Ministry opf Mass Media 1 - - - - - - - 1

12 Ministry of Plantation Industries 1 - 1 - - - - - 2

13 Ministry of Ports, Shipping and Aviation 7 - - - 1 1 - - 9

14 Ministry of Power and Energy 7 - - - - - - - 7

15
Ministry of Public Administration, Home Affairs, Provincial Councils and Local 

Government
6 3 1 1 - 1 - 1 13

16 Ministry of Public Security 2 - - - - - - - 2

17 Ministry of Sports and Youth Affairs 1 1 - - - - - - 2

18 Ministry of Technology 1 2 1 - - - - - 4

19 Ministry of Transport and Highways 10 6 3 1 - 3 1 - 24

20 Ministry of Urban Development and Housing 5 3 1 - - - 2 - 11

21 Ministry of Water Supply and Estate Infrastructure Development 10 2 2 2 - 1 - 6 23

22 Ministry of Wildlife and Forest Conservation - - - - - 1 - - 1

23 Ministry of Women, Child Affairs and Social Empowerment 1 - - - - 1 - - 2

Total 86 32 22 13 5 12 20 12 202

Summary of Ministry- wise Project Progress
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Ministry of Agriculture 

1
Agriculture Sector Modernization Project (Component - 

II - Productivity enhancement & diversification)
2016/10 2021/03 2023/06

World 

Bank
16,140       10,072.3        100.00 51.40 4.11 0 27

2 Climate Smart Irrigated Agriculture Project (CSIAP) 2019/01 2024/06
World 

Bank
18,000       10,211.0        70.00 58.00 8.00 12 -

3
Smallholder Agribusiness Partnerships Programme 

(SAPP)
2017/06 2023/06 2025/06 IFAD 17,171       6,690.8          82.00 57.41 2.41 24 24

4 Smallholder Agribusiness Resilience Project (SARP) 2022/01 2026/06 IFAD 14,760       55.7               4.00 2.40 0.20 36 -

5 Development of Mini Dairy Cooperative Societies 2018/01 2020/12 2023/12 France 3,600         2,634.9          92.00 87.00 3.00 6 36

Ministry of Defence 

6 Defence Head Quarters Complex - Phase 01 2011/02 2016/10 2023/10 GOSL 60,788       47,189.4        85.50 84.02 1.11 4 84

7
Tri Forces Central Ammunition Armouy and Commercial 

Explosive Armoury Complex at Punani
2017/07 2019/07 2024/12 GOSL 1,569                   1,333.2 86.97 84.46 0.04 18 65

8 Army Hospital Project - Stage 3 2017/01 2022/12 GOSL 4,004         1,407.9          100.00 15.87 0.61 -6 -

9
Construction of  Quay at Dockyard Trincomalee - SL 

Navy
2015/01 2021/12 2022/12    GOSL 4,611         2,391.0          100.00 40.13 0.00 -6 12

10 Modernization of VHF UHF Communication System 2021/01 2023/12 GOSL 1,112         1,208.0          91.00 74.40 9.40 6 -

11
Resettlement of Displaced People Due to Landslide 

Threats and Landslide
2017/01 2021/12 GOSL 21,050       5,090.0          100.00 38.90 0.00 -18 -

12
Reduction of Landslide Vulnerability by Mitigation 

Measures 
2019/01 2023/12 2025/12 AIIB 21,378       2,938.5          32.32 27.98 3.52 30 24

13 Doppler Weather Radar System 2019/01 2022/12 2024/12 JICA 4,491         0.4                 27.00 16.00 0.00 18 24

Ministry of Education 

14
Multipurpose Building for faculty of Humanities & 

Social Sciences(Uni.of Sri Jayawardenepura)
2018/01 2023/01 GOSL 1,364         1,088.5          100.00 92.00 0.00 -5 -

Annex  A

Status of Mega Scale Development Projects as at 30th June 2023
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15

Multipurpose building complex for Faculty of 

Management Studies & Commerce(Uni.of Sri 

Jayawardenepura)

2018/01 2023/03 GOSL 1,761         1,136.7          100.00 80.00 0.00 -3 -

16
Completion and Mainteance of Twelve storied building 

complex for the Faculty of Medicine(Uni.of Ruhuna)
 2017/11 2021/09  2023/09 GOSL 1,180         872.6             78.50 50.40 0.40 3 24

17
Establishment of a professorial unit at Karapitiya hospital 

(Uni.of Ruhuna)
 2019/06 2022/06  2024/06 GOSL 1,300         816.3             65.00 59.00 2.00 12 24

18
Accelerating Higher Education Expansion & 

Development Project
 2017/06 2023/06  2023/12

World 

Bank
14,500       18,706.0        92.00 91.30 4.30 6 6

19
Building Complex for the Faculty of Healthcare Sciences, 

Eastern University, Sri Lanka Project
 2016/03 2020/12  2023/12

Kuwait 

Fund
5,480         4,445.5          91.00 85.00 0.00 6 36

20 Wayamba University Township Development Project  2017/10 2020/12  2023/05 Saudi Fund 5,088         1,564.8          100.00 68.57 12.13 -1 29

21

Science & Technology Human Resources Development 

Programme for the Universities of Kelaniya, 

Sabaragamuwa, Rajarata and University of Sri 

Jayawardanapura

2018/01 2023/12 ADB 26,400       15,860.0        80.00 73.00 2.00 6 -

22
Establishment of Faculty of Medicine at Sabaragamuwa 

University of Sri Lanka
2018/01 2023/12  2024/12 Saudi Fund 12,780       1,633.1          50.60 36.96 0.97 18 12

23
Building Complex for the Clinical Department (Uni.of 

Colombo)
 2017/05 2020/05  2021/12 Local Bank           6,604 5,693.4          100.00 100.00 0.00 - 19

24
Establishment of State Medical Faculty, Moratuwa 

University
2021/01 2025/12

Kuwait 

Fund
5,985         -                6.00 1.00 0.00 - -

25
Develop Faculty of Allied Health Science at the Ruhunu 

University 
2020/12 2023/06 GOSL 1,660         1,266.2          100.00 61.00 1.50 0 -

26
Establishment of Technology Faculty - Wayamba 

University
2020/09 2022/12 2023/12 GOSL 1,685         831.7             85.00 75.80 2.55 6 12

27 General Education Modernization Project 2018/01 2023/12
World 

Bank
3,876         2,598.3          83.00 80.00 2.00 6 -

28
Secondary Education Sector Improvement Program 

(SESIP)
2020/12 2025/12 ADB 75,000       40,550.6        54.00 42.50 0.50 30 -
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29
Establishment of National College of Education for 

Technology Stream (Kuliyapitiya)
2018/01 2023/12 2025/12 Korea 6,582         1,025.2          39.00 28.00 3.00 30 24

30 Technological Education Development Project 2018/01 2022/09 2024/03 OPEC 10,924       742.2             75.00 55.00 5.00 9 18

31
Upgrade Facilities of Secondary Schools to Establish 

1000 National schools-Phase 01
2021/01 2024/12 GOSL 50,400       1,352.5          45.00 29.00 0.00 18 -

32 Qualitative Development Reforms in Education 2021/01 2023/12 GOSL 4,570         1,100.9          74.00 62.00 0.00 6 -

33 Establishment of ICT Hubs for Secondary Education 2019/01 2023/12 Korea 5,706         -                6.90 3.90 0.00 6 -

34 Skills Sector Development Programme 2014/01 2021/12 2023/06 ADB 51,793       35,430.7        100.00 98.00 2.00 0 18

Ministry of Finance, Economic Stabilization and National Policies

35
Small and Medium Sized Enterprises Line of Credit 

Project -Additonal Financing III - PHASE II
2020 /12 2024/03 ADB 39,816       36,151.0        90.00 92.00 4.00 9 -

36 Fiscal Management Efficiency Project /ITMIS (FMEP) 2010/06 2014/04 2023 / 12 GoSL 6,342                   5,741.5 83.50 79.00 0.50 6 116

37 Social Safety Nets Project 2016 /12 2022/06 2023 /06
World 

Bank
        10,949           9,583.8 100.00 100.00 3.00 0 12

38 RAMIS - 2- 0   New version 2020 /07 2022/07 2023/12 GoSL 2,352         1,253.2          97.00 96.10 2.10 6 17

39 Contingent Emergency Response Components (CERC) 2020 /05 2021/12 2023 /03
World 

Bank
10,491               13,924.1 100.00 100.00 - 0 15

40

Inclusive Connectivity and Development Project 

Contingent Emergency Response Component (ICDP 

CERC) for Minimizing the impacts of Economic Crisis 

and Restoring Social Stability

2022 /05 2023/11
World 

Bank
108,062     99,323.0        98.00 98.00 1.00 5 -

41
Food Security and Livelihood Recovery Emergency 

Assistance Project 
2022/09 2024/08 ADB 74,023       56,639.6        80.00 64.00 4.00 14 -

iii
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Ministry of Fisheries 

42 Develop Gandara Fishery Habour 2020/12 2023/12 GoSL 9,360         4,065.1          80.00 70.00 3.00 6 -

Ministry of Health 

43
Development of District Hospital Kalutara  as a 

Specialized Maternal and Children's Hospital 
2015/03 2018/12 2023/04 Netherland           5,400           4,258.6 100.00 98.00 7.00 -2 52

44 Helmut Khol Maternity Hospital Karapitiya, Galle   2015/10 2018/12 2023/10 KFW           6,734           5,574.2 99.50 98.80 0.20 4 58

45 Health System Enhancement Project 2018/10 2023/10 2025/11 ADB         35,346         10,872.8 55.00 52.45 1.25 29 25

46 Primary Health Systems Strenghening Project(PSSP) 2019/09 2023/12
World 

Bank
        10,672           2,781.3 80.00 76.00 4.00 6 -

47
Sri Lanka COVID 19 Emergency Response and Health 

Systems Preparedness Project
2020/04 2023/12

World 

Bank
        79,614         76,303.7 86.00 60.00 3.00 6 -

48 Upgrading Health facilities of selected hospitals 2019/09 2021/09 2023/12 China         15,292         12,835.3 94.00 90.00 0.00 6 27

49 Development of Hospitals in Nothern Province 2019/12 2022/12 2023/08 Netherland         12,225         10,451.9 95.00 93.00 2.00 2 8

50 Health & Medical Service Improvement Project        2018/10 2023/10 JICA         16,594              544.5 50.00 30.00 0.00 4 -

51 Global  Fund to Fight AIDS, Tuberculosis  2022/01 2024/12
Global 

Fund 
          2,689              429.2 53.00 43.00 5.00 18 -

52
A Neonatal and Obstetrics Reference Centre for De 

Zoysa Maternity Hospital
2018/02 2023/10 UK           6,162           2,044.5 79.00 34.00 0.00 4 -

53 Health  Information and Quality Improvement 2021/07 2024/06
Global 

Fund 
          4,948                69.0 30.00 24.00 8.00 12 -

54 Capacity Building of Biomedical Engineering Services 2019/12 2024/12 Korea           1,440                19.0 20.00 5.00 1.00 18 -

55 Health System Response Project 2022/07 2025/12 AIIB         35,000           5,227.8 10.00 4.70 0.20 30 -
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56

Improvement of ETU Facilities of  Hospitals under the 

Line Ministry (Development of Accident and Emergency 

Care Services)

2014/01 2018/12 2020/12 GoSL           9,525           3,769.4 100.00 40.20 0.00 -30 24

57 Construction of Ministry Building (16-stroried building)  2016/11 2019/12 2022/06 GoSL           5,979           3,121.4 100.00 63.00 0.00 -12 30

58
Construction of National Stroke Centre at Base Hospital 

Mulleriyawa (1 block 4 storey 2 block 6 storey)
2014/06 2018/03 2023/06 GoSL           1,112              404.2 100.00 16.00 0.00 0 63

59
Provision of High Quality Radiotherapy for Cancer 

Patients in Sri Lanka With High Energy Radiation 
2014/01 2020/12 2021/12 GoSL           6,872           4,142.3 100.00 92.80 0.00 -18 12

60
Construction of 03 Cancer Hospitals in Tellippalei, 

Kandy and Karapitiya             
2016/11 2019/12 2021/12 GoSL           3,000           1,402.0 100.00 43.20 0.00 -18 24

61 Construction of Heart Centre at Lady Ridgeway Hospital 2018/01 2020/12 2022/07 GoSL           2,440              460.4 100.00 48.00 2.00 -11 19

62

Establishment of higly specialized centres in Colombo, 

Kandy & Anuradhapura to manage Obsteteric 

complications and medical disease complicating 

pregnancies - Highly Specialised Centre in De Soyza  

Hospital for Women

2018/01 2021/12 2023/06 GoSL           1,845              117.0 100.00 65.00 46.00 0 18

63
Construction of Nursing Faculty and  Hostel 

(Accomodation Building)
2017/01 2021/02 2022/12 GoSL           7,172           2,371.9 100.00 13.60 0.00 -6 22

64
Establishment of Kidney Dialysis Centers in Chronic 

Kidney Disease Prevalent areas 
2016/11 2018/12 2020/12 GoSL           6,500           2,329.1 100.00 87.00 0.00 -30 24

65
Upgrading Nurses Training Schools - NTS/Kaluthra 

and NTS/Anuradapura 
2017/01 2019/12 2023/03 GoSL           2,933              911.3 100.00 37.00 7.00 -3 27

66
Development of Teaching Hospital Karapitiya (Surgical 

and Medical Wards and Stroke Centre)
2016/08 2019/08 2022/12 GoSL           1,024              445.0 100.00 55.00 0.00 -6 40

67 Establish Bone Marrow Transplant Unit at TH-Kandy 2017/11 2023/06 GoSL           1,701              600.0 100.00 32.00 1.50 0 -

68
Upgrading of Drug Stores at Hospitals  Medical Supply 

Division
2021/01 2023/12 GoSL           3,989              422.0 60.00 16.00 1.00 6 -

v
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Ministry of  Industries  

69
Create Dedicated Zone for Textile Manufacturing and 

Related Industries Eravur   
2020/01 2023/12 GoSL 3,050         1,765.0          97.00 90.00 2.00 6 -

Ministry of Investment Promotions 

70
Port City Development project         (Land Infrastructure 

Development)
2016/01 2019/12 2025/05 GoSL 10,508       7,383.9          75.4 74.33 1.33 23 65

Ministry of Irrigation 

71
Downstream Development of Moragahakanda Kaluganga 

Development Project
2007/01 2018/12 2023/07 GoSL         47,750         47,264.3 99.88 99.70 0.39 1 55

72 Maduruoya Right Bank Development Project 2021/01 2030/12 GoSL         38,500              822.4 4.31 2.66 0.24 78 -

73 Lower Malwathu Oya Multisector Development Project 2019/01 2024/12 GoSL         22,900           1,101.7 10.23 5.14 0.31 18 -

74 Thalpitigala Reservoir 2018/01 2024/12 GoSL         31,494              610.4 8.90 8.20 0.10 18 -

75
Mahaweli Water Security Investment Program (MWSIP)-

Tranch I & II
2015/07 2020/06 2024/06 ADB         77,760         78,974.4 73.00 40.00 2.60 12 48

76

Gin Nilwala Diversion Project - Stage 1 

(Feasibility Study and Designing for Gin Nilwala 

Diversion Project)

2017/01 2017/07 2021/12 GoSL           5,054           4,090.5 100.00 92.50 0.00 -18 53

77 Uma Oya Multipurpose Development Project 2010/03 2015/11 2023/06 GoSL         80,448         78,460.6 100.00 98.80 0.95 0 91

78
Climate Resilient Integrated Water Management Project 

(CRIWMP) (Wew Gam Pubuduwa)
2017/08 2024/12 UNDP           9,114           6,638.2 82.50 75.50 3.50 18 -

79 Kivul Oya Reservoir project 2021/05 2025/05 GoSL           8,000                59.9 4.90 3.56 0.03 23 -

80
Integrated Watershed and Water Resources Management 

Project
2021/05 2025/10

World 

Bank
        14,199           1,668.8 18.60 14.87 0.71 28 -

81
Climate Resilience Multi-Phase Programmetic Approach 

Project
2021/10 2026/10

World 

Bank
        18,600              206.7 19.40 19.60 8.20 40 -

vi
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82
Rural Tank Development Project under 'Wari Saubhagya 

Programme'
2021/01 2023/12 GoSL         12,500           4,926.5 49.00 32.36 0.00 6 -

83
Accelerated Irrigation Development Project in 

Monaragala District (Wellassa Navodaya)
2017/01 2022/12 GoSL           2,500           1,208.7 100.00 59.52 0.52 -6 -

84 Lower Uva Project 2019/01 2021/12 2022/06 GoSL           1,250              764.3 100.00 87.95 0.00 -12 6

85 Down stream Development of Yan Oya Reeservoir area 2017/01 2020/12 2022/12 GoSL         26,379         16,437.4 100.00 89.22 2.42 -6 24

86
Rugam Kithul Reservoir Project (Mundeniaru River basin 

Development Project)
2015/01 2025/12 2028/12 GoSL         24,141              355.2 3.92 2.29 0.00 66 36

87 Ella Wewa Reservoir 2021/01 2023/12 GoSL           1,532              284.4 38.06 15.20 0.17 6 -

88 Rehabilitation of Kudawilachchiya Reservoir 2021/01 2024/12 GoSL           6,000              161.9 27.10 4.95 0.00 18 -

89

UmaOya Down Streem Development Project ( 

Construction of Alikota ara storage Reservoir & Kudaoya 

storage Reservoir )

2013/09 2019/12 2022/12 GoSL         17,914         12,883.7 100.00 80.73 3.69 -6 36

90
Himbiliyakada Waththegedara Irrigation Infrastructure 

Development Project
2021/07 2024/12 GoSL           7,155              452.4 36.06 5.66 0.06 18 -

91 Welioya Integrated Development Project 2012/01 2018/12 2023/12 GoSL           3,957           2,537.4 95.00 93.00 0.50 6 60

92 Rambaken Oya Integrated Development project 2012/01 2018/12 2023/12 GoSL           1,086              715.7 93.00 92.00 6.00 6 60

Ministry of  Justice and Prison reforms and Constitutional Reforms 

93 Construction of Pallekelle Prison Complex 2007/01 2011/12 2022/11 GoSL           4,363           2,226.0 100.00 69.00 1.00 -7 131

94 Rathnapura Court Complex 2018/08 2021/08 2023/06 GoSL           2,247           1,667.0 100.00 98.00 5.30 0 22

95 Magistrate Court Complex (Colombo) 2021/01 2023/01 2024/07 GoSL 3,740         1,012.4          65.00 21.00 0.00 13 18

vii



Project Name
 Commencement

Date

Original 

Completion

Date

Extended 

Completion

Date

Main 

Source 

of 

Financing

Total 

Estimated 

Cost 

(Rs. Mn.)

Cumulative 

Expenditure

(Rs. Mn)

Cumulative 

Physical  

Target

(%)

Cumulative 

Physical 

Progress

(%)

Progress 

during the 

Quarter 

(%)

Remaining 

Period 

(in months) 

Time 

Extention 

(in 

months)

Status

Status of Mega Scale Development Projects as at 30th June 2023

i

96 Social Cohesion and Reconciliation Project - Stage II 2022/01 2023/12 USAID 1,819                   1,027.4 90.00 79.00 14.00 6 -

97
USAID Sri Lanka Efficient and Effective Justice Project 

(EEJ)
2022/09 2026/09 USAID 5,475         - 33.00 25.00 0.00 39 -

98 The Support to Justice Sector Project 2022/01 2025/12 EU 6,935         - 35.52 32.52 0.00 30 -

99
Strengthening Transformation, Reconciliation and 

Inclusive Democratic Engagement -STRIDE 
2022/06 2024/12 EU 2,252         -                50.00 41.00 0.00 18 -

100
Strengthen Capacity Building of Forensic Drug Analysis 

in the Criminal Justice System in Sri Lanka
2022/07 2024/12 Korea 1,100         - 20.00 11.66 0.00 18 -

101
Comprehensive refurbishment Project of Sri Lanka 

Superior Courts Complex
2023/04 2025/10 China 11,040       - 6.00 6.00 6.00 28 -

Ministry of Mass Media 

102
Digitalization of Terrestrial Television Broadcasting 

Project  in Sri Lanka 
2021/12 2028/12 JICA         32,000                20.1 19.00 7.30 0.30 66 -

Ministry of Plantation Industries

103
Agriculture Sector Modernization Project (Component I-

Value Chain Development)
2017/03 2021/12 2023/06

World 

Bank
8,795         8,073.3          100.00 97.00 2.00 0 18

104
Smallholder Tea and Rubber Revitalization Project 

(STaRR)
2016/04 2022/06 2023/09 IFAD 9,401         6,389.7          97.00 95.00 1.50 3 15

Ministry of Ports, Shipping and Aviation 

105 Widening of Internal Port roads  2011/01 2020/12 2023/03 SLPA 1,300         1,204.2          100.00 100.00 0.68 -3 27

106
Enhancing Deep Berth Capacity of Jaya Container 

Terminal (JCT)-V Project Civil Works Component
2020/11 2022/07 2023/07 SLPA           6,374           2,754.5 91.52 59.80 9.72 1 12

107
Port Access Elevated Highway Project (Workshop 

Building Complex for SLPA)
2021/09 2022/06 2023/06 ADB           2,090              836.3 100.00 93.26 15.28 0 12
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108 East Container Terminal (ECT) - Civil Works - Phase II 2022/01 2025/01 SLPA         58,500         12,849.6 53.22 20.00 9.60 19 -

109 Rehabilitation of Kankasanthurai Harbour 2020/10 2024/01 India 12,424       197.0             1.95 1.87 0.00 7 -

110
Passenger Terminal Building & Associated Works - BIA 

Project 
2020/12 2023/12 JICA 105,570     27,691.0        50.68 5.44 0.00 6 -

111
Detailed Design and Post  Design Consultancy Services - 

BIA Project 
2014/03 2024/12 JICA 3,982         3,741.0          80.74 74.03 0.00 6 -

112
Construction of the Import Cargo Terminal Building at 

BIA - Stage -I
2021/01 2023/01 2023/08 AASL 4,573         1,911.0          84.00 61.95 3.09 2 7

113
Supply, Installation and Commissioning of Secondary 

Survellance Radar at Pidurutalagala
2023/03 2024/03 AASL 1,710          - 15.00 15.00 15.00 9 -

Ministry of Power and  Energy 

114

Development & Upgrading of Aviation Refuelling 

Terminal & the Existing Fuel Hydrant System and 

Installation of a Fuel Hydrant System at new Apron-E at 

BIA

2018/01 2020/07 2023/05 CPC Funds           7,971           5,954.4 100.00 80.20 3.70 -1 34

115

Green Power Development and Energy Efficiency 

Improvement Investment (Tranch 2) Package 1,2 ,3,8,9 

and Electricity Supply Improvement Investment Project -

P7

2017/05 2022/06 2023/12 ADB         28,454         22,591.0 94.69 84.59 2.99 6 18

116
33 kV distribution Tower Lines and Gantries (GPDEEIIP 

T2 - P4&P5)
2017/01 2020/12 2023/11 ADB           5,330           3,972.9 90.00 83.00 2.00 5 35

117
Habarana - Veyangoda 220 kV Transmission Line 

Project
2017/05 2020/02 2023/11 JICA         15,774         15,396.0 99.57 99.33 0.31 5 45

118
National Transmission & Distribution Network 

Development Project
2017/05 2022/09 JICA         37,284         40,348.0 100.00 59.69 0.00 -9 -

119
Electricity Supply Reliability Improvement Project 

(Package 4 & 5)
2016/12 2021/07 2023/11 ADB           8,865           4,948.3 71.50 59.80 2.19 5 28

120 Construction of Moragolla Hydro Power Plant 2014/07 2019/12 2023/11 ADB         18,809         11,399.0 66.00 54.00 3.90 5 47
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Ministry of Public Administration, Home Affairs, Provincial Councils and Local Government 

121
Greater Colombo Water & Waste Water

Management Project
2010/06 2015/06 2023/06 ADB         14,331         15,478.1 100.00 96.00 2.00 0 96

122
Greater Colombo Water & Waste Water Management 

Improvement investment programme - Tranche 2
2014/09 2019/06 2022/10 GoSL           1,227           1,374.4 100.00 57.27 0.00 - 40

123
Greater Colombo Water & Waste Water Management 

Improvement investment programme - Tranche 3
2016/11 2020/12 2022/10 GoSL         18,099           5,869.3 100.00 22.25 0.00 - 22

124
Local Government Enhancement Sector Project - Pura 

Neguma (Additional Financing)
2017/04 2020/06 2023/09 ADB         12,300         11,466.6 96.00 94.00 1.00 3 39

125 Primary Healthcare System Strengthening Project 2018/09 2023/12
World 

Bank
        21,188         13,947.4 81.00 78.00 6.00 6 -

126 General Education Modernization Programme 2018/04 2024/06
World 

Bank
          9,303           6,201.6 83.00 80.00 2.00 12 -

127
Rural Infrastructure Development Project in Emerging 

Region
2017/07 2023/12 2023/07 JICA         20,622           5,966.7 87.80 48.50 1.00 1 -

128
Transport Connectivity and Asset Management 

(Provincial Road Development Project)
2019/05 2023/03 2023/09

World 

Bank
        11,863         12,197.0 94.60 85.40 3.40 3 6

129 Local Development Support Project (LDSP) 2019/06 2022/12 2023/07
World 

Bank
        11,491           5,309.8 91.00 94.00 27.79 1 7

130
Construction of 160 bridges (GOSL/ Netherland) - Phase 

5
2021/07 2024/07 Netherland         14,112           2,819.5 24.00 15.00 1.00 13 -

131 E-grama niladhari project 2018/01 2019/12 2023/12 GoSL           1,689              281.2 35.00 17.28 0.70 6 60

132 New Administrative complex at Gampaha 2017/02 2021/11 2023/06 GoSL 3,054         3,633.2          100.00 99.00 0.00 0 19

133 Construction new secretari at building at Pollonnaruwa 2016/09 2019/11 2023/01 GoSL 1,800                   1,863.2 100.00 91.00 1.00 -5 38

Ministry of Public Security 

134 Development of Police Academy 2015/01 2020/12 2023/12 GoSL 1,110         473.0             90 77.1 0 6 36
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135 Electronic National Identity Card Project (e-NIC) 2012 /01 2015/10 2023/06 GoSL 8,830         2,941.0          100.00 82.15 0.40 0 82

Ministry of Sports and Youth Affairs 

136 Diyagama Mahinda Rajapakse National Sports Academy 2017/10 2021/02 GoSL         10,955              697.9 100.00 20.98 0.20 -29 -

137
Development of Sports Infrastructure Facilities- 

Construction of Provincial and District Sports Complexes
2011/01 2023/12 GoSL           9,080           6,656.5 96.68 93.03 0.01 6 -

Ministry of Technology 

138 Sri Lanka-Unique Digital Identity Framework 2021/11 2023/12 GoSL           6,810                52.3 40.00 20.00 3.00 6 -

139 Lanka Government Cloud 2.0, Phase-2 2017/03 2019/12 2023/12 GoSL           2,450              473.5 94.00 82.30 0.20 6 48

140 Digital Economy through Technology Diffusion 2021/12 2024/12 GoSL           1,002                  0.2 35.00 18.00 4.00 18 -

141 Capacity Building for Digitally Inclusive Sri Lanka 2021/12 2024/12 GoSL           1,055                  3.4 40.00 36.50 4.50 18 -

Ministry of Transport and Highways 

142 Central Expressway Project Section - 1 2020/09 2024/09 China       176,785         59,165.2 86.85 43.86 0.55 15 -

143 Central Expressway Project Section - 3 2016/01 2024/06 GoSL       129,898         16,202.5 31.87 11.63 0.15 12 -

144 Port Access Elivated Highway 2019/01 2025/06 ADB         55,818         28,474.5 64.20 61.30 6.00 24 -

145 Road Network Development Project (SFD) 2013/06 2019/10 2021/12 Saudi Fund           9,055           8,585.4 100.00 100.00 - - 26

146
Rehabilitation of Peradeniya - Badulla Road from 

Badulla to Bibilla - (OFID) - Phase II
2022/12 2025/12 OPEC           7,589              515.6 10.00 8.00 2.00 30 -

147 Colombo District Road Development Project (OFID 2) 2013/12 2019/12 2021/10 OPEC         23,110         16,367.5 100.00 98.67 0.23 20 22
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148
Western Province National Highways  Project (OFID - 

03)
2017/10 2019/09 2021/11 OPEC           6,047           4,802.2 100.00 99.60 2.30 -19 26

149 Road Network Development Project (OFID-01) 2013/06 2018/06 2021/03 OPEC           7,035 5,562.5          100.00 91.77 1.35 27 33

150 Integrated Road Investment Program (i Road)- I 2014/09 2024/03 ADB       120,000 96,553.5        92.83 88.22 0.20 9 -

151 Second Integrated Road Investment Program (i Road)- II 2018/09 2027/03 ADB       135,000       105,456.1 78.48 66.99 0.25 45 -

152
Widening and Improvements of Roads and Bridges in 

Central and Uva Provinces 
2018/11 2020/11 2023/03 China         20,500         16,414.3 100.00 100.00 0.00 - 28

153 Transport Connectivity & Assest Management 2018/03 2023/03 2023/09
World 

Bank
          1,545           1,066.3 99.55 89.02 4.87 3 5

154
Rehabilitation of the A017 Corridor project (Rakwana - 

Suriyakanda)
2021/04 2023/04 OPEC           7,600                30.2 100.00 11.28 5.88 -2 -

155 Reconstruction of 25 Bridges Project 2015/09 2022/02 2023/05
Kuwait 

Fund
          5,960           4,410.6 100.00 87.30 0.00 -1 15

156 Construction of Kohuwala & Gatambe Flyovers 2021/08 2024/01 Hungary         10,400           3,980.5 93.62 61.40 8.47 7 -

157

Slave Island-Uttarananda Mawatha,Justice Akbar 

Mawatha 02 Flyovers & Baladaksha Mawatha-

Chiththampalam A Gardner Mawatha Flyover

2021/06 2022/06 GoSL           9,133           5,646.8 100.00 72.13 3.41 -12 -

158 Inclusive Connectivity and Development Project 2021/11 2026/10
World 

Bank
        35,247           5,284.5 47.37 34.67 15.55 40 -

159
Kandy Multimodal Transport Terminal Development 

Project
2021/04 2025/05

World 

Bank
        13,762                72.4 8.35 8.00 1.70 23 -

160
Colombo Suburban Railway Development Project-

Transport Project Preparatory Facility (GOSL only)
2017/01 2023/12 2024/12 GoSL 9,600         3,229.4          62.00 55.52 0.62 18 12

161
Colombo Suburban Railway Development Project-

Railway Efficiency Improvement Project
2019/06 2024/12 ADB 33,000       7,372.0          49.85 47.20 2.06 18 -
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162
Railway Development Project (Improvement of Maho to 

Omanthe Railway Line)
2019/11 2023/11 2024/01 India 16,794       11,383.2        75.48 74.44 6.11 7 2

163 Repairs of 300 passenger Coaches ( Phase-I & Phase-II) 2017/05 2023/12 GoSL 3,732         3,218.7          85.66 84.58 0.81 6 -

164
Greater Colombo Urban Transport Development Project 

(3K Project) (GOSL only)
2009/09 2015/05 2023/12 GoSL 3,174         3,017.3          97.12 97.05 0.05 6 103

165
Procurement  of 500 Buses for Sri Lanka Transport 

Board
2019/01 2020/12 2023/06 India 5,828         1,390.3          100.00 100.00 - - 30

Ministry of Urban Development & Housing 

166
Development of Strategic Cities (Anuradhapura) - 

AIUDP 
2016/12 2021/12 2023/09 AFD 10,125       2,212.3          49.00 28.41 3.07 3 21

167 Urban Regeneration Programme 2012/04 2019/12 2023/07 GoSL 58,169       60,945.5        99.22 98.77 0.00 1 43

168
Anuradhapura Township Development Project - 

Lolugaswewa
2016/01 2019/12 2020/12 GoSL 1,450         13.5               100.00 15.00 0.00 -30 12

169 Support to Colombo Urban Regeneration Project 2019/07 2025/06 AIIB 52,572       15,220.3        83.00 39.65 2.06 24 -

170
Construction of 2,000 Housing units under the Chinese 

Aid Programme for the Low income people
2022/01 2025/06 China 18,213       -                24.00 7.00 0.00 24 -

171 Metro Colombo Solid Waste Management Project 2017/01 2020/12 2023/12 GoSL 33,238       23,553.5        94.02 90.10 0.08 6 36

172 Reconstruction of Jaffna Town Hall 2019/07 2023/12 GoSL 2,350         1,378.7          100.00 76.00 0.00 6 -

173
Oliyamulla Storm Water Drainage and Environment 

Improvement Project
2017/01 2021/12 2025/12 GoSL 3,000         2,002.9          70.80 70.80 1.30 30 48

174
Kolonnawa Storm Water Drainage and Environment 

Improvement Project
2018/07 2022/12 2023/12 GoSL 8,300         562.1             42.40 8.08 0.38 6 12
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175
Sustainable Urban Development Project/ Urban Project 

Preparatoty 
2019/01 2022/03 2024/03 ADB 1,146         505.7             82.00 71.85 10.00 9 24

176
Housing Programme for Conflict Affected Families in 

Northern  and  Eastren Provinces
2021/12 2025/12 GoSL 29,702       4,990.0          32.00 18.00 3.00 30 -

Ministry of Water Supply and Estate Infrastructure Development

177
Ambathale Water Supply System Improvement and 

Energy Saving Project
2016/06 2019/06 2023/06 AFD         13,000         11,399.9 100.00 74.80 2.05 0 48

178 Jaffna Kilinochchi Water Supply & Sanitation Project 2011/02 2017/08 2024/06 ADB         35,881         22,997.2 88.43 77.54 2.81 12 82

179
Gampaha, Attanagalla & Minuwangoda Intergrated 

Water supply Scheme
2017/02 2020/02 2023/12 China         33,060         40,359.6 96.40 88.92 1.08 6 46

180 Anamaduwa Integrated Water Supply Project 2017/02 2020/05 2022/09 Spain           8,625           5,975.9 100.00 75.00 0.00 -9 28

181 Polgahawela, Pothuhera & Alawwa IWSP 2017/07 2020/06 2023/10 India         20,208         18,142.2 98.51 94.10 0.00 4 40

182
Aluthgama Mathugama Agalawatta Integrated Water 

Supply Project
2017/05 2020/05 2023/08 India         32,278         31,488.1 98.50 95.06 0.71 2 39

183 Thambuttegama Water Supply Project 2018/07 2021/06 2023/11 China         16,166         21,694.3 98.40 86.08 0.00 5 29

184 Matara Stage iv Water Supply Project 2017/10 2020/10 2023/03 Local Bank         18,208         11,041.3 100.00 93.10 0.00 -3 29

185 Kandy City Wastewater Management Project 2010/07 2018/12 2022/09 JICA         22,588         20,093.7 100.00 93.44 0.34 -9 51

186
Sanitation and Hygiene Initiative for Towns (SHIFT) 

Project 
2016/06 2022/06 AFD         17,665           1,492.8 46.04 11.60 0.00 -12 -

187
Phase 2-Stage 1 of  Ratmalana/ Moratuwa Wastewater 

Disposal Project                   
2016/07 2025/12 AFD         16,073           1,643.4 22.00 13.00 0.70 30 -

188 Water Supply and Sanitation Improvement Project 2015/12 2020/12 2023/12
World 

Bank
        35,450         31,253.4 96.00 95.00 5.00 6 36
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189 Kandy North Pathadumbara Integrated WSP 2019/08 2022/08 2023/09 China         51,324         29,845.0 93.00 88.00 0.70 3 13

190 China Sri Lanka Research Grant Project (CSLGRP) 2016/11 2020/12 2022/12 China           2,830              988.6 100.00 100.00 - - 24

191
Replacing of Transmission & Distribution Mains from 

Orugodawatta to Kaduwela
2018/09 2020/09 2023/03 Austria         10,793           9,227.4 100.00 99.10 2.03 -3 30

192 Hemmathagama WSP 2018/12 2022/03 2023/07 Netherland         17,422         18,356.1 97.61 97.50 7.50 1 16

193 Anuradhapura North Water Supply Project Phase II 2018/05 2024/06 JICA         31,598              401.4 27.00 13.32 0.00 12 -

194 Kalu Ganga water supply Expantion  Project 1 2018/05 2024/12 JICA         55,338              851.1 14.90 7.93 0.00 18 -

195 Ruwanwella Water Supply Project 2019/12 2022/03 2023/10 Korea           6,291           1,697.3 74.00 54.00 1.88 4 19

196 Laggala New Town Water Supply Project 2016/07 2018/07 2023/09 Local Bank           4,496           3,202.5 89.69 77.42 1.20 3 62

197 Wilgamuwa Wsp 2016/08 2018/07 2022/10 Local Bank           3,580           1,718.7 100.00 71.90 0.00 -8 51

198 Greater Rathnapura Water Supply Project-Distribution 2018/12 2020/06 Local Bank           1,530              600.0 100.00 60.00 2.00 -12 24

199
Indian Grant Assisted Housing Programme - Provision of 

infrastructure facilities for   4000 Housing units
2016/06 2020/12 2022/01 India           4,977           4,899.8 100.00 96.00 0.00 -17 25

Ministry of Wildlife and Forest Conservation 

200
Eco-system Conservation and Management Project 

(ESCAMP)
2017/01 2021/06 2023/05

World 

Bank
6,475         6,950.3          100.00 98.00 3.00 -1 23

Ministry of Women, Child Affairs and Social Empowerment  

201 Early Childhood Development Project 2016/01 2021/06 2023/06
World 

Bank
7,500         7,781.2          100.00 98.00 1.00 0 24

202
Construction of a Building Complex Seeduwa (National 

Institute of Social Development)
2017/01 2020/04 2023/06 GoSL 1,000         849.1             100.00 98.01 0.75 0 38
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